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To,
The Secretary

Uttarakhand Electricity Regulatory Commission
“Vidyut Niyamak Bhawan”,

Near ISBT. P.O. Majra,

Dehradun (Uttarakhand).

Subject:- Compliance of directives 6.2.5 (On going scheme details) issued by Hon'ble
UERC vide its tariff Order 11.04.2025.
Sir, '
In reference to above mentioned subject, kindly find enclosed herewith the status
report of on going capital expenditure schemes for the month of November, 2025 attached as
Annexure-A in compliance of directives of Hon'ble Commission issued vide tariff order

dated 11.04.2025.
Submitted for kind considération of the Hon’ble Commission.

Encls:-As above

Thanking You,

Youﬁaithfully,
(G.S Budiyal)

Director (Operations)

Cc: -
1. PStoMD, PTCUL, Dehradun for kind information of MD Sir.

2, Chief Engineer (C&R), PTCUL, Dehradun for information.
3. SE(IT), PTCUL, Dehradun to upload the status report on PTCUL's website in compliance
& to the directives of Hon'ble Commission.
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Status Report of Ongoing Capital Expenditures Schemes

Banbasa.
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; onstruction of 220/33 KV GIS Substation 23.42.2024 | 22.06.2027 22018 .89
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7

8

9

3.58%

10%

1. In compliance with the announcement of the Honorable Chief Minister, 4.988 hectares of
forest land has been selected in Chhini Block Chandni Beat Side No. 13B Village-Gudmi
(Banbasa) District-Champawat under Eastern Terai Forest Division Haldwani and Khatima
Range for the construction of 220/33 kV Substation, Banbasa.

2. The proposal for transfer of forest land was uploaded on 04.01.2025 on the Parivesh Portal
of the Ministry of Environment, Forest and Climate Change, Government of India for approval.
3. On 23.04.2025, the Government of India has declared the 220/33 kV Substation, Project as
a strategic project of national importance through its release number 12/7/24-PO (DEF) dated
15.04.2025. )

4. The State Government is authorized for in-principle approval of strategic projects of
national importance.

5. Under the category of strategic project of national importance, the proposal for transfer of
forest land by PTCUL has been uploaded again in the Parivesh portal on 10.06.25. The above
proposal is under process for in-principle approval of Forest and Environment Department,
Uttarakhand Government for being declared as strategic projects of national importance.

6. For in-principle approval of strategic projects of national importance on 22.07.25, the forest
proposal was discussed in the meeting of the State Level Project Screening Committee
convened under the chairmanship of Additional Secretary, Forest and Environment,
Uttarakhand Government and objection was raised on the proposed staff housing buildings in
the sub-station campus and the Divisional Forest Officer, Tarai, Haldwani has been directed to
send a report after minimizing the land proposed for the staff housing buildings. The minutes
of the meeting of the Project Screening Committee from Section-3, Forest and Environment
are under process for issuance. i

7. As per the recommendation of the Project Screening Committee, Ptcul will send a report
after minimising the land proposed for the staff housing buildings in the forest proposal.

8. The contract for the project work has been signed on 22.02.25. The work of soil testing for
civil structural drawing has been completed.

9. The work of electrical drawing and design of the sub-station has been completed.

10. The work of supply of electrical equipment is in process.

11. Reduced land proposal is agreed by CF, Haldwani on 25.08.2025.

12 Revised KML file of revised land layout is being pursued at CCF, IT, Dehradun since
04.09.2025.

13. Revised KML file recieved on 15.09.2025.

14. Revised CA land GPS and report is being forwarded at DM & DFO Bageshwar.

15. Revised forest case has been uploaded at website on 05.11.2025 and hard copy submitted
at DFO Haldvx{ani office.
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Completion

s Date of Date as per Project cost Total Financial | Physical Remarks
i Name of Project LoA/ Work (DPR Cost) | Expenditure | Progress | Progress "
No. T Date of LoA/ o Tt s T (%) %) (Issue if any/ Comment)
Work Start
1 2 3 4 5 6 7 8 . PR
Construction of LILO of 220kV Tanakpur - CB
2 |Ganj Line at proposed 220kV Substation 27.03.2025 26.03.2027 358 0 0.00% 2% Forest case has been prepared and submitted at DFO Haldwani office.
Banbasa, Tanakpur.
220KV D/C Line from Point of Interconnection Severe RoW issue at I‘ast te.rmination tower. A Petition has been filed by Smt. Ma'nju Devi of
3 |of Singoli Bhatwari (HEP) to 220kV Substation | 31.12.2023 | 31.03.2025 32.08 30.7 95.70% g5g, |Ruormparbefre Honbie high Soursol Unakan mar ot 07,07, 2023 negantlog
¥ construction of 220 kV substation Rudrapur (Brahmwari). Proceedings of case is in progress
Rudurapur (Baramwari) (31Ckm) ' % and next date of hearing is 16.12.2025
. . Submission and approval of drawings are in process and there is issue of tree cutting for
4 gt:‘r;itsr:‘(i:tlon B 220 SRRV G AN E-shatich 23.12.2024 22.12.2026 277.23 12.03 4.34% 8% which marking has been completed and meeting report has been submitted to DFQ Tehri by
d Rangers. Continuous pursuance with forest dept and tree cutting is in process.
1. In-principle approval of Forest proposal has been received from Regional Office, Ministery
of Environment, Forest & Climate Change, Govt. of India on 21.10.2025.
2. Demand Note of Rs. 1.05 Crore has been raised by Divisional Forest Officer, Badrinath
Forest Division on-23.10.2025 verified by Forest Nodal Office, Dehradun on 17.11.2025.
Construction of 66 kV D/C Line for LILO of 66 kv 3. Fund Transfer to CAMPA fund of Forest by PTCUL has been done on 19.11.2025.
5 |Karanprayag- Kothiyalsain line at 132 kv 14-03-2024 | 13.06.2025 9.92 3.63 36.59% 50%  |4. 66 KV B &C Type Tower Desgin, Proto and type Testing have been completed.
Substation Simli. 5. Tower Stubs, ACSR conductor, Disc Insulators, hardware fittings and earth wire have been
received at site. :
6. Inspection call for supply of Tower Parts has been received.
7. 08 nos. Tower Foundations out of 19 have been completed and Tower Foundation work on
04 nos. Tower Locations is in progress.
1. GTP and drawing of Transformer, Control and Relay panel, Circuit Breaker, CT, CVT, Solid
2 Core Insulators and BP| have been approved.
2. MQP of 20MVA, 132/66kV Transformer, 132 kV & 66 kV LA and CB have been approved.
3. Supply of Foundation bolts, Earthing Material, Main and Auxiliary Structure and LA's have
been received at site.
Construction of 132kV & 66kV Bays and 3 4. Civil foundation works {Main & Auxiliary structure) of 132 KV Byas and 66 KV Bays have
6 |installation of 3x20MVA, 132/66kV 27.03.2025 26.07.2026 37.49 2.82 " 7.52% 44%  |been completed.

Transformer at 132kV S/s Simli.

5. Foundation work of all 132 KV & 66 KV switchyard equipments have been completed.

6. Foundation work of 03 nos. Transforemers have been completed. 1 nos. Fire wall has been
completed and only 01 no. Fire wall is remaining.

7. 70% erection work of Main and Auxiliary structure have been Completed.

8. 02 nos. Stage Inspection of 03 nos. 20 MVA T/F's have been completed.

9. Final Inspection of 03 nos. transformer is scheduled from 08.12.2025.
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leti i 5
s Date of (I:;:t‘:apa: l:': Project cost Total Financial | Physical R K
' Name of Project LoA/ Work P (DPR Cost) | Expenditure | Progress | Progress 3 cmarxs
No. start Date of LoA/ Rs. in Cr. Rellh Cr (%) (%) (Issue if any/ Comment)
Work Start VLT e :
1 2 3 4 5 6 7 8 9
Supply, Installation, Testing and commissioning
of 01 No. 160 MVA Transformer and 01 No. 80 ; 100% Civil work has been completed. Various equipment has been delivered at site and
7 12, .07. 3 3.9 .23 b
MVA Transformer with its bays at 220 kv 16.12:2008 | A7.81.2020 6% 4 — s erection work also is in progress. The project is expected to be completed by March 2026.
Substation Jhajhra, Dehradun. .
Total 644.18 61.04
Construction of 220/33 kV (2x 50 MVA) GIS 13.03.2024/ i . Civil work is under Progress
5 Substation, Selaqui, Dehradun. 03.07.2024 Qi Liee L §oAl dhcti 8% Various Equipments have been supplied at site and erection work is in progress,
Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ oo 7 - Civil work is under Progress.
? Substation, Khatima-if, US Nagar. 19.07.2024 18.07.2026 1240 94 e s Various Equipments have been supplied at site
132/33 kV (2x20 MVA) GIS Substation, 14.03.2024/ e : Civil work is under Progress
10 Lohaghat, Champawat. 19.07.2024 16:07.2026 12021 g3t 45.22% 62% Various Equipments have been supplied at site
Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ . Civil work is under Progress
.07. ¢ .94 719 6 = i . ”
% Substation, Araghar, Dehradun. 19.07.2024 45/7.2026 12640 g6 HIL% 0% Various Equipments have been supplied at site
Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ Civil work is under Progress
18.07.2 v 7. 41.01% 63% ; - ¢ .
n Substation, Dhaulakhera, Nainital. 19.07.2024 B2y s g5 o ° |Various Equipments have been supplied at site
220/132/33 kV (2x160 MVA + 2x40 MVA) AIS 12.04.2024/ b Civil work is under progress. Foundation Bolts, 245kV, 145kV, 36kV CT, 36kV PT, 220/48V
e Substation, Manglore, Haridwar. 05.08.2024 0a.08:2026 183:49 g2 4236 Aare Battery Charger, 36kV CB and 220kV Gantry Column {25nc's) have been received at site.
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Completion

s Date of Dats asier Project cost Total Financial | Physical REFRARIG
) Name of Project LoA/ Work P (DPR Cost) | Expenditure | Progress | Progress .
No. ctart Date of LoA/ RS I CE Rs. in Cr (%) (%) (issue if any/ Comment)
Work Start g : 3 i i AT
1 2 3 4 5 6 7 8 SR AUEE 1L LG
Stringing of second circuit of 132 kv D/C 29.07.2024/
14 |Transmission line on Panther conductor from 22’ 11' 2024 21.05.2026 8.53 4.68 54.81% 92% Material has been reached at site. Stringing of conductor is under progress
Pithoragarh to Lohaghat. Nt
LILO of 132 kV Khatima-Sitarganj line at v . ;
, A 29.07.2024/ > Line Profile, Tower Schedule & Tower design have Approved.
15 fropg:ec; ﬁ32/23(3) tv Substation Khatima-li, 22.11.2024 21.05.2026 5.02 0.55 10.99% 50% Boundationwenkfdllfeverhuslisenpompleied.
ength of line 2.0 km.
LILO of 132 kV Kathgodam-Rudrapur line at 29.07.2024/ Line Profile, Tower Schedule & Tower design have been Approved. Stub and Tempiates have
16 (132 kV Substation Dhaulakhera (Haldwani), 22' 11' 2024 21.05.2026 2.00 0.30 15.17% 39% been received at site.
Length of line 0.6 km. N Foundation of tower no. 2,3 has been completed & tower no 04 is under progress.
LILO of 132 kV Manglore-Asahi line &
STy 25.07.2024/ 2 Line Profile, Tower Schedule and Tower design have been Approved.
= mang:ore 'Tr L'g(:;"dfl:,ne altOZiO e & 22.11.2024 20002000 322 g.a2 630 25 Foundation work at all location could not started due to ROW issues with all land owners.
anglore, Length of line 1.0 km.
LILO of 220 kV Khodri-Jhajra line at proposed 18.06.2024/
18 |220 kV Substation Selaqui Dehradun with 28. 11' 2024 27.05.2026 17.98 7.48 41.58% 64%  |Project Work is in progress.
Underground Cable, Length of line. 0.7 km . it
LILO of 132 kV Majra-Laltappar line at
proposed 132 kV Substation Araghar Dehradun | 18.06.2024/ ) Hok
1 7.05.20. i .27 51.97% 1% Project k ess.
2 through 132 kV Underground Cable, Length of | 28.11.2024 Hlia0e8 #587 2 f it e RICOel e
line. 3.6 km.
LILO of 220 kV Roorkee-Nara line at proposed 18.06.2024/
20 |220 kv Substation Manglore (Length of fine 28. 11' 2024 27.05.2026 4.21 0.49 11.75% 55% |Foundation work at all locations could not start due to RoW issue with land owners.
1.00 km). X
Total 876.74 288.02
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