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LIST OF ABBREVIATIONS 
ADB  Asian Development Bank  
ckm circuit kilometre 
CSS  compact substation  
EDD  Electricity Distribution Directorate  
EHV  Electricity High Voltage  
EMP  Environment Management Plan  
EPC  Engineering, procurement, and 

construction  
GRM  grievance redress mechanism  
ha  hectare  
HDD  horizontal directional drilling  
HVDC  High Voltage Direct Current  
km  kilometre 
kV  kilovolt  
LILO  Line In Line Out  
LT  Low Tension  
m2  square meter  
MOP  Ministry of Power  
PIU  Project Implementation Unit  
PMU  Project Management Unit  
PTCUL  Power Transmission Corporation of 

Uttarakhand Limited  
RMU  Ring Main Unit  
ROW  right of way  
UPCL  Uttarakhand Power Corporation 

Limited  
UREDA  Uttarakhand Renewable Energy 

Development Agency  
GoU Government of Uttarakhand 
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Executive Summary 
Project Name 
Executing Agency GoU 
Implementing Agency PTCUL 
 Involuntary Resettlement 

Safeguards Categorization 
 Indigenous Peoples 

Safeguards Categorization 

categorized “B” for Involuntary Resettlement (IR)  
 
 
categorized “C” for Indigenous Peoples (IP), 
 

Resettlement and/or 
Indigenous Peoples 
Safeguards Documentation  

https://www.adb.org/projects/51308-008/main 

Summary of Involuntary 
Resettlement and/or 
Indigenous Peoples Impacts 

Substations proposed onland allotted by GoU and UPCL and 
purchase from Private owners. 
No compulsory land acquisitions  
Tower foundation, erection, and stinging require temporary 
compulsory land acquisitions  
Limited physical/economic displacement  
no impacts on Indigenous Peoples 

Project Stage Obtained  Construction 
Detailed Design Required 
Post-Approval  

Yes, Detail Design/Eengineering and construction work in 
progress, 

Contract(s) Awarded 1. Construction of 220 KV Substation Selaqui, Dehradun 
awarded to Flowmore Limited, JV with Jiangsu Jingdian 
Electric Co., Ltd., (Package-1, Lot-1) – Contract 
awarded&LoA issued 

2. Construction of 4 Nos. 132 KV Substations - 

Construction of 132/33 kV GIS substation Araghar 
Construction of 132/33 kV GIS substation Dhaulakhera 
Construction of 132/33 kV GIS substation Khatima-II 
Construction of 132/33 kV GIS substation Lohaghat 
awarded to Flowmore Limited, JV with Jiangsu Jingdian 
Electric Co., Ltd (Package-1, Lot-2) – Contract 
awarded&LoA issued 
 

3. Construction of 220/132/33kV (2X160 MVA + 2x40 MVA 
AIS Substation, Mangalore, Haridwar. Awarded to M/s 
Trans Global Power Limited. 
(Package-2,) – Contract awarded&LoA issued 
 

4. Construction of LILO of 220kV Roorkee-Nara line at 
proposed 220kV Substation, Manglore awarded to M/s 
Salasar Techno Engineering Ltd 
(Package-3, Lot-1) – Contract awarded&LoA issued 
 

5. Construction of ( a) LILO of 132 kV Mangalore-Asahi 
Line & Mangalore –Air Liquid Line at 220 KV S/s 
Magalore ( b) LILO  of 132 kV Kathgodam –Rudrapur 
Line at 132 kV Substation Dhaulakhera ( haldwani) ( c ) 
LILO of 132 KV Khatima- Sitarganj Line at Proposed 
132/33 kV Substation Khatima-II & (d) Stringing of 
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second circuit of 132 kV D/C Transmission Line on 
Panther conductor from Pithoragarh (PGCIL) 
_Champawat (Lohaghat) awarded to M/s BTL EPC Ltd. , 
2 Jessore Road, Dum Dum Kolkata-700028 ( Package -
3, Lot-2) – Contract Awarded &LoA issued. 

 
6. Construction of LILO of 220 kV Khodri-Jhajra Line at 

proposed 220 kV Substation Selaqui Dehradun with 
Underground Cable awarded to M/s Rajesh Power 
Services Pvt.Ltd. 
(Package-4, Lot-1) – Contract awarded &LoA issued 
 

7. Construction of LILO of 132 kV Majra-Laltappar Line at 
proposed 132 kV Substation Araghar Dehradun Through 
132 kV Underground Cable awarded to M/s Aquarian 
Enterprises (Package-4, Lot-2) – Contract awarded 
&LoA issued 

Bidding Document(s) Include 
Relevant Involuntary 
Resettlement and/or 
Indigenous Peoples Provisions 

N/A 
 
 
 

Contract(s) Awarded Include 
Relevant Involuntary 
Resettlement and/or 
Indigenous Peoples Provisions 

N/A 

Contractor(s) Given Access to 
Site 

Yes 

Construction Progress (%)  Construction of 220 KV Substation Selaqui     72% 

 Construction of LILO of 220 kV Khodri-Jhajra Line at 
proposed 220 kV Substation Selaqui Dehradun with 
Underground Cable 

70% 

 Construction of LILO of 132 kV Majra-Laltappar Line 
at proposed 132 kV Substation Araghar Dehradun 
Through 132 kV Underground Cable 

60% 

 Construction of 132/33 kV GIS substation Araghar-   
 Construction of 132/33 kV GIS substation 

Dhaulakhera 
 Construction of 132/33 kV GIS substation Khatima-II 
 Construction of 132/33 kV GIS substation Lohaghat 

63% 
69% 
 
68% 
65% 
 

 LILO of 132 kV Mangalore-Asahi Line & Mangalore –
Air Liquid Line at 220 KV S/s Magalore 

 LILO of 132 kV Kathgodam –Rudrapur Line at 132 kV 
Substation Dhaulakhera(Haldwani) 

 LILO of 132 KV Khatima- Sitarganj Line at Proposed 
132/33 kV Substation Khatima-II 

 Stringing of second circuit of 132 kV D/C 
Transmission Line on Panther conductor from 
Pithoragarh (PGCIL) Champawat 

25% 
 
50% 
 
50% 
 
100% 
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 Construction of 220/132/33kV AIS Substation, 
Manglore. 

55% 

 
 Construction of LILO of 220kV Roorkee-Nara line at 

proposed 220kV Substation, Manglore- 
55% 

Unanticipated Impacts 
including Change of Scope or 
Design 

No 

Number of Site Inspections 
and Audits Undertaken by IA 
Safeguards Staff during 
Reporting Period  

78(Line +Substation) 

Corrective Action Required 
from Previous Reporting 
Period  

N/A 

Outstanding Corrective Action 
this Reporting Period  

N/A 

Non-Compliances Recorded 
this Reporting Period   

Most of correction action has been compiled and LoA for 
appointment of PISC has been issued on dated 30.06.2025 

Corrective Action Required Yes 
GRM Functional  Yes (Attached in Appendix A) 

 
Number of Unresolved 
Grievances from Prior 
Reporting Period  

Nil 

Number of Grievances 
Received in Reporting Period 

Nil 

Number of Grievances 
Resolved this Reporting Period  

Nil 

Number of Grievances Still 
Outstanding 

Nil 

Number of Grievances referred 
to Court of Law  

Nil 

Number of Grievances referred 
to the Accountability 
mechanism  

Nil 
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1.0 Introduction 
 

1.1 Brief Project Description 
 
 

Power Transmission Corporation of Uttarakhand Limited (hereinafter referred to as 
PTCUL) is a Government of Uttarakhand enterprise and a Government Company 
incorporated under the Companies Act, 1956. The objective of PTCUL is to acquire, 
establish, construct, operate, and maintain extra-high voltage, high voltage, medium 
voltage, and low voltage transmission lines, along with associated substations, equipment, 
apparatus, cables, and wires, and to coordinate transmission facilities across the State of 
Uttarakhand. 
PTCUL is the STU as defined under the Electricity Act, 2003, and is responsible for the 
construction, operation, and maintenance of transmission substations and lines at 132 kV, 
220 kV, 400 kV, and above. The corporation was carved out of Uttarakhand Power 
Corporation Limited (UPCL) in June 2004 as part of the Power Sector Reform process. 
PTCUL is also responsible for Load Dispatch and Energy Management functions in the 
state through its LDCs. 
As a corporate entity, PTCUL aims to implement best practices in project implementation 
and operations and maintenance (O&M) management to ensure the efficiency, reliability, 
and commercial viability of the power transmission system in the state. 
The proposed project will support the Government of Uttarakhand (GoU) in strengthening 
the power transmission network to meet future electricity demand growth and to improve 
the quality and reliability of power supply to consumers. The primary focus of the project is 
to enhance the climate resilience of Uttarakhand’s power transmission system. 
PTCUL shall act as the Implementing Agency for the project, while the Government of 
Uttarakhand (GoU) shall be the Executing Agency. The details of the project works and 
packages are provided hereunder. 

 
1. Construction of 220 KV Substation Selaqui, Dehradun awarded to Flowmore Limited, JV 

with Jiangsu Jingdian Electric Co., Ltd., (Package-1, Lot-1) – Contract awarded &LoA 
issued 

2. Construction of 4 Nos. 132 KV Substations - 

Construction of 132/33 kV GIS substation Araghar 
Construction of 132/33 kV GIS substation Dhaulakhera 
Construction of 132/33 kV GIS substation Khatima-II 
Construction of 132/33 kV GIS substation Lohaghat 
awarded to Flowmore Limited, JV with Jiangsu Jingdian Electric Co., Ltd 
(Package-1, Lot-2) – Contract awarded&LoA issued 
 

3. Construction of 220/132/33kV (2X160 MVA + 2x40 MVA AIS Substation, Manglore, 
Haridwar,Awarded to M/s Trans Global Power Limited. 
(Package-2,) – Contract awarded &LoA issued 
 

4. Construction of LILO of 220kV Roorkee-Nara line at proposed 220kV Substation, 
Manglore awarded to M/s Salasar Techno Engineering Ltd 
(Package-3, Lot-1) – Contract awarded &LoA issued 
 

5. Construction of ( a) LILO of 132 kV Mangalore-Asahi Line & Mangalore –Air Liquid Line 
at 220 KV S/s Magalore ( b) LILO  of 132 kV Kathgodam –Rudrapur Line at 132 kV 
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Substation Dhaulakhera ( haldwani) ( c ) LILO of 132 KV Khatima- Sitarganj Line at 
Proposed 132/33 kV Substation Khatima-II & (d) Stringing of second circuit of 132 kV 
D/C Transmission Line on Panther conductor from Pithoragarh (PGCIL) _Champawat 
(Lohaghat) awarded to M/s BTL EPC Ltd. , 2 Jessore Road, Dum Dum Kolkata-700028 ( 
Package -3, Lot-2) – Contract Awarded &LoA issued. 
 
 

6. Construction of LILO of 220 kV Khodri-Jhajra Line at proposed 220 kV Substation 
Selaqui Dehradun with Underground Cable awarded to M/s Rajesh Power Services 
Pvt.Ltd. 
(Package-4, Lot-1) – Contract awarded &LoA issued 
 

7. Construction of LILO of 132 kV Majra-Laltappar Line at proposed 132 kV Substation 
Araghar Dehradun Through 132 kV Underground Cable awarded to M/s Aquarian 
Enterprises (Package-4, Lot-2) – Contract awarded &LoAissued. 
 

 
 
 

Key Officials and Organogram of safeguards Staffing at PIU level 
 

The Project Director, PTCUL, is the overall authority responsible for planning, 
execution, and compliance of the project. Reporting to the Project Director are two key 
Superintending Engineers serving as Nodal Officers with defined safeguard 
responsibilities. 
Er. ViklapGautam, Superintending Engineer (PI), functions as the ADB Nodal Officer 
for Social, Environment, Health & Safety, and Gender aspects, ensuring overall 
coordination and compliance with ADB safeguard requirements. In parallel, Er. Lalit 
Kumar, Superintending Engineer, serves as the Nodal Officer for Forest matters, 
responsible for coordination related to forest clearances, permissions, and regulatory 
compliance. 
Supporting the nodal officers is a dedicated safeguard team comprising specialized 
officers. This includes a Gender Safeguard Officer (Er. Minakshi Bharati), a Social 
Safeguard Officer (Er. Mahesh Rawat), a Health & Safety Safeguard Officer (Er. 
Pramod Kumar Dhvani), and an Environment Safeguard Officer (Er. Pankaj Arya). 
These officers are responsible for day-to-day implementation, monitoring, reporting, 
and field-level compliance of respective safeguard components. 
The organizational arrangement ensures clear reporting lines, defined roles, and 
effective coordination for implementation of environmental, social, health & safety, 
gender, and forest safeguard requirements in line with ADB guidelines and national 
regulations. 
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Project Key Personnel from Contractor for ADB works All Package  

 
S.No. 

Package & 
Lot Substation/Line Project 

Manager 
Environment& 
Social officer 

Health & Safety 
officer 

1 
Package-1 
(Lot-1)  

Selaqui 
Mr. Amit Goel 
8586967345 

Mr. Nitesh 
Chauhan  
9805941294 

Mr. Sunil Kumar 
9262390805 

2 
Package -1 

(Lot-2)  
Lohaghat,  

Mr. Avdesh 
Joshi 

Mr. Jane Alam 
9838792673 
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S.No. 

Package & 
Lot Substation/Line Project 

Manager 
Environment& 
Social officer 

Health & Safety 
officer 

Dhaulakhera,  
9557198336 Mr. Pankaj   Kumar 

8545006399 

khatima 
Mr. Pankaj   Kumar 
8545006399 

Araghar 
Mr. Nitesh 
Chauhan  
9805941294 

Mr. Sunil Kumar 
9262390805           

3 Package -2 Manglore 
Mr. Neeraj 
Tiwari 
8449959288 

 Mr. Srini 
Dasappa 

Mr. Arvind Tivari 
9878869143 

4 
Package-3 
(Lot-1) 

Construction of LILO of 
220kV Roorkee-Nara 
line at proposed 220kV 
Substation, Manglore 

Mr. Monit 
Goel 
9818515858 

  
Mr. Markandeshwar 
Pandey 
9415570703 

5 
Package-3 
(Lot-2) 

Construction of ( a) LILO 
of 132 kV Mangalore-
Asahi Line & Mangalore 
–Air Liquid Line at 220 
KV S/s Magalore ( b) 
LILO  of 132 kV 
Kathgodam –Rudrapur 
Line at 132 kV 
Substation Dhaulakhera 
( haldwani) ( c ) LILO of 
132 KV Khatima- 
Sitarganj Line at 
Proposed 132/33 kV 
Substation Khatima-II & 
(d) Stringing of second 
circuit of 132 kV D/C 
Transmission Line on 
Panther conductor from 
Pithoragarh (PGCIL) 
_Champawat (Lohaghat) 

 Mr. 
Dharmendra 
Yadav 
8979857315 

Mr. Rajendra 
Singh, 
Environment 
and Social 
Officer 

  

6 
Package-4 
(Lot-1) 

Construction of LILO of 
220 kV Khodri-Jhajra 
Line at proposed 220 kV 
Substation Selaqui 
Dehradun with 
Underground Cable 

 Mr. Karan 
Singh 
9899696406     

7 
Package-4 
(Lot-2) 

Construction of LILO of 
132 kV Majra-Laltappar 
Line at proposed 132 kV 
Substation Araghar 
Dehradun Through 132 
kV Underground Cable 

Mr. Raman 
Singh 
7678242983     
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1.2 Project Progress Status and Implementation Schedule  

 
 

Project 
Component/Stage/ 

Activity 

Target 
Completion 

Date 

Progress Status Percent 
Completed 

Remarks 

 
Construction of 
220/33KV (2x40MVA) 
GIS Substation Selaqui 
 
 

 

 
730 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

 
72% 

Contract awarded 
to Flowmore 
Limited JV with 
Jiangsu Jingdian 
Electric Co. 
through 
Flowmore Limited 
(Representative 
on behalf of JV) 
 
 

Construction of LILO of 
220 kV Khodri-Jhajra 
Line at proposed 220 
kV Substation Selaqui 
Dehradun with 
Underground Cable  

540 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

70% Contract awarded 
to M/s Rajesh 
Power Services 
Pvt.Ltd. 
 

Construction of LILO of 
132 kV Majra-Laltappar 
Line at proposed 132 
kV Substation Araghar 
Dehradun Through 132 
kV Underground Cable  

540 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

60% Contract awarded 
to M/s Aquarian 
Enterprises 

Construction of 132/33 
kV GIS Substation, 
Araghar 

730 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

63% Contract awarded 
to Flowmore 
Limited JV with 
Jiangsu Jingdian 
Electric Co. 
through 
Flowmore Limited 
(Representative 
on behalf of JV) 
 
 

Construction of 132/33 
kV GIS Substation, 
Dhaulakhera 

69% 

Construction of 132/33 
kV GIS Substation, 
Khatima-II 

68% 

Construction of 132/33 
kV GIS Substation, 

65% 
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Project 
Component/Stage/ 

Activity 

Target 
Completion 

Date 

Progress Status Percent 
Completed 

Remarks 

Lohaghat 

Construction of (a) LILO 
of 132 KV Mangalore-
Asahi Line &mangalore 
– Air Liquid line at 220 
KV Substation Manglore 
(b) LILO of 132 kV 
kathgodam-Rudrapur 
Line at 132 Kv Sub-
station Dhaulakhera 
(Haldwani) (C) LILO of 
132 kV Khatima- 
Sitarganj Line at 
Proposed 132/ 33 kV 
Substation Khatima-II & 
(d) Stringing of second 
circuit of 132 kv D/C 
Transmission Line on 
Panther conductor from 
Pithoragarh (PGCIL) –
Champawat (Lohaghat) 

540 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

(a)-25% 
 

(b)-50% 
 

(c)-50% 
 

 (d)-100% 

Contract awarded 
to BTL EPC Ltd., 
2 jessore Road, 
Dum Dum 
Kolkata-700028 
 

 
220/132/33kV (2X160 
MVA + 2x40 MVA AIS 
Substation, Manglore, 
Haridwar. 

 
730 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

 
55% 

 
 
 
 
 

 
Contract awarded 
M/s Trans Global 
Power Limited 
 
 

LILO of 220kV 
Roorkee-Nara line at 
proposed 220kV 
Substation, Manglore.  

 
 

 
 

540 Days 
from the 
effective 
date of 
contract 

 
Supply, erection 
and construction 
work in progress. 
 

 
 
 

55% 

Contract awarded 
M/s Salasar 
Techno 
Engineering Ltd. 
 
 
 
 
 

 
 

 
 
 
1.3 Land Acquisition and Compensation Progress Status  
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Land required for the proposed substations has either been allotted by government 
agencies or acquired through private purchase, with no land acquisition impacts recorded. 
The 220 kV Selaqui Substation (0.730 acre) has been allotted by the Government of 
Uttarakhand (SIDCUL) and is in possession. The 220/132/33 kV AIS Substation at 
Mangalore, covering 6.662 acres, was purchased from private owners, with acquisition 
completed and land in possession. The 132 kV Substations at Araghar (1.075 acre) and 
Dhaulakhera (0.494 acre) have been allotted by UPCL and are in possession. Similarly, 
land for the 132 kV Substations at Khatima-II (2.891 acres) and Lohaghat (1.976 acres) 
has been allotted by the Government of Uttarakhand and is in possession. No households 
or persons have been affected at any of these locations, and no involuntary resettlement 
issues are involved. Land for the proposed 132 kV Substation at Sarverkhera has been 
allotted by the Government of Uttarakhand and tendering is in progress, while the 
proposal for the 400 kV Substation at Laundhaura has been dropped. The total land area 
covered under the project is 13.828 acres. Site wise details are summarized below:  

 

S.N
o 

Location 
Total 
Area  
(Acre) 

Area to be 
Acquired 
(Acre) 

No of 
Affected 
Household 
(No. of 
Persons) 

Acquisition 
Method  
 

Status Remark 

1 220KV Selaqui  
Substation  

0.730 NIL NIL Allotment by 
GoU(SIDCUL) 

In 
possession 

NIL 

2 220/132/33kV 
(2X160 MVA + 
2x40 MVA AIS 
Substation, 
Manglore, 

6.662 NIL NIL Purchase from 
Private Owners 
and acquisition 

completed. 

In 
possession 

NIL 

3 132 KV 
Substations 
Aaraghar 

 
1.075 

NIL NIL Allotment from 
UPCL 

In 
possession. 

NIL 

4 132 KV 
Substations 
Dhaulakhera 

0.494 NIL NIL Allotment from 
UPCL 

In 
possession 

NIL 

5 132 KV 
Substations 
Khatima-II,  

2.891 NIL NIL Allotment from 
GOU 

In 
possession 

NIL 

6 132 KV 
Substations 
Lohaghat 

1.976 NIL NIL Allotment from 
GOU 

In 
possession 

NIL 

7 132 KV S/S 
Sarverkhera 

Land allotted by GOU & Tendering in Progress 

8 400 kv S/S 
Laundhaura 

Proposal Dropped  

TOTAL 13.828      
 
 
 
 
 
1.4 Compensation is required without any land title transfer such as for lines, then 
present status of compensation 
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As the work has recently started and is currently in the preliminary design stage, detailed 
compensation information for the transmission lines will be provided gradually as the project 
progresses. 
Name of 
Lines 

Length 
(km) 

Installati
on of 11 
kV and 
below 
line (km) 

Private 
Land 
(Y/N) 

No of 
Affected 
Househ
old 
(Person
s)  

Compensation 
Status 

Remark 

LILO of 
220kV 
Roorkee-Nara 
line  

0.915 Nil Yes 08 Compensation for 
private land, crops, 
and trees will be 
assessed jointly, 
Affected household 
person not 
agreeing with the 
current 
compensation and 
revenue 
department of 
district 
administration is 
currently 
negotiating with 
them for the same. 

Till the 
reporting date 
08 Household 
identified and 
rest will be 
updated after 
further 
identification. 

Construction of 
LILO of 220 kV 
Khodri-Jhajra 
Line at 
proposed 220 
kV Substation 
Selaqui 
Dehradun with 
Underground 
Cable  
 

0.65 N/A N/A NIL NIL Detailed line 
survey 
completed. 

Construction 
of LILO of 
132 kV Majra-
Laltappar 
Line at 
proposed 132 
kV Substation 
Araghar 
Dehradun 
Through 132 
kV 
Underground 
Cable 

3.695 N/A N/A NIL NIL Detailed line 
survey 
completed. 

LILO of 132 
KV 

0.472 Nil Yes 02 Compensation for 
private land, crops, 

Detailed line 
survey 
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Name of 
Lines 

Length 
(km) 

Installati
on of 11 
kV and 
below 
line (km) 

Private 
Land 
(Y/N) 

No of 
Affected 
Househ
old 
(Person
s)  

Compensation 
Status 

Remark 

Mangalore-
Asahi Line 
&mangalore – 
Air Liquid line 
at 220 KV 
Substation 
Manglore 

and trees will be 
assessed jointly, 
Affected household 
person not 
agreeing with the 
current 
compensation and 
revenue 
department of 
district 
administration is 
currently 
negotiating with 
them for the same. 

completed .04 
no family 
identified till 
reporting date. 

LILO of 132 
kV 
kathgodam-
Rudrapur 
Line at 132 
Kv Sub-
station 
Dhaulakhera ( 
Haldwani) 

0.300 Nil No Nil N/A Detailed line 
survey 
completed and 
the line shall be 
pass though 
Irrigation deptt 
land. 

LILO of 132 
kV Khatima- 
Sitarganj Line 
at Proposed 
132/ 33 kV 
Substation 
Khatima-II 

0.315 Nil Yes 07 Compensation for 
private land, crops, 
and trees will be 
assessed jointly, 
Affected household 
person not 
agreeing with the 
current 
compensation and 
revenue 
department of 
district 
administration is 
currently 
negotiating with 
them for the same. 

Detailed line 
survey 
completed .04 
no family 
identified till 
reporting date. 

Stringing of 
second circuit 
of 132 kv D/C 
Transmission 
Line on 
Panther 
conductor 

39.33 Nil No Nil Nil Line already 
constructed 
only stringing is 
to be done 
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Name of 
Lines 

Length 
(km) 

Installati
on of 11 
kV and 
below 
line (km) 

Private 
Land 
(Y/N) 

No of 
Affected 
Househ
old 
(Person
s)  

Compensation 
Status 

Remark 

from 
Pithoragarh 
(PGCIL)–
Champawat              
( Lohaghat) 
 
2.0 Compliance withNational Regulations and International Agreements 
 
The project is being implemented in compliance with the Asian Development Bank (ADB) 
Safeguard Policy Statement (2009) as well as all applicable national and state-level labour, 
safety, and land-related regulations of India. PTCUL and its contractors have established 
systems and procedures to ensure adherence to statutory requirements related to land 
acquisition, labour welfare, occupational health and safety, minimum wages, prohibition of child 
and forced labour, electrical safety, and grievance redressal. Compliance status is regularly 
monitored by the Project Manager, Environment and Social Officers, and Health & Safety 
Officers to ensure full conformity with both ADB safeguard requirements and national regulatory 
frameworks throughout the construction phase. 
 
 

S.No. Legislation / 
Regulation 

Applicable 
Sections 

Compliance 
Requirements 

Responsibility Status 
(Compliant/Non-
Compliant) 

Remarks 

1.  Right to Fair 
Compensation 
& 
Transparency 
in Land 
Acquisition 
Act, 2013 

Sec. 4, 16 Fair 
compensation 
if land 
acquisition 
involved 

Project 
Manager 

N/A Site are already 
Possessed by 
PTCUL, hence, 
No land 
acquisition 

2.  Contract 
Labour 
(Regulation & 
Abolition) Act, 
1970 

Sec. 7, 12 Registration of 
contractors, 
welfare 
measures 

HR/Project 
Manager 

Compliant Labour license 
has been 
obtained for all 
the sites (Refer 
Annexure 2) 

3.  Building & 
Other 
Construction 
Workers Act, 
1996 

Sec. 14, 18 Safety, 
welfare, and 
benefits for 
workers 

OH & Safety 
Officer 

Compliant A dedicated 
OHS officer has 
been appointed 
by contractor at 
Substation Site. 
Training and 
Health camps 
are organized on 
regular basis by 
Contractor 
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S.No. Legislation / 
Regulation 

Applicable 
Sections 

Compliance 
Requirements 

Responsibility Status 
(Compliant/Non-
Compliant) 

Remarks 

4.  Minimum 
Wages Act, 
1948 

Sec. 3 Payment of 
minimum 
wages 

HR/ Project 
Manager 

Compliant Wages are paid to 
workers as per 
Uttarakhand govt. 
minimum wages 
norms.  

5.  Uttarakhand 
Labour 
Welfare Rules 

 State-specific 
labour welfare 
compliance 

HR/Project 
Manager/OHS 
officer  

Compliant Contractor is 
Dedicated to 
support labour 
welfare as per 
standard norms 
and provide 
necessary 
assistance for 
labour welfare 

6.  ILO 
Convention - 
Minimum Age 
Convention 
(1973)  
ILO 
Convention - 
Worst Forms 
of Child 
Labour 
Convention 
(1999)  
ILO 
Convention – 
Forced 
Labour  
Child Labour 
(Prohibition 
and 
Regulation) 
Act, 1986 
amended in 
2016  
The Bonded 
Labour 
System 
(Abolition) Act 
1976 

 No forced or 
child labor to 
be employed 
in construction 
with the 
minimum age 
for 
employment 
on 
construction 
site to be 18 
given 
hazardous 
nature of 
works 
involved. 

HR, Project 
manager, ESO 
and OHS 
officer 

Compliant  Contractor 
employed the 
workers/labours 
after due diligence 
and verification of 
age by proof 
documentation 
and it is 
maintained at site 
as well as project 
office for every 
worker.  
Workers will work 
/ operate within 
the legal working 
hours and 
additional work 
hours are 
adequately 
compensated by 
over time payment 
as per govt. 
wages rules and 
regulations. 

7.  Factories Act, 
1948 

Sec. 7, 21 Safety 
measures, 
working 
conditions 

OH & Safety 
Officer 

Compliant Provided all 
necessary PPE kit 
before work start 
to the labourers 
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S.No. Legislation / 
Regulation 

Applicable 
Sections 

Compliance 
Requirements 

Responsibility Status 
(Compliant/Non-
Compliant) 

Remarks 

8.  Occupational 
Safety, Health 
& Working 
Conditions 
Code, 2020 

Sec. 22, 24 Worker safety, 
PPE, working 
hours 

OH & Safety 
Officer 

Compliant COC and initial 
medical checkup 
is done by 
contractors before 
engagement of 
any worker/labour. 
Special safety 
training and 
regular Tool Box 
trainings are 
provided to all 
workers on 
regular basis.  

9.  Electricity Act, 
2003 

Sec. 53, 
161 

Safety 
standards for 
electrical 
works 

Project 
Manager and 
Electrical 
Engineer 

Compliant All design and 
drawings are 
reviewed and 
approved by 
PTCUL with 
compliances of 
safety standards 
as per act. 

10. Central 
Electricity 
Authority 
(Safety) 
Regulations, 
2010 

 Electrical 
safety norms 

Project 
Manager, 
Electrical 
Engineer and 
OH & Safety 
Officer 

Compliant 

11. Building and 
Other 
Construction 
Workers 
(Regulation of 
Employment 
and 
Conditions of 
Service) Act, 
1996 and 
Inter-state 
Migrant 
Workmen Act 
1979 

 Regulates the 
employment 
and working 
conditions of 
construction 
workers 

HR/Project 
Manager/OHS 
officer 

Compliant Contractor 
Are following 
the 
guidelines 
for 
Regulation of 
Employment and 
Conditions of 
Service as per Act 

12. GRM   ADB SPS 
2009, GRM 
will be 
available to all 
workers for 
receiving and 
handling 
complaints 
about unfair 
treatment or 

Project 
Manager, 
ESO, OHS 
officer 

Complied  Contractors are 
following the ADB 
SPS (2009) 
standards to 
follow GRM.  
GRM is fully 
functional and 
available at site 
for all workers for 
receiving and 



 
19 

 

INTERNAL. This information is accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission.

S.No. Legislation / 
Regulation 

Applicable 
Sections 

Compliance 
Requirements 

Responsibility Status 
(Compliant/Non-
Compliant) 

Remarks 

unsafe living 
or working 
conditions, 
sexual 
harassment, 
ensuring no 
coercion nor 
reprisal. 

handling 
complaints about 
unfair treatment or 
unsafe living or 
working 
conditions, sexual 
harassment, 
ensuring no 
coercion nor 
reprisal. 
Workers are 
having direct 
access to register 
any grievances 
with the 
Contractor GRM 
cell and PTCUL 
GRM. 
 

 
 
 
 
 
 
3.0 Compliance withSocial Safeguards Covenants from the ADB Loan Agreement 
 
 
Compliance with the social safeguard’s covenants stipulated in Schedule IV of the ADB Loan 
Agreement is being effectively maintained. The GoU, through the PTCUL, is ensuring that all 
project activitiesincluding preparation, design, construction, implementation, operation, and 
decommissioningare carried out in accordance with applicable national and state laws, the ADB 
Safeguard Policy Statement (2009), and the requirements set out in the Initial Environmental 
Examination (IEE), Environmental Management Plan (EMP), and Resettlement Plan (RP). Land 
and rights-of-way required for the project have been made available in a timely manner, with no 
physical or economic displacement occurring prior to the provision of compensation and 
entitlements. The project has no impacts on Indigenous Peoples as defined under the SPS. 
Adequate financial and human resources have been allocated for safeguard implementation, 
and all works contracts include enforceable provisions for environmental and social compliance. 
Safeguards Monitoring Reports are being submitted to ADB as per agreed schedules, and 
systems are in place to promptly report and address any unanticipated risks, impacts, or non-
compliance.  
A summary of compliance with specific social safeguards covenants is presented below 
 
 

Schedule 
/Para No. 

Convent Compliance 
Status 

Remarks 
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Schedule 
/Para No. 

Convent Compliance 
Status 

Remarks 
 

Schedule IV 
Para 9 

 
The Borrower shall ensure, or cause the EA and each IA 
to ensure, that the preparation, design, construction, 
implementation, operation and decommissioning of the 
Project and all Project facilities comply with (a) all 
applicable laws and regulations of the Borrower and the 
State relating to environment, health and safety; (b) the 
Environmental Safeguards; and (c) all measures and 
requirements set forth in the IEE and EMP, and any 
corrective or preventative actions set forth in a 
Safeguards Monitoring Report. 

 
Being 
Complied 

 

 Schedule IV 
Para 10 

The Borrower shall ensure, or cause the EA and each IA 
to ensure, that all land and all rights-of-way required for 
the Project are made available to the Works contractor in 
accordance with the schedule agreed under the related 
Works contract and all land acquisition and resettlement 
activities are implemented in compliance with (a) all 
applicable laws and regulations of the Borrower and the 
State relating to land acquisition and involuntary 
resettlement; (b) the Involuntary Resettlement 
Safeguards; and (c) all measures and requirements set 
forth in the RP, and any corrective or preventative actions 
set forth in the Safeguards Monitoring Report. 

Being 
Complied 

 

Schedule IV 
Para 11 

Without limiting the application of the Involuntary 
Resettlement Safeguards or the RP, the Borrower shall 
ensure, or cause the EA and each IA to ensure, that no 
physical or economic displacement takes place in 
connection with the Project until:(a) compensation and 
other entitlements have been provided to affected people 
in accordance with the RP; and 
(b) a comprehensive income and livelihood restoration 
program has been established in accordance with the RP. 

Being 
Complied 
 
 
 
 
 
 
 

 

Schedule IV 
Para 12 

The Borrower shall ensure, or cause the EA and each IA 
to ensure, that the Project does not have any indigenous 
peoples impacts, within the meaning of the SPS. In the 
event that the Project does have any such impact, the 
Borrower shall take all steps required to ensure that the 
Project complies with the applicable laws and regulations 
of the Borrower and the State, and with the SPS. 

Being 
Complied 

 

Schedule IV 
Para 13 

The Borrower shall ensure, or cause the EA and each IA 
to ensure, that all necessary budgetary and human 
resources to fully implement the EMP and the RP as 
required, are made available on a timely basis. 

Being 
Complied 
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Schedule 
/Para No. 

Convent Compliance 
Status 

Remarks 
 

Schedule IV 
Para 14 

The Borrower shall ensure, or cause the EA and each IA 
to ensure, that all bidding documents and contracts for 
Works contain provisions that require contractors to:(a) 
comply with the measures relevant to the contractor set 
forth in the IEE, the EMP and the RP (to the extent they 
concern impacts on affected people during construction), 
and any corrective or preventative actions set forth in a 
Safeguards Monitoring Report;(b) 
make available a budget for all such environmental and 
social measures;(c) 
provide the EA with written notice of any unanticipated 
environmental, resettlement or Indigenous peoples risks 
or impacts that arise during construction, implementation 
or operation of the Project that were not 
considered in the IEE, the EMP and the RP;(d) 
adequately record the condition of roads, agricultural land 
and other infrastructure prior to starting to transport 
materials and construction; and(e)reinstate pathways, 
other local infrastructure, and agricultural land to at least 
their pre-project condition upon the completion of 
construction. 

Being 
Complied 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Schedule IV 
Para 15 

The Borrower shall ensure, or cause the EA and each IA 
to ensure, the following:(a) 
submit semi-annual Safeguards Monitoring Reports to 
ADB until construction of the Works is complete and 
annual Safeguards Monitoring Reports to ADB during 
operation of the Works, and disclose relevant information 
from such reports to affected persons promptly upon 
submission;(b)if any unanticipated environmental and/or 
social risks and impacts arise during construction, 
implementation or operation of the Project that were not 
considered in the IEE, the EMP and the RP, promptly 
inform ADB of the occurrence of such risks or impacts, 
with detailed description of the event and proposed 
corrective action plan; and(c) 
report any breach of compliance with the measures and 
requirements set forth in the EMP or the RP promptly 
after becoming aware of such breach. 

Being 
Complied 

 

 
 
 
4.0  Compliance with Project Administration Manual (PAM) 
 
Compliance with the provisions of the Project Administration Manual (PAM) is being maintained 
throughout project implementation. The Government of Uttarakhand (GoU), as the Executing 
Agency, continues to oversee the project and provide strategic guidance, while PTCUL, as the 
Implementing Agency, is responsible for day-to-day execution and coordination of project 
activities in accordance with PAM requirements. Project Implementation Support Consultants 
(PISC) have been appointed and are supporting PTCUL in technical, environmental, social, and 



 
22 

 

INTERNAL. This information is accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission.

safeguard-related aspects. Overall, roles and responsibilities defined under the PAM are being 
adhered to, and compliance status remains satisfactory 

  
Organization Tasks Compliance 

Status 
 

Remarks 
 

Executing Agency GOU Ongoing NA 
Implementing Agency PTCUL Ongoing NA 
Consultants PISC Being Complied PISC appointed.  
 
 
 
5.0 Compliance with Entitlement Matrix  

 
Summary of Compensation Payment 
(1 July 2025 to 31 December2025) 
 
No. Type of 

Loss 
Affected 
persons 

Entitlement Details Status  

1. Nil Nil Nil Nil Nil 
 
Note: Compensation for private land, crops, and trees will be assessed jointly, 
Affected household person not agreeing with the current compensation and revenue department 
of district administration is currently negotiating with them for the same. 
 
 
 
6.0 Social Supervision 
 
Training at all ADB project sites is being conducted in accordance with the approved training 
module (attached as Annexure-A). These trainings are implemented regularly by the 
contractors’ Environment & Social Officers and Health & Safety Specialists to ensure awareness 
and compliance with occupational health, safety, and safeguard requirements. In addition to 
routine induction and toolbox sessions, key major trainings and mock drills conducted during the 
reporting period are summarized below: 
 
 

Site / 
Location 

Month 
(2025) 

Type of 
Activity 

Topic Details Average 
Labour 
attended  

Remarks Attachment  

220 kV 
Substation, 
Selaqui 

July- 
December 
2025 

Training 
(Induction) 

Induction, PPE 
usage, electrical 
safety, site safety 
rules 

 
 
 
 
 
 
 
 
 
8-10 

For newly 
engaged 
labour; records 
available 

 
 
 
 
 
Refer 
attachment 
for details & 
photographs  

Toolbox 
Talk (TBT) 

Electrical 
hazards, safe 
work practices, 
housekeeping 

Regular pre-
work TBT 

Toolbox 
Talk (TBT) 

Working at height, 
fall protection, 

Prior to height-
related works 
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Site / 
Location 

Month 
(2025) 

Type of 
Activity 

Topic Details Average 
Labour 
attended  

Remarks Attachment  

PPE compliance labours 
in each 
session  
 Training 

Fire safety, fire 
extinguisher 
operation, 
emergency 
response 

Practical 
demonstration 
included 

Mock Drill 

Fire & electric 
shock response, 
evacuation 
procedure 

Drill conducted 
successfully 

Refresher 
Training 

Health & hygiene, 
PPE compliance, 
safe work 
practices 

Ongoing 
safety 
awareness 

132/33 kV 
GIS 
Substation, 
Khatima-II 

July- 
December 
2025 

Training 
(Induction) 

Induction, PPE, 
electrical safety 

  08-12 
labours 
in each 
session 

Workforce 
induction 

Refer 
attachment 
for details & 
photographs 

Toolbox 
Talk (TBT) 

Housekeeping, 
safe material 
handling 

Housekeeping, 
safe material 
handling 

Toolbox 
Talk (TBT) 

Electrical safety, 
hazard 
identification 

Electrical 
safety, hazard 
identification 

Training Fire safety and 
use of fire 
extinguishers 

Housekeeping, 
safe material 
handling 

Mock Drill Fire & electrical 
emergency 
response 

Emergency 
preparedness 

Refresher 
Training 

Health & hygiene, 
PPE usage 

— Refer 
attachment 
for details & 
photographs 

132/33 kV 
GIS 
Substation, 
Araghar 

July- 
December 
2025 

Training 
(Induction) 

PPE usage, 
electrical safety, 
site rules 

15-22 
labours 
in each 
session 

Initial induction 

Toolbox 
Talk (TBT) 

Working at height, 
ladder safety 

- 

Toolbox 
Talk (TBT) 

Housekeeping, 
site cleanliness 

- 

Mock Drill Fire & electric 
shock emergency 
drill 

Drill conducted 

Refresher 
Training 

Health & hygiene, 
safe work 
practices 

- 

132/33 kV 
GIS 
Substation, 
Dhaulakhera 

July- 
December 
2025 

Training 
(Induction) 

PPE, excavation 
safety, electrical 
safety 

09-15 
labours 
in each 
session 

New workforce 
induction 

Toolbox Safety during - 
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Site / 
Location 

Month 
(2025) 

Type of 
Activity 

Topic Details Average 
Labour 
attended  

Remarks Attachment  

Talk (TBT) concreting and 
foundation works 

Toolbox 
Talk (TBT) 

Electrical 
hazards, safe tool 
usage 

- 

Training Fire safety, 
emergency 
preparedness 

- 

Mock Drill Fire emergency 
evacuation 

Drill conducted 

132/33 kV 
GIS 
Substation, 
Lohaghat 

July- 
December 
2025 

Training 
(Induction) 

PPE, Fire, 
electrical safety, 
working at height 

09-15 
labours 
in each 
session 

As per site 
progress 

Toolbox 
Talk (TBT) 

Electrical 
hazards, 
housekeeping 

Electrical 
hazards, 
housekeeping 

Mock Drill PPE usage, Fire 
safety health & 
hygiene 

PPE usage, 
health &hygien 

LILO 
Projects 
(Various 
Locations) 

July- 
December 
2025 
 

Toolbox 
Talks 
(TBT) 

Line safety, 
working on 
height, electrical 
hazards, PPE 
usage 

08-10 
labours 
in each 
session 

Conducted 
site-
specifically 

 

Mock Drill Electric shock 
response, first aid 

As required 

 
 
 
 

Site visit 

 

Month/Date Type and 
Purpose of 
Visit 

Location/s Visited  EA, IA, 
Consultant Staff 
Participating  

Remarks 

July  Reviewing of  
social 
safeguard 
progress 

220 kV Selaqui site, 
& Associated line 

IA & Contractor 
safety staff 

Consultant staff 
shall be included 
after formation of 
PISC 

132 kv S/S Araghar& 
Associated line 
220 kV Manglore& 
Associated line  
132 kV GIS S/s 
Dhaulakheda& 
associated Line 
132 kV GIS 
Lohaghat&associated 
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Month/Date Type and 
Purpose of 
Visit 

Location/s Visited  EA, IA, 
Consultant Staff 
Participating  

Remarks 

line 
132 kV GIS Khatima-
II  & associated line 

August  Reviewing of  
social 
safeguard 
progress 

220 kV Selaqui site, 
& Associated line 

IA & Contractor 
safety staff 

Consultant staff 
shall be included 
after formation of 
PISC 

132 kv S/S Araghar& 
Associated line 
220 kV Manglore& 
Associated line  
132 kV GIS S/s 
Dhaulakheda& 
associated Line 
132 kV GIS 
Lohaghat& 
associated line 
132 kV GIS Khatima-
II  & associated line 

September  Reviewing of  
social 
safeguard 
progress 

220 kV Selaqui site, 
& Associated line 

IA & Contractor 
safety staff 

Consultant staff 
shall be included 
after formation of 
PISC 

132 kv S/S Araghar& 
Associated line 
220 kV Manglore& 
Associated line  
132 kV GIS S/s 
Dhaulakheda& 
associated Line 
132 kV GIS 
Lohaghat& 
associated line 
132 kV GIS Khatima-
II  & associated line 

October  Reviewing of  
social 
safeguard 
progress 

220 kV Selaqui site, 
& Associated line 

IA & Contractor 
safety staff 
 
 
 

Consultant staff 
shall be included 
after formation of 
PISC. 

132 kv S/S Araghar& 
Associated line 
220 kV Manglore& 
Associated line  
132 kV GIS S/s 
Dhaulakheda& 
associated Line 
132 kV GIS 
Lohaghat& 
associated line 
132 kV GIS Khatima-
II  & associated line 

November  Reviewing of  
social 

220 kV Selaqui site, 
& Associated line 

IA & Contractor 
safety staff 

Consultant staff 
shall be included 
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Month/Date Type and 
Purpose of 
Visit 

Location/s Visited  EA, IA, 
Consultant Staff 
Participating  

Remarks 

safeguard 
progress 

132 kv S/S Araghar& 
Associated line 

after formation of 
PISC 
 220 kV Manglore& 

Associated line  
132 kV GIS S/s 
Dhaulakheda& 
associated Line 
132 kV GIS 
Lohaghat& 
associated line 
132 kV GIS Khatima-
II  & associated line 

December  Reviewing of  
social 
safeguard 
progress 

220 kV Selaqui site, 
& Associated line 

IA & Contractor 
safety staff 

Consultant staff 
shall be included 
after formation of 
PISC 
 

132 kv S/S Araghar& 
Associated line 
220 kV Manglore& 
Associated line  
132 kV GIS S/s 
Dhaulakheda& 
associated Line 
132 kV GIS 
Lohaghat& 
associated line 
132 kV GIS Khatima-
II  & associated line 

 
 
 
 
 
 

7.0 Meaningful Consultation and Grievance Redress  
 
Public community consultations were conducted at regular intervals between July and 
December 2025 at all project locations, including the 220 kV Selaqui site and associated 
transmission line; 132 kV GIS substations at Araghar, Dhaulakheda, Lohaghat, and Khatima 
along with their associated lines; and the 220 kV Manglore site. Consultations were held on 
multiple dates at each site (ranging from July to December 2025) in the project vicinity, with 
participation from local community members, including both male and female participants 
from various occupations. During these interactions, project activities, anticipated impacts, 
safety measures, and grievance redress mechanisms were discussed. Overall, the 
consultations were well received, and no major concerns were raised; participants 
expressed satisfaction with the information shared and the ongoing project activities. 
 

Date Format/Venue Participants 
(Occupation, 
Male/Female) 

Main Issues Raised 

09.07.2025 220 kV Selaqui site& Local community All participants were 
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Date Format/Venue Participants 
(Occupation, 
Male/Female) 

Main Issues Raised 

28.08.2025 
29.09.2025 
28.10.2025 
28.11.2025 
11.12.2025 

associated line participant including male 
& female 

satisfied 

28.07.2025 
25.08.2025 
30.09.2025 
13.10.2025 
15.11.2025 
20.12.2025 

132 kV GIS S/s 
Araghar site & 
associated line 

Local community 
participant including male 
& female 

All participants were 
satisfied 

07.07.2025 
29.08.2025 
30.09.2025 
28.10.2025 
13.11.2025 
07.12.2025 

132 kV GIS S/s 
Dhaulakheda site & 
associated line 

Local community 
participant including male 
& female 

All participants were 
satisfied 
 
 
 
 

16.07.2025 
01.08.2025 
01.09.2025 
03.10.2025 
01.11.2025 
01.12.2025 

 

132 kV GIS S/s 
Lohaghat& associated 
line 

Local community 
participant including male 
& female 

All participants were 
satisfied 

28.07.2025 
30.08.2025 
30.09.2025 
01.11.2025 
30.11.2025 
11.12.2025 

132 kV GIS S/s 
Khatima site & 
associated line 

Local community 
participant including male 
& female 

All participants were 
satisfied 
 
 
 
 

07.07.2025 
08.08.2025 
20.09.2025 
10.10.2025 
25.11.2025 
19.12.2025 

220 kV Manglore& 
associated line 

Local community 
participant including male 
& female 

All participants were 
satisfied 

 
 
 
 
 
 
 
 
 
 

Grievance Redress 

 
 

Based on project records and ongoing stakeholder engagement, no grievances or complaints 
were received from complainants or affected persons during the reporting period. Accordingly, 
there were no recorded locations or dates of complaints, and no issues requiring corrective 
action were identified. The project-level Grievance Redress Mechanism (GRM) remains 
functional and accessible at all sites, and any grievance, if received in future, will be addressed 
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in a time-bound manner within two weeks, in line with the established safeguard requirements 
and project procedure. 

 

 

Complainant/s 
or Affected 
Persons 

Location/s 
and Date/s of 
Complaint 

(Nil Nil 
* To be solved within 2 weeks 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary of Grievance Registration
 

No 
Title of 

complaint 
Type of 

complaint 
Date 

received

1. 

 
 
8.0 Conclusions and Recommendations
 

Non-compliance 

Constitution of PISC 
Translation of RP in Local 
language i.e. Hindi 
To ensure the grievance 
boxes and complain register 
in PMU, PIU and contractor 
office 
To conduct and ensure proper 
documentation of public 
consultation 
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bound manner within two weeks, in line with the established safeguard requirements 

and Date/s of 
Description of 
Grievance/Complaint 

Timeline* Time
Corrective 
Action

Nil Nil N

Summary of Grievance Registration till 31 December 2025

received 
Name of 
plaintiff 

Contact 
details of 
plaintiff 

Summary of 
complaint 

Action 
taken 

Status of 
complaint / 

date

NIL/No complain received till date 

Conclusions and Recommendations 

Corrective Action 
to be Taken  

Responsibility Timeline

Done PIU Completed
Done PIU Completed

Done PIU, PMU and 
contractor 

Completed

Is being done at 
regular intervals 

PIU and PISC is being 
done 

accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission.

bound manner within two weeks, in line with the established safeguard requirements 

Time-bound 
Corrective 
Action 
Nil 

till 31 December 2025 

Status of 
complaint / 

date 

Notes/ 
comments 

Timeline Budget 

Completed Approved 
Completed Approved 

Completed Approved 

is being 
 

Approved 
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 Annexure-A2.GRC-I & GRC-II 
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II Committee 
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Annexure-A3.LOA PISC 
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APPENDIX 4Site Photographs 

132 kV S/S Araghar 

 

Control Room 

 



 
38 

 

INTERNAL. This information is accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission.

132 kvGIS S/S Dhaulakheda 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Control Room  
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132 kV GIS S/S Lohaghat 

 

Control Room 

220 kv GIS S/S Selaqui 
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220 kV GIS Hall 
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132 kV GIS S/S Khatima 

 

 
 
Control Room 
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220 kV AIS S/S Manglore 
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