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Before 

UTTARAKHAND ELECTRICITY REGULATORY COMMISSION 

 

Petition No.: 25 of 2013 

 

In the Matter of:  

Petition filed by Power Transmission Corporation of Uttarakhand Limited for True-up of FY 2012-

13 and Annual Performance Review for FY 2013-14.  

 

AND 

 

In the Matter of:  

Power Transmission Corporation of Uttarakhand Ltd. 

Vidyut Bhawan, Near I.S.B.T. Crossing, Saharanpur Road, Majra, Dehradun-248002   

             ...............Petitioner 

 

Coram 

 

Shri Jag Mohan Lal    Chairman 

Shri C.S. Sharma  Member 

Shri K.P. Singh  Member 

 

Date of Order: April 10, 2014 

Section 64(1) read with Section 61 and 62 of the Electricity Act, 2003 (hereinafter referred to 

as “the Act”) requires the Generating Companies and the Licensees to file an application for 

determination of tariff before the Appropriate Commission in such manner and along with such fee 

as may be specified by the Appropriate Commission through Regulations. In accordance with 

relevant provisions of the Act, the Commission had notified UERC (Terms and Conditions for 

Determination of Tariff) Regulations, 2011 for the Control Period FY 2013-14 to FY 2015-16 

specifying therein terms, conditions and norms of operation for licensees and generating 
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companies. Based on the Petition filed by Power Transmission Corporation of Uttarakhand Limited 

(hereinafter referred to as “PTCUL” or “Petitioner” or “the licensee”) the Commission had issued 

the MYT Order dated May 6, 2013 for the Control Period FY 2013-14 to FY 2015-16. As per the 

provisions of Regulation 13(2) of UERC (Terms and Conditions for Determination of Tariff) 

Regulations, 2011, PTCUL filed a Petition (Petition No. 25 of 2013 and hereinafter referred to as the 

“Petition”), giving details of its revised projections of Aggregate Revenue Requirement (ARR) for 

FY 2014-15, based on true up of FY 2012-13 and Annual Performance Review for FY 2013-14, on 

November 29, 2013.   

The Petition filed by PTCUL had certain infirmities/deficiencies. The Commission, 

accordingly, vide its letter no. UERC/6/TF-199/13-14/2013/1229 dated December 10, 2013 directed 

PTCUL to rectify these infirmities/deficiencies and to submit certain additional information 

necessary for admission of the Petition. PTCUL vide its letter no. 3082/MD/PTCUL/UERC dated 

December 16, 2013 submitted most of the information sought by the Commission.  Based on the 

submission dated December 16, 2013 made by PTCUL, the Commission vide its Order dated 

December 20, 2013 admitted the Petition, with the condition that PTCUL shall furnish any further 

information/clarifications, as deemed necessary by the Commission, during the processing of the 

Petition and provide such information and clarifications to the satisfaction of the Commission 

within the time frame, as may be stipulated by the Commission, failing which the Commission may 

proceed to dispose of the matter as it deems fit based on the information available with it. 

This Order, accordingly, relates to APR Petition filed by PTCUL for FY 2013-14 and is based 

on the original as well as all the subsequent submissions made by PTCUL during the course of the 

proceedings and the relevant findings contained in the MYT Order dated May 6, 2013. 

Tariff determination being the most vital function of the Commission, it has been the 

practice of the Commission to detail the procedure and explain the underlying principles in 

determination of tariffs. Accordingly, in the present Order also, in line with past practices, the 

Commission has tried to detail the procedure and principles followed by it in determining the APR 

of the licensee. The Annual Transmission Charges of PTCUL are recoverable from the beneficiaries, 

at present UPCL is the sole beneficiary. As entire ATC of PTCUL is to be paid by UPCL, it has been 

the endeavour of the Commission in past also, to issue tariff orders for PTCUL concurrently with 

the issue of order on retail tariffs for UPCL, so that UPCL is able to honour the payment liability 

towards transmission charges of PTCUL. For the sake of convenience and clarity, this Order has 
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further been divided into following Chapters: 

Chapter 1 – Background and Procedural History 

Chapter 2 – Stakeholders’ Responses & Petitioner’s Comments 

Chapter 3 –Petitioner’s Submissions, Commission’s Analysis, Scrutiny and Conclusion on 

Truing up for FY 2012-13 

Chapter 4 – Petitioner’s Submissions, Commission’s Analysis, Scrutiny and Conclusion on  

APR for FY 2013-14 and Revised ARR & Tariff for FY 2014-15 

Chapter 5 – Commission’s Directives  
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1 Background and Procedural History  

In accordance with the provisions of the Uttar Pradesh Reorganization Act 2000 (Act 29 of 

2000), enacted by the Parliament of India on August 25, 2000, the State of Uttaranchal came into 

existence on November 9, 2000. Section 63(4) of the above Reorganization Act allowed the 

Government of Uttaranchal (hereinafter referred to as “GoU” or “State Government”) to constitute 

a State Power Corporation at any time after the creation of the State. GoU, accordingly, established 

the Uttaranchal Power Corporation Limited (UPCL) under the Companies Act, 1956, on February 

12, 2001 and entrusted it with the business of transmission and distribution in the State. 

Subsequently, from April 1, 2001, all works pertaining to the transmission, distribution and retail 

supply of electricity in the area of Uttaranchal were transferred from UPPCL to UPCL, in 

accordance with the Memorandum of Understanding dated March 13, 2001, signed between the 

Governments of Uttaranchal and Uttar Pradesh.  

Meanwhile, the Electricity Act, 2003 was enacted by the Parliament of India on June 10, 2003, 

which mandated separate licenses for transmission and distribution activities. In exercise of powers 

conferred under sub-section 4 of Section 131 of the Electricity Act, 2003, the GoU, therefore, through 

transfer scheme dated May 31, 2004, first vested all the interests, rights and liabilities related to 

Power Transmission and Load Despatch of “Uttaranchal Power Corporation Limited” into itself 

and, thereafter, re-vested them into a new company, i.e. “Power Transmission Corporation of 

Uttaranchal Limited”, now renamed as “Power Transmission Corporation of Uttarakhand Limited” 

after change of name of the State. The State Government, further vide another notification dated 

May 31, 2004 declared Power Transmission Corporation of Uttarakhand as the State Transmission 

Utility (STU) responsible for undertaking, amongst others, the following main functions: 

a) To undertake transmission of electricity through intra-State transmission system. 

b) To discharge all functions of planning and co-ordination relating to intra-State 

transmission system. 

c) To ensure development of an efficient, co-ordinated and economical system of intra-

State transmission lines. 

d) To provide open access. 
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A new company in the State was thus, created to look after the functions of intra-State 

Transmission and Load Despatch, on May 31, 2004. In view of re-structuring of functions of UPCL 

and creation of a separate company for looking after the transmission related works, the 

Commission amended the earlier ‘Transmission and Bulk Supply License’ granted to ‘Uttarakhand 

Power Corporation Limited’ and Transmission license was given to PTCUL for carrying out 

transmission related works in the State vide Commission’s Order dated June 9, 2004. 

In exercise of powers conferred to it under Section 61 of the Electricity Act, 2003, and all 

other powers enabling it in this behalf, the Commission notified the UERC (Terms and Conditions 

for Determination of Tariff) Regulations, 2011 on December 19, 2011. These Regulations superseded 

the UERC (Terms and Conditions for Determination of Transmission Tariff) Regulations, 2004. 

The Commission vide its Order dated May 6, 2013 issued the Order on approval of Business 

Plan and Multi Year Tariff for PTCUL for the first Control Period FY 2013-14 to FY 2015-16. The 

Commission, in the approval of Business Plan, approved the Capital Expenditure Plan, 

Capitalisation Plan, Human Resource Plan and Trajectory of Transmission Loss levels and, in the 

approval of MYT, approved the Aggregate Revenue Requirement for each year of the Control 

Period FY 2013-14 to FY 2015-16. In accordance with the Regulation 13(2) of the UERC (Terms and 

Conditions for Determination of Tariff) Regulations, 2011, the Transmission Licensee is required to 

file a Petition/application for Annual Performance Review by November 30 of every year. 

In compliance with the Regulations, PTCUL filed its Petition for Annual Performance 

Review for FY 2013-14 on November 29, 2013. Through the above Petition, PTCUL has sought true 

up for FY 2012-13, review of ARR of FY 2013-14 and FY 2014-15 and Tariff for FY 2014-15 based on 

the audited accounts for FY 2012-13. The above Petition was admitted by the Commission 

provisionally vide its Order dated December 20, 2013 with the condition that PTCUL would furnish 

any further information/clarifications as deemed necessary by the Commission during the 

processing of the Petition and provide such information and clarifications to the satisfaction of the 

Commission, within the time frame as may be stipulated by the Commission, failing which the 

Commission would proceed to dispose of the matter as it deems fit based on the information 

available with it. The Commission, through its above Admittance Order dated December 20, 2013, 

to provide transparency to the process of tariff determination and give all stakeholders an 

opportunity to submit their objections/suggestions/comments on the proposals of the 

Transmission Licensee, also directed PTCUL to publish the salient points of its proposals in the 
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leading newspapers. The salient points of the proposal were published by the Petitioner in the 

following newspapers: 

Table 1.1: Publication of Notice 
S.No. Newspaper Name Date Of Publication 

1 Dainik Jagran December 22, 2013 

2 Amar Ujala December 22, 2013 

3 Times of India December 23, 2013 

Through above notice, stakeholders were requested to submit their objections/suggestions/ 

comments latest by January 31, 2014 (copy of the notice is enclosed as Annexure 1). The 

Commission received in all 3 numbers of objections/suggestions/comments in writing on the 

Petition filed by PTCUL for APR of FY 2013-14. The list of stakeholders who have submitted their 

objections/suggestions/comments in writing is enclosed as Annexure-2. 

The Commission sent the copies of salient features of tariff proposals to Members of the 

State Advisory Committee and the State Government. The salient features of the tariff proposals 

submitted by PTCUL were also made available on the website of the Commission, i.e., 

www.uerc.gov.in.  The Commission also organized a meeting with the Members of the Advisory 

Committee on March 14, 2014, wherein, detailed deliberations were held with the Members of the 

Advisory Committee on the various issues linked with the Petition filed by PTCUL.  

Further, for direct interaction with all the stakeholders and public at large, the Commission 

also held public hearings on the proposals filed by the Petitioner at the following places in the State 

of Uttarakhand.   

Table 1.2: Schedule of Hearing 
S. No Place Date 

1 Nainital February 17, 2014 

2 Rudrapur February 18, 2014 

3 Narendra Nagar February 21, 2014 

4 Dehradun February 25, 2014 

The list of participants who attended the Public Hearing is enclosed at Annexure-3.  

The objections/suggestions/comments, as received from the stakeholders through 

mail/post as well as during the course of public hearing were sent to the Petitioner for its response. 

All the issues raised by the stakeholders and Petitioner’s response thereon are detailed in Chapter 2 

of this Order. In this context, it is also to underline that while finalizing this Order, the Commission 

has, as far as possible, tried to address the issues raised by the stakeholders.   
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Meanwhile, based on the scrutiny of the Petition submitted by PTCUL, the Commission vide 

its letter no. UERC/6/TF-199/13-14/2013/1229 dated December 10, 2013, and UERC/6/TF-201/13-

14/2013/1315 dated December 26, 2013 pointed out certain data gaps in the Petition and sought 

following additional information/clarifications from the Petitioner: 

▪ Scheme wise details of assets capitalised during FY 2012-13 and also during first 6 

months of FY 2013-14 alongwith copies of Electrical Inspector Clearance Certificates. 

▪ Financial and Physical progress of projects estimated to be completed during the 

remaining 6 months of FY 2013-14. 

▪ Status of Ring Fencing of SLDC and Operationalisation of SCADA. 

▪ Basis of allocating assets of PTCUL to SLDC. 

▪ Monthly Trial Balance for FY 2012-13 and first 6 months of FY 2013-14. 

▪ Details of number of employees working as on April 1, 2012, March 31, 2013 and 

September 1, 2013. 

▪ Status of implementation of methodology of segregation of UITP & non-UITP expenses. 

▪ Details of receipt and repayments of loans received under various Schemes during FY 

2012-13. 

▪ Computation of Guarantee Fee for FY 2012-13. 

▪ Computation of Depreciation on transferred assets and additions during each year from 

the creation of PTCUL. 

▪ Duly filled in formats as specified in UERC (Terms and Conditions for Determination of 

Tariff) Regulations, 2011. 

So as to have better clarity on the data filed by the Petitioner and to remove inconsistency in 

the data, a Technical Validation Session (TVS) was also held with the Petitioner’s Officers on 

January 7, 2014, for further deliberations on certain issues related to the Petition filed by PTCUL. 

Minutes of above Technical Validation Session were sent to the Petitioner vide Commission’s letter 

no. UERC/6/TF-201/13-14/2014/1373 dated January 10, 2014, for its response. 

The Petitioner submitted the replies to data gaps vide its letter no. 3082/MD/PTCUL/UERC 

dated December 16, 2013, letter no. 03/MD/PTCUL/UERC dated January 3, 2014 and replies to 
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Minutes of TVS vide letter no. 57/MD/PTCUL/UERC dated January 21, 2014. Further data gaps 

were forwarded by the Commission vide its letter no. UERC/6/TF-201/13-14/2014/1471 dated 

February 3, 2014 and letter no. UERC/6/TF-201/13-14/2014/1507 dated February 7, 2014. The 

Petitioner submitted the replies vide its letter no. 184/MD/PTCUL/UERC and letter no. 

185/MD/PTCUL/UERC dated February 19, 2014. The submissions made by PTCUL in the Petition 

as well as in additional submissions have been discussed by the Commission at appropriate places 

in the Tariff Order along with the Commission’s views on the same. 
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2 Stakeholder’s Responses and Petitioner’s Comments 

 The Commission has received suggestions/objections on PTCUL’s Petition for APR for FY 

2013-14. List of stakeholders who have submitted their objections/suggestions/comments in 

writing are given at Annexure-2 and the respondents who have participated in the Public Hearings 

are enclosed at Annexure-3. The Commission has further obtained replies from PTCUL on the 

objections/suggestions/comments received from the stakeholders. For the sake of clarity, the 

objections raised by the stakeholders and responses of the Petitioner have been consolidated and 

summarised issue wise. In the subsequent Chapters of this Order, the Commission has kept in view 

the objections/suggestions/comments of the stakeholders and replies of the Petitioner while 

deciding the ARR for PTCUL. 

2.1 Project Cost 

2.1.1 Stakeholder’s Comment 

Shri Pankaj Gupta, President, M/s Industries Association of Uttarakhand submitted that 

PTCUL has been escalating the Project Cost to get the same approved as much as they can from 

UERC and this is not expected from public utility. 

2.1.2 Petitioner’s Response 

PTCUL submitted that it has been claiming genuine Project Cost as per its annual accounts 

and transfer scheme notified on May 31, 2004 and it has no intention of escalating the project cost. 

PTCUL submitted that its ARR has been computed in accordance with UERC Tariff Regulations, 

2011. 

2.1.3 Commission’s Views  

As regards the approval of Project Cost for the Petitioner, the Commission carries out 

detailed prudence check of the Capital Cost of the schemes implemented by the Petitioner. Further, 

as elaborated in previous Tariff Orders, the Commission has constituted an Expert Committee to 

examine in detail the admissibility or otherwise of the variation (cost over-run and time over-run) in 

actual executed cost as compared to approved cost for REC-Old and NABARD schemes.  
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2.2 Capitalisation of New Assets 

2.2.1 Stakeholder’s Comment  

Shri Pankaj Gupta, President, M/s Industries Association of Uttarakhand submitted that the 

Commission should continue with the same approach of approving the schemes capitalised by 

allowing only the minimum of approved cost and the actual cost as per the audit report submitted 

by the Petitioner as this year PTCUL again has not submitted the reasons for cost and time over-run 

of the projects and also has not taken the approval of the schemes from the Commission.  

2.2.2 Petitioner’s Response 

PTCUL submitted that the major reasons of the cost and time overruns for the Projects has 

been submitted to the Commission and the decision of the Expert Committee in this matter is 

pending. PTCUL submitted that it has considered the closing assets approved by the Commission 

in the MYT Order for all computations. 

2.2.3 Commission’s Views  

The Commission had constituted an Expert Committee in July, 2011 to examine in detail, the 

reasons for time and cost over-runs of capital expenditure under various Schemes during the period 

FY 2004-05 to FY 2010-11. The Expert Committee, on detailed analysis of the information furnished 

to it by the Petitioner from time to time, submitted its preliminary report on the allowable cost of 

REC Old and NABARD Schemes to the Commission in March, 2014. The Commission further 

observed that there are some variations in the information regarding capital expenditure and 

capitalisation as submitted by the Petitioner as a part of MYT Petition and information as submitted 

to the Expert Committee. The Commission is of the view that an opportunity needs to be provided 

to the Petitioner to make its submissions on Expert Committee Report and for reconciling the 

information as submitted in MYT Petition and as provided to the Expert Committee. Accordingly, 

the Commission has decided to forward the Expert Committee report to the Petitioner and will then 

finalise the allowable cost of capitalised assets. For this order, present practice of allowing 

minimum of approved cost and actual executed cost is being continued. 
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2.3 Carrying Cost of deficit till FY 2012-13 

2.3.1 Stakeholder’s Comment  

Shri Pankaj Gupta, President, Industries Association of Uttarakhand submitted that non 

finalization of GFA is due to the delay on account of PTCUL and hence, no carrying cost should be 

allowed when the GFA is finalized by the Commission. 

2.3.2 Petitioner’s Response 

PTCUL submitted that it has claimed carrying cost as per UERC (Terms and Conditions of 

Truing up of Tariff) Regulations, 2008. PTCUL submitted that the under recovered amount 

computed as a result of truing up exercise are in the nature of deferred payments & requires 

additional funding by the utility. PTCUL submitted that the carrying cost enables the utility to 

service funding of such deferred payments and, hence, it has proposed the carrying cost on the 

revenue gap of the past years. PTCUL submitted that the carrying cost is not on account of 

difference in opening GFA but primarily due to non-consideration of asset capitalisation in FY 2012-

13. PTCUL submitted that it has recomputed the ARR for FY 2012-13 and FY 2013-14 as per the 

audited accounts for FY 2012-13 and given effect for the actual capitalisation during FY 2012-13. 

2.3.3 Commission’s Views  

A view in this matter shall be taken at appropriate time as at this stage, GFA for previous 

years is not being finalised in this order. 

2.4 Abnormal increase in expenses 

2.4.1 Stakeholder’s Comment  

Shri Pankaj Gupta, President, Industries Association of Uttarakhand submitted that PTCUL 

has projected abnormal increase in expenses and the same would result in Tariff Shock. 

2.4.2 Petitioner’s Response 

PTCUL submitted that the projection of each element of ARR has been detailed in the Tariff 

Petition. PTCUL further submitted that the projections for the Control Period have been made as 

per provisions of UERC Tariff Regulations, 2011. 
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2.4.3 Commission’s Views  

The allowable cost for each element of revised ARR for FY 2014-15 has been arrived at due 

scrutiny and is detailed in subsequent sections of the Order. 

2.5 Frequent Grid Failures 

2.5.1 Stakeholder’s Comment  

Shri Pankaj Gupta, President, M/s Industries Association of Uttarakhand submitted that the 

grid failure is a serious matter and the Commission should direct PTCUL to provide the reasons for 

grid failures in the past. He further submitted that PTCUL should take steps to avoid such failures 

in the future. 

2.5.2 Petitioner’s Response 

PTCUL submitted that the availability factor of its Transmission System for FY 2011-12 was 

99.1% and 99.11% for FY 2012-13. PTCUL submitted that the availability of its Transmission System 

has been one of the most efficient among the utilities in the country. PTCUL submitted that it was 

awarded the prestigious “Gold Shield” for FY 2009-10 in the category of “Transmission System 

Availability” by Ministry of Power, Government of India. PTCUL submitted that its loss levels for 

the past years have been below 2%. PTCUL submitted that the details of grid failures have been 

submitted along with the Petition and there have been no failures in FY 2012-13. 

2.5.3 Commission’s View 

In compliance with the conditions of licence, PTCUL is required to submit a report to the 

Commission within 15 days in the event of any “Major Incident”.  The Commission had issued 

directions to PTCUL in this matter in its Tariff Order for FY 2012-13. The Petitioner in this regard 

submitted that report on grid failures would be submitted within 15 days of any major incident as 

per IEGC/UERC Grid Code. 

2.6 Higher actual costs 

2.6.1 Stakeholder’s Comment  

Shri Pankaj Gupta, President, M/s Industries Association of Uttarakhand submitted that the 

actual expenditures of all the utilities are relatively higher than the cost approved by the 

Commission in its Tariff Orders and in the truing up exercise, the utilities request the Commission 
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to accept the actual cost as pass through in the ensuing year and the same approach can also be seen 

in this year tariff petition also. 

M/s Asahi India Glass Ltd., Roorkee submitted that the Annual Transmission Charges has 

been increased from Rs. 195.63 Crore in FY 2013-14 to Rs. 309.56 Crore in FY 2014-15. 

M/s Uttarakhand Industries Association submitted that the proposed increase of 15% in 

Transmission charges is not reasonable. M/s Uttarakhand Industries Association submitted that 4 

to 5% increase in Transmission charges is only reasonable. 

2.6.2 Petitioner’s Response 

PTCUL submitted that the reasons for increase in actual cost over the approved cost for FY 

2012-13 is well justified in the APR Petition. PTCUL submitted that the APR Petition has been 

submitted in accordance with the UERC Tariff Regulations, 2011 and higher expenses in few 

parameters are due to non consideration of asset capitalisation in FY 2012-13 while approving the 

ARR for FY 2012-13.  

2.6.3 Commission’s View 

The Commission, in this regard, would like to clarify that the actual expenses submitted by 

the Petitioner are examined in detail while carrying out the truing up of expenses and revenue and 

only legitimate expenses are allowed. 

2.7 O&M Expenses 

2.7.1 Stakeholder’s Comment  

Shri Pankaj Gupta, President, M/s Industries Association of Uttarakhand submitted that the 

significant increase in employee cost is not justifiable. The Commission must issue the same 

directive to PTCUL as issued to UPCL for getting proper manpower study for assessing the correct 

estimate of the manpower requirement both in terms of number as well as mix. 

Shri Pankaj Gupta, President, M/s Industries Association of Uttarakhand submitted that all 

major R&M works cannot be expected to be recurring in nature like the normal R&M works and 

will yield benefit to PTCUL for long terms. He also submitted that such expenses should be 

capitalized. He submitted that all such expenses should be approved from UERC before they are 

incurred. 
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M/s Asahi India Glass Ltd., Roorkee submitted that PTCUL has projected very high R&M 

and A&G expenses. M/s Asahi India Glass Ltd., Roorkee submitted that there must be proper 

methodology for computation of annual escalation factor in O&M expenses. 

2.7.2 Petitioner’s Response 

PTCUL submitted that it has reviewed its organizational structure in light of the changing 

business needs and particularly to strengthen the functions such as Regulatory, Commercial, 

Engineering, Legal, Human Resources and Finance & Accounts and has developed a detailed 

manpower planning process defined with adequate focus on short, medium and long term needs. 

PTCUL further submitted that the current manpower of PTCUL is inadequate for performing day to 

day operations and hence it has proposed to add further manpower to fill in the vacant posts. 

PTCUL submitted that the details of the same were provided in the Business Plan along with the 

MYT Petition and has accordingly been approved by the Commission in its Order on approval of 

Business Plan and MYT for the Control Period FY 2013-14 to FY 2015-16. 

PTCUL submitted that the recording of expenses is undertaken as per the accounting 

standards. 

PTCUL submitted that all cost expenses claimed in the Petition are in line with UERC Tariff 

Regulations, 2011. PTCUL submitted that the R&M expenses and A&G expenses are based on the 

audited accounts for FY 2012-13 and appropriately escalated for inflation. 

2.7.3 Commission’s Views  

The Commission, in this regard, would like to clarify that actual Employee, R&M and A&G 

expenses submitted by the Petitioner, as part of truing up of expenses and revenue based on actual 

figures, are approved only after due prudence check, and therefore, only legitimate expenses are 

allowed. The Commission, in this Order, has carried out the provisional truing up of FY 2012-13 

and allowed the O&M expenses for FY 2012-13 after prudence check. The Commission, in its Order 

dated May 6, 2013 on approval of Business Plan and MYT Petition for the Control Period, approved 

the O&M expenses for the Control Period based on the audited accounts available till FY 2011-12. 

The Commission, in this Order, as elaborated in Section 4 has revised the O&M expenses approved 

for FY 2014-15 in the MYT Order dated May 6, 2013 only on account of revision in the Gross Fixed 

Assets for FY 2012-13 in accordance with the provisions of UERC Tariff Regulations, 2011. 



2.  Stakeholdersõ Responses and Petitionerõs Comments 

Uttarakhand Electricity Regulatory Commission 15 

2.8 Views of State Advisory Committee 

 The Members objected to the increase in the transmission charges proposed by PTCUL. 

 The Members suggested that the utilities should accept the Commission’s Tariff Orders, 

numbers in true spirit and should conduct its operations, accordingly, and should not 

seek revision in numbers in true up petitions. 

 The Members also opined that PTCUL should not be allowed carrying cost on account 

of the delayed capitalisation of its assets and that too due to reasons/fault attributable 

to PTCUL. 

 They also objected to the increase in employee costs of PTCUL. 

 They also stated that the issue of frequent grid failure should be addressed either by 

providing additional funds to PTCUL or by any other possible means. 

 They also opined that there was a huge difference in the expenditures/ARR submitted 

by PTCUL for previous years in its true up petitions on account of cost overruns which 

clearly indicates lack of discipline within the organization and the Commission should 

look into the matter. 

 The Members opined that utilities are raising same issues again in its subsequent ARR 

and Tariff Petitions on which the Commission has already taken the decision and given 

its ruling in the previous Tariff Orders. Members requested the Commission to issue the 

suitable directions to the utilities for not raising the issues again which have been 

settled by the Commission and in case the utilities still raise those issues in its Petition, 

the Petition should be rejected. 

2.8.1 Commission’s View 

The Commission agrees with the views of the State Advisory Committee members that the 

utilities are raising same issues again in its subsequent ARR and Tariff Petitions on which the 

Commission has taken final decision and given its ruling in the previous Tariff Orders. In this 

regard, the Commission once again directs the Petitioner not to raise such issues again in the 

subsequent ARR and Tariff Petitions on which the Commission has already taken the decision 

and given its ruling in the previous Tariff Orders, failing which, the Commission may reject the 

Petition upfront. 
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3 Commission’s Analysis, Scrutiny and Conclusion on Truing up of FY 

2012-13 

3.1 Truing up of past years from FY 2004-05 

UERC (Terms and Conditions for Truing Up of Tariff) Regulations, 2008 provides that- 

“(1) The Commission shall undertake a review of actual levels of expenses, revenues and 

operational parameters in a financial year vis-à-vis the approved levels in the relevant Tariff 

Order for that financial year either on a Petition moved by the concerned licensee/generating 

company or suo-moto. While doing so, the Commission after considering the reasons for these 

variations may permit carrying forward of financial impact of the same to the extent approved by 

the Commission to the following year(s). This exercise shall be called truing up exercise. 

(2) Truing up exercise for a financial year shall normally be carried out along with Tariff 

determination exercise(s) taken up after the close of that financial year. 

(3) Truing up can be done either based on provisional or audited data and can also be taken up for 

one or more items separately as deemed necessary by the Commission. No further true up shall 

normally be done after a truing up exercise based on audited data has been carried out.ó 

In accordance with the provisions of the above Regulations, the Commission has already 

carried out provisional truing up exercise from FY 2004-05 to FY 2011-12 in its previous Tariff 

Orders based on the provisional accounts submitted by PTCUL for the above financial years.  

The Petitioner submitted that the true-up Petition for FY 2004-05 to FY 2010-11 based on 

audited accounts had been submitted along with the Tariff Petition for FY 2012-13. The 

Commission, on observing certain discrepancies in the capitalisation of assets, directed the 

Petitioner to file the truing-up Petition after reconciliation of asset capitalisation figures along with 

the MYT Petition for the first Control Period. The Petitioner submitted the report of independent 

Chartered Accountant firm relating to the reconciliation of asset capitalisation along with the MYT 

Petition. The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for 

FY 2013-14 to FY 2015-16 for the Petitioner decided that it would be inappropriate to carry out true-

up of past years until the report on validation of cost and time over run for various Schemes during 

the period FY 2004-05 to FY 2010-11 is submitted by the Expert Committee constituted by the 

Commission for this purpose. The Petitioner submitted that since the Expert Committee report was 
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not available at the time of filing of the current Petition, it did not include true-up of FY 2004-05 to 

FY 2011-12 in this Petition as the Commission has already undertaken provisional true-up for these 

years. 

The Commission had constituted an Expert Committee to examine the time and cost 

overrun of the NABARD and REC Old Schemes capitalised till FY 2010-11. In this regard, the 

Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for the Control 

Period FY 2013-14 to FY 2015-16 directed the Petitioner to submit the complete information to the 

Expert Committee within 6 months of the issue of the said Order. The Expert Committee, on 

detailed analysis of the information furnished to it by the Petitioner from time to time, submitted its 

report on the allowable cost of REC Old and NABARD Schemes to the Commission on 18 March, 

2014. The Petitioner, on the directions of the Commission, during the proceedings on the issuance of 

the MYT Order for the Control Period FY 2013-14 to FY 2015-16 had submitted the reconciliation 

statement of scheme wise capitalisation from FY 2004-05 to FY 2010-11 reconciled with the audited 

accounts for the respective years. The Commission observed that there were some variations in the 

information, regarding capital expenditure and capitalisation, as submitted by the Petitioner as a 

part of MYT Petition and information as submitted by it to the Expert Committee in this regard. The 

Commission is of the view that an opportunity needs to be provided to the Petitioner to make its 

submissions on Expert Committee Report and for reconciling the information as submitted in MYT 

Petition and as provided to the Expert Committee. Accordingly, the Commission has decided to 

forward the Expert Committee report to the Petitioner.  

The Commission shall take a view on the allowable cost of REC Old and NABARD Schemes 

based on the Expert Committee Report and submissions of the Petitioner in this regard and then 

shall undertake the final truing up from FY 2004-05 onwards in the next APR. The Commission in 

this Order has, therefore, carried out the provisional truing up for FY 2012-13 based on the audited 

accounts submitted by the Petitioner.  

3.2 Capital cost of Transferred assets 

The Commission, in its Order dated May 6, 2013 on approval of Business Plan and MYT for 

the Petitioner for the Control Period FY 2013-14 to FY 2015-16, approved the opening GFA for 

PTCUL as Rs. 146.14 Crore as on May 31, 2004. The Commission further directed the Petitioner to 

expedite the finalization of Transfer Scheme. The Petitioner submitted that it has awarded the 
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consultancy work for determining the appropriate assets/liabilities necessary for finalization of 

Transfer Scheme pertaining to transmission business and the consultant’s report would be 

submitted to the Government for notification. The Commission, in this Order, has considered the 

value of old transmission assets transferred to the Petitioner as Rs. 108.26 Crore as on November 9, 

2001 which including capitalisation upto May 31, 2004 were considered to have an opening value of 

Rs. 146.14 Crore as on May 31, 2004 as the Transfer Scheme is yet to be finalised. 

3.3 Provisional True up for FY 2012-13 

The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for FY 

2013-14 to FY 2015-16 for the Petitioner also directed the Petitioner not to raise the same contention 

on the issues on which the Commission had already given its views in the previous Tariff Orders. 

The Petitioner submitted that in compliance of the above directive, it has not included the final true-

up of FY 2004-05 to FY 2011-12 in its Petition and considered the Gross Fixed Assets approved by 

the Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for FY 2013-

14 to FY 2015-16.  

 The Petitioner requested for provisional true-up of ARR for FY 2012-13 based on audited 

accounts. As per UERC (Terms and Conditions for Determination of Tariff) Regulations, 2011, true-

up/review of previous years prior to FY 2013-14 for Transmission Licensee would be governed by 

UERC (Terms and Conditions for Determination of Transmission Tariff) Regulations, 2004 and 

UERC (Terms and Conditions for Truing Up of Tariff) Regulations, 2008 as amended from time to 

time relevant Para of which have already been reproduced in the preceding Para. 

In accordance with the provisions of the UERC (Terms and Conditions for Determination of 

Transmission Tariff) Regulations, 2004 and UERC (Terms and Conditions for Truing Up of Tariff) 

Regulations, 2008, the Commission has carried out the provisional truing up exercise for FY 2012-13 

based on the audited accounts submitted by PTCUL for FY 2012-13. 

3.4 Revision of ARR for FY 2010-11 & FY 2011-12 

3.4.1 Capitalisation of LILO of 220 kV Haridwar-Roorkee Line at 400 kV PGCIL Sub-Station, 

Roorkee under PFC Scheme in FY 2010-11 

The Petitioner submitted that under PFC scheme, the Project LILO of 220 kV Haridwar-

Roorkee Line at 400 kV PGCIL Sub-Station, Roorkee has been operational since November 24, 2010 
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but was not considered by the Commission while determining the opening GFA for the Control 

Period citing that the investment approval with regard to the same had not been completed. The 

Petitioner submitted that the Commission vide its Order dated May 23, 2013 has provided approval 

for the investment and as the Project has not been considered in any of the previously issued Tariff 

Orders, the total impact of the same has been computed separately. The Table below shows the year 

wise ARR for the Project submitted by the Petitioner: 

Table 3.1: GFA and Means of Finance of LILO of 220 kV Haridwar-Roorkee 
line at 400 kV PGCIL Sub-Station, Roorkee 

Particulars Amount(Rs. Crore) Remarks 

Total Capitalisation 4.64 Date of capitalisation – August 25, 2010 

Debt 3.25 70% 

Equity 1.39 30% 

 

Table 3.2: ARR for LILO of 220 kV Haridwar-Roorkee line at 400 kV PGCIL Sub-station, 
Roorkee (Rs. Crore) 

Particulars FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 

GFA 4.64 4.64 4.64 4.64 4.64 

Rate of Depreciation (%) 2.99% 2.99% 2.99% 5.28% 5.28% 

Rate of Return on Equity (%) 14% 14% 14% 15.50% 15.50% 

Interest Rate on Loan (%) 12% 12% 12% 12% 12% 

Rate of Interest on WC 13.00% 13.00% 14.75% 14.45% 14.45% 

      Depreciation  0.05   0.14   0.14   0.24   0.24  

RoE  0.07   0.20   0.19   0.22   0.22  

Interest  0.14   0.39   0.39   0.39   0.39  

Interest on WC  0.00   0.02   0.02   0.02   0.02  

ARR for the Line  0.25   0.74   0.74   0.87   0.87  

      Cumulative Gap  0.25   0.99   1.74   2.61   3.48  

Carrying Cost @14.45%  0.04   0.09   0.20   0.31  
 

      Total Impact 
    

4.11 

The Petitioner requested the Commission to provide appropriate mechanism for recovery of 

the above computed amount on account of capitalisation of LILO of 220 kV Haridwar-Roorkee line 

at 400 kV PGCIL Sub-station, Roorkee. 

The Commission vide its Order dated May 23, 2013 approved the capital investment of LILO 

of 220 kV Haridwar-Roorkee line at 400 kV PGCIL Sub-station, Roorkee under the PFC Scheme. The 

Commission has undertaken the provisional truing up of FY 2010-11 and FY 2011-12 in its Order 

dated May 6, 2013 on approval of Business Plan and MYT for the Control Period FY 2013-14 to FY 

2015-16. The Commission in this Order has considered the capitalisation of the said Scheme in FY 
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2010-11 and has accordingly considered the impact of the said Scheme on the ARR of FY 2010-11 

and FY 2011-12 as against the ARR approved in the provisional true-up for the said years in the 

ARR of FY 2014-15.  

3.4.2 REC V – 220 kV Mahuakheraganj S/s 

 The Commission approved the capitalisation of Rs. 50.25 Crore towards 220 kV S/s 

Mahuakheraganj S/s in FY 2011-12 as against the approved cost of Rs. 119.87 Crore in the 

investment plan approval. The Petitioner claimed additional capitalisation of Rs. 59.19 Crore 

towards 220 kV Mahuakheraganj S/s in FY 2012-13. The Petitioner submitted that the additional 

capitalisation submitted towards 220 kV Mahuakheraganj S/s in FY 2012-13 is the balance 

capitalisation of this project. The Commission in its Order dated May 6, 2013 on approval of 

Business Plan and MYT for the Control Period FY 2013-14 to FY 2015-16 observed that the process 

of cost capturing and process of capitalisation followed by the Petitioner need to be rectified. The 

Commission is of the view that considering the asset as put to use in the year in which 50% of the 

cost is capitalised in the accounts is irrational. Hence, the Commission, for the 220 kV 

Mahuakheraganj S/s, has reinstated the capitalisation of Rs. 50.25 Crore approved in FY 2011-12 to 

FY 2012-13 along with the actual capitalisation in FY 2012-13. The Petitioner is directed to 

strengthen its system of cost capturing of expenses failing which the Commission would 

recognise the capitalisation of the project only when entire or substantial expenditure 

evidencing completion of work has been incurred. Accordingly, the Commission has not 

considered the capitalisation of 220 kV Mahuakheraganj S/s in FY 2011-12. 

 The difference in ARR considered by the Commission for FY 2010-11 and FY 2011-12 on 

account of the above two factors is as shown in the Table below: 

Table 3.3: Difference in ARR for FY 2010-11 and FY 2011-12 considered by the Commission 

S. No. Particulars FY 2010-11 FY 2011-12 

1 ARR approved in provisional true-up 113.06  148.79  

2 ARR after including capitalisation of PFC Scheme in FY 2010-11 113.58  147.36  

3=2-1 Difference 0.52  -1.43 

The above difference along with carrying cost is being allowed to be recovered in the ARR 

for FY 2014-15. 

The Petitioner is cautioned not to undertake any investment in future without seeking 

prior approval of the Commission as mandated by the Licensee Conditions and the Tariff 

Regulations notified by the Commission from time to time failing which the investment would 
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be recognized only from the date on which the approval is accorded by the Commission. 

3.5 Capitalisation in FY 2012-13 

The Petitioner submitted that the transfer scheme is yet to be finalized and the 

recommendations of the Expert Committee constituted by the Commission are also awaited. The 

Petitioner submitted that for the purpose of true-up of FY 2012-13, the opening GFA value for the 

said financial year had been considered as the closing GFA of FY 2011-12 as approved by the 

Commission in the MYT Order. The Petitioner submitted that as per the Audited Accounts for FY 

2012-13, the additional capitalisation in FY 2012-13 is Rs. 122.52 Crore. The Table below shows the 

Scheme wise additional capitalisation during FY 2012-13 submitted by the Petitioner: 

Table 3.4: Proposed Scheme wise capitalisation in FY 2012-13 (Rs. Crore) 
S. No. Scheme Capitalisation in FY 2012-13 

1 REC II 1.44  

2 REC I & III 8.98  

3 NABARD 1.67  

4 REC IV 22.85  

5 REC V 59.41  

6 REC XI 16.91  

7 REC IX 4.48  

8 PFC 0.58  

9 Capital R&M works 4.72  

10 Deposit works 1.47  

11 Total Capitalisation 122.52  

The Commission for the purpose of this Order has considered the minimum of the approved 

project cost and the actual project cost capitalised in FY 2012-13. In the subsequent Paras, the 

Commission has discussed the approved cost for each Scheme. 

3.5.1 REC I & III Scheme (Also referred as REC Old Scheme) 

 The Petitioner submitted the capitalisation of Rs. 8.98 Crore in REC Old Scheme in FY 2012-

13. The Commission observed that the capitalisation submitted for some of the projects in REC Old 

Scheme in FY 2012-13 is beyond the cut-off date as specified in the UERC (Terms and Conditions for 

Determination of Transmission Tariff) Regulations, 2004. The Commission asked the Petitioner to 

submit the reasons for claiming additional capitalisation beyond the cut-off date for those projects. 

The Petitioner submitted that the additional capitalisation claimed towards those projects is on 

account of additional works within the scope of such projects.  

Regulation 15 of the UERC (Terms and Conditions for Determination of Transmission Tariff) 
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Regulations, 2004 provides that: 

ò(1) The capital expenditure within the original scope of work actually incurred after the date of 

commercial operation and upto the cut off date may be admitted by the Commission subject to 

prudence check. 

(a) Deferred liabilities, 

(b) Works deferred for execution, 

(c) Procurement of initial capital spares in the original scope of works subject to the ceiling norm 

of 1.5% of the original project cost. 

(d) Liabilities to meet award of arbitration or compliance of the order or decree of a court, and 

(e) On account of change in law. 

Provided that original scope of works along with estimates of expenditure shall be submitted along 

with the application for provisional tariff. 

Provided further that a list of the deferred liabilities and works deferred for execution shall be 

submitted along with the application for final tariff after the date of commercial operation of 

transmission system  

(2) Subject to provisions of sub-regulation (3) of this regulation, the capital expenditure of the 

following nature actually incurred after the cut-off date may be admitted by the Commission, 

subject to prudence check: 

(a) Deferred liabilities relating to works/services within the original scope of work,  

(b) Liabilities to meet award of arbitration or compliance of the order or decree of a court, 

(c) On account of change in law, and 

(d) Any additional works/service which have become necessary for efficient and successful 

operation of the project but not included in the original project cost. 

(3) Any expenditure on minor items/assets brought after the cut off date like tools and tackles, 

personal computers, furniture, air-conditioners, voltage stabilizers, refrigerators, coolers, fans, 

T.V., washing machine, heat-convectors, mattresses, carpets, etc. shall not be considered for 

additional capitalisation for determination of tariff with effect from 1.4.2004. 

Note 

The list of items is illustrative and not exhaustive. 

ééé.ó 
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In accordance with the above stated Regulation, the Commission has considered the 

capitalisation of those Projects, for which the total amount of capitalisation allowed till FY 2011-12 

has not exceeded the approved cost as per the DPR and the additional capitalisation for FY 2012-13 

has been allowed keeping in view the aforesaid approved cost as the ceiling limit. The project-wise 

original approved cost as per the DPR and the actual cost submitted by the Petitioner and the 

capitalisation considered by the Commission for truing up purposes is as shown in the Table given 

below: 

Table 3.5: Additional Capitalisation approved for REC Old Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved  

Cost 

Year of  
first time 

capitalisation 

Total 
capitalisation 

approved by the 
Commission  

upto FY 2011-12 

Additional 
Capitalisation 
submitted by 
PTCUL in FY 

2012-13 

Additional 
Capitalisation 
approved for  

FY 2012-13 

Remarks 

Increasing Capacity  
of 220 kV S/s Chamba 

2.69 FY 2004-05 2.56 0.01 0.01 - 

220 kV Single Circuit 
Maneri Bhali-II to 
Rishikesh Line 

33.36 FY 2010-11 39.34 0.02 0.00 
Payment of 
final bill to 
contractor 

132 kV S/s Satpuli 7.27 FY 2011-12 7.95 8.96 0.00 - 

Total 43.32  49.85 8.98 0.01 
 

As regards 132 kV S/s Satpuli, the Commission has approved the capitalisation towards this 

project in FY 2011-12 during truing up of FY 2011-12. The Petitioner in this Petition is claiming the 

capitalisation towards this project in FY 2012-13. The Commission cautions the Petitioner to be 

careful in submitting factual information. Prima-facie, it appears that the Petitioner has capitalised 

this project twice in its Accounts, in FY 2011-12 and FY 2012-13. The Commission has already 

approved the captalisation towards this project in FY 2011-12 and hence is not accepting 

capitalisation claimed in FY 2012-13 at this stage. The Commission directs the Petitioner to 

reconcile the capitalisation towards this project and submit the reasons for submitting the 

capitalisation twice, in the APR Petition for FY 2014-15. In case it emerges that this project was 

incorrectly capitalised in FY 2011-12, appropriate retrospective adjustment would be made in cost 

allowed there against. The Commission shall take a view on the allowable cost for REC Old Scheme 

after receipt of the final report of the Expert Committee constituted by the Commission to examine 

in detail, the reasons for time and cost over-runs of capital expenditure.  
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3.5.2 NABARD Scheme 

 The Petitioner submitted the capitalisation of Rs. 1.67 Crore in NABARD Scheme in FY 2012-

13. The Commission observed that the capitalisation submitted for NABARD Scheme in FY 2012-13 

is beyond the cut-off date as specified in the UERC (Terms and Conditions for Determination of 

Transmission Tariff) Regulations, 2004. The Commission asked the Petitioner to submit the reasons 

for claiming additional capitalisation beyond the cut-off date for those projects. The Petitioner 

submitted that the additional capitalisation claimed towards those projects is on account of 

additional works within the scope of such projects. In accordance with the provisions of Regulation 

15 of the UERC (Terms and Conditions for Determination of Transmission Tariff) Regulations, 2004, 

the Commission has approved the additional capitalisation of those Projects for which the total 

capitalisation allowed till FY 2011-12 has not exceeded the approved cost as per the DPR and the 

additional capitalisation for FY 2012-13 has been allowed keeping in view the aforesaid approved 

cost as the ceiling limit. The project-wise original approved cost as per the DPR and the actual cost 

submitted by the Petitioner and the additional capitalization considered by the Commission for 

truing up purposes is as shown in the Table given below: 

Table 3.6: Additional Capitalisation approved for NABARD Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 

Year of first 
time 

capitalisation 

Total 
capitalisation 

approved by the 
Commission 

upto FY 2011-12 

Additional 
Capitalisation 
submitted by 
PTCUL in FY 

2012-13 

Additional 
capitalisation 
approved for 

FY 2012-13 

Remarks 

400 kV S/s Kashipur 84.89 FY 2006-07 84.89 0.19 0.00 
Construction of road 
at substation 

132 kV S/s 
Bhagwanpur 

7.99 FY 2007-08 8.33 0.12 0.00 
Miscellaneous civil 
works at substation 

132 kV S/s Mangalore 7.99 FY 2009-10 8.23 0.40 0.00 
Miscellaneous civil 
works at substation 

132 kV S/s Ramnagar 6.97 FY 2006-07 6.97 0.78 0.00 
Construction of road 
at substation 

132 kV S/s Sitarganj 8.68 FY 2008-09 9.00 0.18 0.00 
Construction of tube 
well at substation 

Total 116.52  117.42 1.67 0.00 
 

The Commission shall take a view on the allowable cost for NABARD Scheme after receipt 

of the final report of the Expert Committee constituted by the Commission to examine in detail, the 

reasons for time and cost over-runs of capital expenditure. 

Continuing with the approach adopted in the earlier Tariff Orders, the Commission while 

carrying out the truing up for FY 2012-13 has considered additional receipts from PFC for gap 
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funding of NABARD Scheme which have been dealt with while calculating interest charges of the 

Petitioner. 

3.5.3 REC II Scheme (Also referred to as REC New Scheme) 

 The Petitioner submitted the capitalisation of Rs. 1.44 Crore in REC II Scheme in FY 2012-13. 

The Commission observed that the capitalisation submitted for REC II Scheme in FY 2012-13 is 

towards additional capitalisation for some of the projects. The Commission asked the Petitioner to 

submit the reasons for claiming additional capitalisation for those projects. The Petitioner submitted 

that the additional capitalisation claimed towards those projects is on account of additional works 

within the scope of such projects. For the projects which have been capitalised for the first time in 

FY 2012-13, the Commission has approved the capitalisation as minimum of the approved cost and 

actual cost in line with the approach adopted in the MYT Order. The project-wise original approved 

cost as per the DPR and the actual cost submitted by the Petitioner and the capitalisation considered 

by the Commission for truing up purposes is as shown in the Table given below: 

Table 3.7: Capitalisation approved for REC II Scheme for FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 
Audited 

expenditure 
Cost approved by 
the Commission 

Construction of SLDC at Dehradun and Construction 
of 2 No. Sub-SLDC at Kashipur and Rishikesh 

51.92 0.67 0.67 

Augmentation of Almora-Pithoragarh Line from 66 
kV to 132 kV 

5.74 0.46 0.00 

Total 57.66 1.13 0.67 

The Commission has considered the capitalization towards “Construction of SLDC at 

Dehradun and Construction of 2 No. Sub-SLDC at Kashipur and Rishikesh” as these works pertain 

to SLDC works. The Commission has not considered the capitalisation towards “Augmentation of 

Almora-Pithoragarh Line from 66 kV to 132 kV” as the Electrical Inspector Clearance Certificate for 

this scheme has not been submitted by the Petitioner. 

In accordance with the provisions of Regulation 15 of the UERC (Terms and Conditions for 

Determination of Transmission Tariff) Regulations, 2004, the Commission has approved the 

additional capitalisation of those Projects for which the total capitalisation allowed till FY 2011-12 

has not exceeded the approved cost as per the DPR and the additional capitalisation for FY 2012-13 

has been allowed keeping in view the aforesaid approved cost as the ceiling limit. The project-wise 

original approved cost as per the DPR and the actual cost submitted by the Petitioner and the 

additional capitalization considered by the Commission for truing up purposes is as shown in the 

Table given below: 
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Table 3.8: Additional capitalisation approved for REC II Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved  

Cost 

Year of first 
time 

capitalisation 

Total 
Capitalisation 

approved by the 
Commission 

upto FY 2011-12 

Additional 
Capitalisation 
submitted by 

PTCUL in  
FY 2012-13 

Additional 
Capitalisation 
approved for 

FY 2012-13 

Remarks 

132 kV Substation  
Laksar 

13.22 FY 2007-08 11.52 0.07 0.07 
Construction of tube 
well at substation 

132 kV Line from 
400 kV S/s 
Kashipur to Bazpur 

5.64 FY 2009-10 7.94 0.01 0.00 
Payment towards 
crop compensation 

220 kV Kashipur – 
Barhani D/C Line 

17.93 FY 2010-11 16.55 0.21 0.21 
Payment towards 
crop compensation 
and final bills 

220 kV S/C 
Barhani-Pantnagar 
Line 

19.50 FY 2010-11 19.50 0.02 0.00 
Payment towards 
crop compensation 
and final bills 

Total 56.29  55.51 0.31 0.28  

3.5.4 REC IV Scheme 

 The Petitioner submitted the capitalisation of Rs. 22.85 Crore in REC IV Scheme in FY 2012-

13. The Commission observed that the capitalisation submitted for REC IV Scheme in FY 2012-13 is 

towards additional capitalisation for some of the projects. The Commission asked the Petitioner to 

submit the reasons for claiming additional capitalisation for those projects. The Petitioner submitted 

that the additional capitalisation claimed towards those projects is on account of additional works 

within the scope of such projects. For the projects which have been capitalised for the first time in 

FY 2012-13, the Commission has approved the capitalisation as minimum of the approved cost and 

actual cost in line with the approach adopted in the MYT Order. Further, the Commission observed 

that the capitalisation submitted for some of the projects is very low in comparison to the approved 

cost. In this regard, the Commission asked the Petitioner to submit the reason for claiming such 

small amounts of capitalisation and still putting the project to use. The project-wise original 

approved cost as per the DPR and the actual cost submitted by the Petitioner and the capitalization 

considered by the Commission for truing up purposes is as shown in the Table given below: 

Table 3.9: Capitalisation approved for REC IV Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 
Audited 

expenditure 
Cost approved by 
the Commission 

132 kV Purkul - Bindal Link Line 5.96 0.49 0.00 

132 kV S/s Sitarganj (SIDCUL) 23.54 14.54 14.54 

132 kV Bay at Kicha                     1.61 0.42 0.42 

132 kV D/C Line from 132 kV S/s 
SIDCUL to 132 kV Sitarganj Kicha Line 

5.71 6.75 5.71 

Total 36.82 22.20 20.67 
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The Petitioner submitted that the capitalisation claimed towards 132 kV Purkul–Bindal Link 

Line is towards Right of Way land cost and the construction of this Line is under progress. The 

Commission cannot accept this as valid capitalisation. The petitioner is in business of transmission 

and can only capitalise transmission assets after they have been put to use and not a piece of land as 

an asset. The Commission in past has also noticed piecemeal capitalisation where half of the cost of 

a transmission line was capitalised in one year and other half next year. The Commission directs 

the petitioner to furnish detailed write-up within one month of this order on their asset 

capitalisation, store accounting and cost capturing and changes they propose therein to weed out 

such faulty capitalisation. Further, the Petitioner submitted that the capitalisation claimed towards 

132 kV Bay at Kicha is the actual payment made towards construction of this bay. The Petitioner 

submitted that final invoice is awaited and the rest amount shall be released after clearance of the 

dispute. 

In accordance with the provisions of Regulation 15 of the UERC (Terms and Conditions for 

Determination of Transmission Tariff) Regulations, 2004, the Commission has approved the 

additional capitalisation of those Projects for which the total capitalisation allowed till FY 2011-12 

has not exceeded the approved cost as per the DPR and the additional capitalisation for FY 2012-13 

has been allowed keeping in view the aforesaid approved cost as the ceiling limit. The 

Capitalisation approved by the Commission for REC IV in FY 2012-13 is as shown in the Table 

given below: 

Table 3.10: Additional Capitalisation approved for REC IV Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 

Year of first 
time 

capitalisation 

Total 
capitalisation 

approved by the 
Commission  

up to FY 2011-12 

Additional 
capitalisation 
submitted by 
PTCUL in FY 

2012-13 

Additional 
capitalisation 
approved in  
FY 2012-13 

Remarks 

220 kV Chamba - 
Ghansali Line 

17.90 FY 2011-12 17.90 0.35 0.00 
Payment of price 
variation to the 
contractor 

220 kV D/C 
Bhilangana III-
Ghansali Line 

21.91 FY 2011-12 10.90 0.30 0.00 
Payment of price 
variation to the 
contractor 

Total 39.81  28.80 0.65 0.00  

The Commission has not considered the additional capitalisation towards 220 kV D/C 

Bhilangana III-Ghansali Line as the Petitioner has preferred an Appeal on the Commission’s Order 

dated April 29, 2013 on approval of capital investment of 220 kV Ghansali substation and other 

associated lines & bay works before the Hon’ble ATE and the judgment on the same is awaited. 
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3.5.5 REC V Scheme 

 The Petitioner submitted the capitalisation of Rs. 59.41 Crore in REC V Scheme in FY 2012-

13. The Commission observed that the capitalisation submitted for REC V Scheme in FY 2012-13 is 

towards additional capitalisation. The Commission asked the Petitioner to submit the reasons for 

claiming additional capitalisation for those projects. The Petitioner submitted that the additional 

capitalisation claimed towards those projects is on account of additional works within the scope of 

such projects. In accordance with the provisions of Regulation 15 of the UERC (Terms and 

Conditions for Determination of Transmission Tariff) Regulations, 2004, the Commission has 

approved the additional capitalisation of those Projects for which the total capitalisation allowed till 

FY 2011-12 has not exceeded the approved cost as per the DPR and the additional capitalisation for 

FY 2012-13 has been allowed keeping in view the aforesaid approved cost as the ceiling limit. The 

Capitalisation approved by the Commission for REC V in FY 2012-13 is as shown in the Table given 

below: 

Table 3.11: Additional capitalisation approved for REC V Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 

Year of 
first time 

capitalisation 

Total 
capitalisation 
approved by 

the Commission 
upto FY 2011-12 

Additional 
capitalisation 
submitted by 

PTCUL in 
FY 2012-13 

Additional 
capitalisation 
approved in 
FY 2012-13 

Remarks 

220 kV S/s 
Mahuakheraganj 

119.87 FY 2011-12 0.00 59.19 109.40 

Capitalisation 
approved for FY 
2011-12 in the Order 
dated May 6, 2013 is 
shifted to FY 2012-13 

LILO of 132 kV 
Kashipur-
Takurdwara Line 
at 220/132 kV S/s 
Mahuakheraganj  

4.55 FY 2011-12 2.78 0.22 0.22 

Payment towards 
crop compensation 
and payment of price 
variation 

Total 124.42  2.78 59.41 109.66  

3.5.6 REC IX Scheme 

 The Petitioner submitted the capitalisation of Rs. 4.48 Crore in REC IX Scheme in FY 2012-13. 

The Commission has approved the capitalisation as minimum of the approved cost and actual cost 

in line with the approach adopted in the MYT Order. The project-wise original approved cost as per 

the DPR and the actual cost submitted by the Petitioner and the capitalization considered by the 

Commission for truing up purposes is as shown in the Table given below: 
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Table 3.12: Capitalisation approved for REC IX Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 

Capitalisation 
submitted by 

PTCUL in 
FY 2012-13 

Capitalisation 
approved in 

FY 2012-13 
Remarks 

Stringinging of 2nd Circuit of 
Berhani-Pantnagar Line 

11.48 4.48 4.48 
Completed cost of the 
project as submitted by 
the Petitioner 

Total 11.48 4.48 4.48  

3.5.7 REC XI Scheme 

 The Commission, vide its Order dated November 24, 2011, approved the investment plan of 

REC IV in which Head Quarter Building of PTCUL was considered in REC IV. The Petitioner stated 

that REC however did not approve the financing of the same under REC IV. Therefore, the 

Petitioner submitted a separate proposal to REC which the financial institution approved and 

accordingly, the Petitioner submitted the capitalisation towards Head Quarter Building in FY 2012-

13 under the Scheme REC XI. Since the Commission has not approved any investment plan, for the 

Petitioner, under Scheme REC XI, the Petitioner was asked to submit the reasons for considering the 

Head Quarter Building under REC XI to which the Petitioner submitted that Scheme REC XI is only 

the nomenclature used for its internal accounting. The Commission has considered the 

capitalisation of Head Quarter Building under REC XI. The Commission has approved the 

capitalisation as minimum of the approved cost and actual cost in line with the approach adopted in 

the MYT Order. The original approved cost as per the DPR and the actual cost submitted by the 

Petitioner and the capitalisation considered by the Commission for truing up purposes is as shown 

in the Table given below: 

Table 3.13: Capitalisation approved for REC XI Scheme in FY 2012-13 (Rs. Crore) 

Project 
Approved 

Cost 
Capitalisation submitted 
by PTCUL in FY 2012-13 

Capitalisation 
approved in FY 2012-13 

HQ Building PTCUL 17.56 16.91 16.91 

Total 17.56 16.91 16.91 

3.5.8 Other than Schemes 

(a) The Petitioner submitted the capitalisation of Rs. 0.58 Crore towards PFC Computer 

equipment in FY 2012-13. The Commission for the purpose for the truing up has 

considered the capitalisation of PFC Computer equipment as submitted by the 

Petitioner. 



Order on True up for FY 2012-13, Annual Performance Review for FY 2013-14 & ARR for FY 2014-15 

30 Uttarakhand Electricity Regulatory Commission 

(b) The Petitioner submitted the capitalisation of Rs. 4.72 Crore towards capital R&M 

works in FY 2012-13. The Commission asked the Petitioner to submit the details of such 

capital R&M works. The Petitioner submitted the details of the capital R&M works 

capitalised in FY 2012-13 as shown in the table below:  

Table 3.14: Details of capital R&M works submitted by the Petitioner for FY 2012-13 
(Rs. Crore) 

Name of the Unit Name of Work/Asset Amount 

ETD Dehradun 

Contraction of relining wall & security fencing at 132 kV Purkul 0.10  

Revetment wall of tower no. 132A of 220 kV Khodri-RKS line 0.06  

Revetment wall 132 kV Purkul-Dhalipur line 0.09  

Revetment wall 220 kV Khodri-RKS line 0.01  

Revetment wall 220 kV Chibro-Khodri line 0.11  

Revetment wall Tower No 132(A) Kulhal Majra line 0.08  

Installation LED lights 0.00  

LED, LED light 0.05  

Transfer from Stock A/c & others 0.16  

TOTAL 0.66  

ETD Haldwani 

T&P 0.12  

Furniture and fixture  0.00  

TOTAL 0.12  

ETD Rishikesh 

245 kV SF-6 Circuit Breaker (1 No.) 0.13  

245 kV SF-6 Circuit Breaker (5 No.) 0.65  

TOTAL 0.78  

ECD Haldwani 

Construction of store division office at 220 kV S/s kamaluaganj 0.22  

Construction of store division office at 220 kV S/s pantnagar 0.23  

TOTAL 0.45  

400 kV Rishikesh 

Clamp of Moose Conductor , and T&P Items 0.31  

Water Purify 0.00  

Line Revetment 0.48  

Establizer for AC 0.01  

Split AC for Control Room 0.05  

T&P for Erector Hostel 0.01  

Desktop (Computer) 0.00  

TOTAL 0.86  

400 kV Kashipur Transfer from Stock A/c & others 0.00 

ECD Roorkee Office Building 0.99  

ET&C Haldwani T&P 0.02  

E T&C Roorkee Automatic Relay Test Kit (CMC-356) 0.26  

O&M Div, Srinagar Transfer from Stock A/c & others 0.04  

 
TOTAL 0.04  

220 kV Pantnagar T&P 0.04  

 
Fire fighting system at Pantnagar S/s 0.47  

 
TOTAL 0.51  

220 kV O&M 
Haridwar 

Furniture & Fixture  0.00  

Computer 0.00  

TOTAL 0.01  

  GRAND TOTAL 4.72  
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Most of the works like Furniture and fixture, Construction of store division office at 220 kV 

S/s kamaluaganj, Construction of store division office at 220 kV S/s pantnagar, Water Purify, 

Establizer for AC, Split AC for Control Room, Office Building, Fire fighting system at Pantnagar 

S/s, Computer do not relate to capital R&M works and are works related to additional 

capitalisation. Accordingly, PTCUL is directed to correct the treatment of such works and prepare 

a scheme and get the same approved by the Commission from the ensuing years. 

The Commission for the purpose of truing up has considered the capitalisation of capital 

R&M works as submitted by the Petitioner. 

3.6 GFA including additional capitalisation 

Considering the GFA approved by the Commission till FY 2011-12 on truing up in the Order 

dated May 6, 2013 on approval of MYT for FY 2013-14 to FY 2015-16, the GFA for FY 2012-13 and 

revised capitalisation for FY 2010-11 and FY 2011-12 approved in this Order, the GFA considered by 

the Commission is as shown in the Table given below: 

Table 3.15: GFA including Additional Capitalisation approved by the 
Commission for FY 2012-13 (Rs. Crore) 

Particulars 

FY 2012-13 

Approved in the 
Tariff Order 

Claimed 
Approved on  

Truing up 
Opening value 645.02 654.29   608.68  

Scheme wise addition during the year     

REC Old - 8.98 0.01  

NABARD - 1.67 -    

REC New - 1.44 0.95  

REC IV - 22.85 20.68 

REC V - 59.41 109.66  

PFC (Computer equipment) - 0.58 0.58  

REC IX - 4.48 4.48  

REC XI - 16.91 16.91 

PFC-Capital R&M works - 4.72 4.72  

Deposit works - 1.47 1.47  

System strengthening - - -    

Total addition during the year - 122.52 159.46    

Less: Deletions during the year - 3.45 3.45  

Closing value 645.02 773.36  764.69 

3.7 Financing of Capital Assets 

Regulation 15(5) of the UERC (Terms and Conditions for Determination of Transmission 

Tariff) Regulations, 2004 on financing of projects, stipulates that: 

ò(5) (a) In case of all projects, debt-equity ratio as on the date of commercial operation shall be 
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70:30 for determination of tariff. Where equity employed is more than 30%, the amount of equity 

for the purpose of tariff shall be limited to 30% and the balance amount shall be considered as the 

normative loan. 

Provided that in case of the projects where actual equity employed is less than 30%, the actual debt 

and equity shall be considered for determination of tariff. 

(b) The debt and equity amounts arrived at in accordance with clause (a) shall be used for 

calculating interest on loan, return on equity, Advance Against Depreciation and Foreign 

Exchange Rate Variation.ó 

The Petitioner, in its computations, considered the Debt Equity ratio of REC Old as 75.50: 

24.50 and for NABARD as 78:22 while the Commission had approved the same as 82:18 and 81:19 

respectively. The Commission asked the Petitioner to submit the supporting documents and 

computation for the revised Debt Equity ratio for REC Old and NABARD Schemes. The 

Commission also asked the Petitioner to submit the sanction letters of other Schemes. The Petitioner 

submitted the sanction letters of all the Schemes. In the sanction letter dated December 14, 2007 for 

NABARD Scheme the revised Debt Equity ratio works out to 81:19 as against the Petitioner’s 

submission of 78:22. Hence, the Commission has considered the debt equity ratio of 81:19 for 

NABARD Scheme. The Petitioner has not submitted any supporting documents for substantiating 

the revised Debt Equity ratio of REC Old Scheme. In view of the above, the Commission is of the 

opinion that the Petitioner has been given ample opportunity to substantiate its claim of revised 

Debt Equity ratio for REC Old and in the absence of supporting documents, the Commission has 

retained the Debt Equity ratio of 82:18 approved in the previous Tariff Orders. The means of finance 

approved for various Schemes is as shown in the Table given below: 

Table 3.16: Approved Means of Finance 

Scheme Grant Loan Equity Total 
REC Old Scheme - 82% 18% 100% 

NABARD Scheme - 81% 19% 100% 

REC New Scheme - 100% - 100% 

REC IV - 70% 30% 100% 

REC V - 70% 30% 100% 

REC IX - 70% 30% 100% 

REC XI - 70% 30% 100% 

PFC - 70% 30% 100% 

Other Works (Normative) - 70% 30% 100% 

Based on the above, the Commission has determined the debt and equity 

components for each Scheme for FY 2012-13 as shown in the Table given below: 
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Table 3.17: Approved Means of Finance for FY 2012-13 (Rs. Crore) 
Particulars Cap. Res. Grant Loan Equity Total 

Opening value        81.47       62.34    384.05       80.82    608.68  

Scheme wise addition during the 
year 

          

REC Old   -    0.01  0.00  0.01  

NABARD   -    -    -    -    

REC New   -    0.95  -    0.95 

REC IV   -    14.47  6.20  20.68  

REC V   -    76.76  32.90   109.66  

PFC (Computer equipment)   -    0.41  0.17  0.58  

REC IX   -    3.14  1.34  4.48  

REC X   -    -    -    -    

REC XI   -       11.84  5.07  16.91  

PFC-Capital R&M works   -    3.30  1.42  4.72  

Deposit works   1.47  -    -    1.47  

System strengthening   -    -    -    -    

Total addition during the year -    1.47  110.88  47.11   159.46  

Less: Deletions during the year 3.45  
   

3.45  

Closing value 78.02  63.81    494.93   127.93   764.69 

3.8 Annual Transmission Charges 

Regulation 16 of the UERC Tariff Regulations, 2004 specify that: 

ò(1) The tariff for transmission of electricity on intra-state transmission system shall comprise of 

the recovery of annual transmission charges (ATC) consisting of: 

(a) Interest on Loan Capital 

(b) Depreciation including Advance against depreciation 

(c) Return on equity 

(d) Operation & Maintenance expenses 

(e) Interest on working capital 

(2) Income, other than that through charges permitted by the Commission, and involving 

utilisation of the transmission licenseeõs assets may be suitably accounted for by the Commission 

while determining the tariff.ó 

3.8.1 Interest on Loan Capital 

The Petitioner submitted that for computation of interest and finance charges, the closing 

balance of loans as approved by the Commission in the provisional true-up of FY 2011-12 has been 

considered as the opening loan balance for FY 2012-13. The Petitioner submitted that based on the 

audited accounts of FY 2012-13, an addition of Rs. 84.56 Crore in loans towards assets capitalised 

during FY 2012-13 has been considered. The Petitioner submitted that the interest for FY 2012-13 has 

been computed considering the effective interest rate of 10.50% on the gross loans as per the audited 
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accounts. The Petitioner requested the Commission to approve the proposed interest charges for FY 

2012-13 as shown in the Table below:  

Table 3.18: Proposed Interest charges for true-up of FY 2012-13 (Rs. Crore) 

S. No. Particulars 
Approved in 
Tariff Order 

Actual 

1 Opening balance of Loans 246.57  299.61  

2 Addition 16.95  84.56  

3 Repayment 54.75  72.53  

4 Closing balance of Loans 99.61  311.64  

5 Effective Interest rate   10.50% 

6 Interest 25.31  32.72  

Regulation 17(1) of UERC (Terms & Conditions for Determination of Transmission Tariff) 

Regulations, 2004 stipulates as follows:  

òInterest on loan capital shall be computed loan-wise including on loans arrived at in the manner 

indicated in regulation 15(5)ó. 

The Commission has worked out the Interest and Finance Charges considering the loan 

amount corresponding to the assets capitalised based on the approved means of finance. The 

Commission has considered the actual interest rates for FY 2012-13. The repayment of loans for 

working out the interest on REC loans – Old REC, New REC, REC-IV, REC-V  have been taken as 

lower of the normative repayments after the date of capitalisation worked out by the Commission 

and actual repayments due as per drawl schedule. For normative loans considered for funding of 

other Schemes, the Commission has considered a weighted average interest rate of other long term 

loans for that particular year and a normative repayment period of 10 years. The Commission has 

also computed interest on loan disbursed by PFC for shortfall of NABARD Loan to the extent 

required in accordance with the approach adopted in the previous Tariff Orders. 

The Commission has also computed the guarantee fee to be paid by the Petitioner on the 

outstanding loan as 1% of the closing balance of REC Old, NABARD and REC IV Scheme. 

Based on the loans and repayment considered and interest rates adopted by the 

Commission, the interest charges approved by the Commission for FY 2012-13 is as shown in the 

Table given below: 
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Table 3.19: Interest and Finance Charges approved by the Commission for FY 2012-13 (Rs. Crore) 
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REC Old  89.05   29.12   59.93  0.01  8.90  89.06  38.02   51.03  11.44% 6.35  

NABARD 158.50    99.09  59.41  -     33.82   158.50  132.91  25.59  7.44% 3.16  

REC New  82.80   13.39   69.41  0.95  8.28  83.75 21.67  62.08 11.44% 7.52 

REC IV 16.98     0.29  16.69   14.47  1.70    31.45  1.99  29.47  10.66% 2.46  

REC V  1.95  -    1.95   76.76  0.19    78.71  0.19  78.52  10.87% 4.37  

PFC  3.25  0.22  3.03  -    0.22  3.25  0.43  2.81  12.00% 0.35  

PFC Computer 
equipment 

-    -    -    0.41  -    0.41  -    0.41  11.39% 0.02  

REC IX -    -    -    3.14  -    3.14  -    3.14  6.92% 0.11  

REC XI -    -    -     11.84  -    11.84  -    11.84  6.92% 0.41  

PFC-Capital R&M 
works 

 23.14  -     23.14  3.30  2.31  26.45  2.31  24.13  11.39% 2.69  

System 
strengthening 

 8.38  2.82  5.55  -    0.84  8.38  3.66  4.72  10.50% 0.54  

PFC Gap funding  28.48  0.16   28.32   17.97  0.93  46.44  1.09  45.35  11.50% 4.24  

Total 412.53  145.09  267.44   128.85    57.20    541.37     202.28    339.09    32.22  

Also the Commission has approved the Guarantee Fee of Rs. 1.06 Crore for FY 2012-13. 

Accordingly the Interest and Finance Charges approved by the Commission is Rs. 33.28 Crore as 

against Rs. 33.03 Crore claimed by the Petitioner. 

3.8.2 Depreciation including Advance against depreciation 

As regards depreciation, the Petitioner submitted that the depreciation has been computed 

by the similar methodology as approved by the Commission for the true-up of FY 2011-12 in the 

MYT Order. Further, for assets created out of consumer contribution, grants and deposit works, 

depreciation has not been considered in accordance with Regulations 18(1)(a) of UERC (Terms and 

Conditions of Transmission Tariff) Regulations, 2004. The Petitioner requested the Commission to 

approve the proposed depreciation for FY 2012-13, as shown in the Table below: 

Table 3.20: Proposed Depreciation for true-up of FY 2012-13 (Rs. Crore) 
S. No. Particulars Approved in Tariff Order Actual 

1 Opening GFA 645.02  654.29  

2 Less: Grants 90.08  62.34  

3 Opening depreciable GFA 554.93  591.95  

4 Addition in GFA -    122.52  

5 Less: Grants -    1.47  

6 
Depreciable assets of 
addition 

-    121.05  

7 Depreciation rate 2.99% 2.99% 

8 Depreciation 16.59  19.51  
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Regulation 18 of the UERC (Terms & Conditions for Determination of Transmission Tariff) 

Regulations, 2004 stipulates as follows:  

ò(1) For the purpose of tariff, depreciation shall be computed in the following manner, namely: 

(a) The value base for the purpose of depreciation shall be the historical cost, excluding capital 

subsidy/grant, of the asset capitalised. 

(b) Depreciation shall be calculated annually based on straight line method over the useful life of 

the asset and at the rates prescribed in Appendix I to these regulations. 

The residual life of the asset shall be considered as 10% and depreciation shall be allowed up to 

maximum of 90% of the historical capital cost of the asset. Land is not a depreciable asset and its 

cost shall be excluded from the capital cost while computing 90% of the historical cost of the asset. 

The historical capital cost of the asset shall include additional capitalisation on account of Foreign 

Exchange Rate Variation up to 31.3.2004 already allowed by the Central or State 

Government/Commission. 

(c) Depreciation shall be chargeable from the first year of operation. In case of operation of the asset 

for part of the year, depreciation shall be charged on pro-rata basis.ó 

The Commission, in accordance with the approach adopted in the previous Tariff Orders 

approved the depreciation by considering the weighted average depreciation rate of 2.99% on 

depreciable GFA for FY 2012-13. Since the Opening GFA for FY 2012-13 has been revised based on 

the revision in capitalisation on account of truing up for FY 2012-13 and also capitalisation of “LILO 

of 220 kV Haridwar-Roorkee Line at 400 kV PGCIL S/s Roorkee” under PFC scheme in FY 2010-11 

has been considered in this Order, therefore, approved depreciation on truing up of FY 2012-13 has 

increased from that of approved depreciation in ARR Order for FY 2012-13. The approved 

depreciation is as shown in the Table given below: 
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Table 3.21: Depreciation approved by the Commission for FY 2012-13 (Rs. Crore) 
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Transferred assets  81.47  -     81.47  -    -    -       2.44  

Scheme wise assets               

REC Old 108.67  -    108.67   0.01   -     0.01  3.25  

NABARD 196.69  -    196.69  -    -    -    5.88  

REC New 82.80  -    82.80  0.95 -    0.95 2.49 

REC IV 24.26  -    24.26  20.68  -    20.68  1.03  

REC V 2.78  -    2.78  109.66  -    109.66  1.72  

PFC 4.64  -    4.64  -    -    -    0.14  

PFC (Computer equipment) -    -     -     0.58  -    0.58  0.01  

REC VIII -    -    -    -    -    -    -    

REC IX -    -    -    4.48  -    4.48   0.07  

REC XI -    -    -    16.91  -    16.91  0.25  

PFC-Capital R&M works 33.06  -    33.06  4.72  -    4.72  1.06  

Deposit works 62.34  62.34  -    1.47  1.47  -    -    

System strengthening 11.97  -    11.97  -    -    -    0.36  

Total 608.68 62.34  546.34  159.46  1.47  157.99 18.70 

3.8.2.1 Advance against depreciation 

The Petitioner submitted that the depreciation expenses are not adequate to meet the 

repayment of loan for FY 2012-13 and hence advance against depreciation has been considered in 

line with UERC (Terms and Conditions of Transmission Tariff) Regulations, 2004 considering the 

figures approved by the Commission in the MYT Order towards loan balances, cumulative 

repayment, and depreciation in the provisional true-up of FY 2011-12. The Table below shows the 

proposed advance against depreciation for FY 2012-13 submitted by the Petitioner: 

Table 3.22: Proposed Advance against depreciation for true-up of FY 2012-13 
(Rs. Crore) 

S. 
No. 

Particulars 
Approved in 
Tariff Order 

Claimed for 
truing up 

1 1/10th of the Loan(s) 37.80  52.56  

2 
Repayment of the Loan(s) as considered for working 
out Interest on Loan 

54.75  72.53  

3 Minimum of the above 37.80  52.56  

4 Less: Depreciation during the year 16.59  19.51  

5 (A) =3-4 21.21  33.05  

6 
Cumulative repayment of the Loan(s) as considered 
for working out interest on Loan 

236.78  217.40  

7 Less: Cumulative depreciation 97.81  96.07  

8 (B)=6-7 138.97  121.33  

9 Advance Against Depreciation (Minimum of A & B) 21.21  33.05  
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Regulation 19 of the UERC (Terms & Conditions for Determination of Transmission 

Tariff) Regulations, 2004 stipulates as follows:  

òIn addition to allowable depreciation, the transmission licensee shall be entitled to an 

advance against depreciation, computed in the manner given hereunder. 

AAD = Loan repayment amount as per regulation 17 subject to a ceiling of 1/10th of loan 

amount as per regulation 15(5) minus depreciation as per schedule. 

Provided that Advance Against Depreciation shall be permitted only if the cumulative 

repayment up to a particular year exceeds the cumulative depreciation up to that year; 

Provided further that Advance Against Depreciation in a year shall be restricted to the 

extent of difference between cumulative repayment and cumulative depreciation up to that 

year. 

On repayment of entire loan, the remaining depreciable value shall be spread over the 

balance useful life of the asset.ó 

The Commission worked out the allowable Advance Against Depreciation (AAD) in 

accordance with the provisions of UERC Tariff Regulations, 2004. The Commission has considered 

the loans corresponding to capitalised GFA under each scheme as detailed above in the financing 

portion irrespective of actual loans. The Commission noted that due to moratorium available on 

repayments of the loans taken under different schemes, the actual repayment is linked with the date 

of release of the loan tranche irrespective of actual date of capitalisation of asset created. As the 

Commission is considering loans only on the date of capitalisation for working out interest, the 

repayments only after the loan is recognized upon capitalisation of asset can be considered. 

Accordingly, for those tranches of loan where the actual repayment starts on or after the date of 

capitalisation, the Commission has considered actual repayments and for tranches of loan where 

repayments starts before the date of capitalisation, repayments have been assumed to start from the 

date of loan capitalisation over the approved loan tenure and therefore, the repayments have, been 

taken as lower of the two i.e. normative repayments after the date of capitalisation and actual 

repayments due as per the drawl schedule. On the basis of the above, the Commission has worked 

the advance against depreciation for FY 2012-13 as shown in the Table given below: 
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Table 3.23: Advance Against Depreciation approved by the Commission for FY 2012-13 
(Rs. Crore) 

S. No. Particulars 
Approved in the 

Tariff Order 
Claimed 

Approved 
on truing up 

1 1/10th of the Loan 37.80  52.56  52.00  

2 
Repayment of the Loan(s) as considered for 
working out interest on Loan 

54.75  72.53  57.20 

3 Minimum of the above 37.80  52.56  52.00  

4 Less: Depreciation during the year 16.59  19.51  18.70 

5 (A) = 3 - 4 21.21  33.05  33.30 

6 
Cumulative Repayment of the Loan(s) as 
considered for working out Interest on Loan 

236.78  217.40  201.35 

7 Less: Cumulative Depreciation 97.81  96.07  90.72  

8 (B) = 6 - 7 138.97  121.33  110.63 

9 
Advance Against Depreciation (Minimum 
of A & B) 

21.21  33.05  33.30 

3.8.3 Return on Equity 

The Petitioner submitted that Return on Equity for FY 2012-13 has been computed in 

accordance with Regulation 20 of UERC (Terms and Conditions of Transmission Tariff) 

Regulations, 2004. The Commission, in the Tariff Order for FY 2012-13, did not allow any return on 

equity utilised for creation of assets funded out of PDF. The Petitioner submitted that the equity 

contribution from Government of Uttarakhand towards all Schemes except REC Old and NABARD 

Schemes has been from Government’s budgetary allocation. The Petitioner submitted that equity 

contribution towards the Schemes during FY 2011-12 have been considered in addition to the 

opening Equity of Rs. 3.59 Crore considered by the Commission for provisional true-up of FY 2011-

12. The Petitioner requested the Commission to approve the proposed Return on Equity for FY 

2012-13 as shown in the Table given below: 

Table 3.24: Proposed Return on Equity for true-up of FY 2012-13 (Rs. Crore) 
S. No. Particulars Amount 

1 
Opening Equity base of FY 2011-12 (as per MYT Order) eligible for 
Return 

3.59 

2 Equity corresponding to assets capitalised during FY 2011-12 31.86  

3 Closing Equity of FY 2011-12 (Opening Equity for FY 2012-13) 35.45  

4 Rate of Return on Equity 14% 

5 Return on Equity 4.96  

The Commission has not been allowing Return on Equity on funds deployed by the GoU out 

of PDF fund for various reasons recorded in the previous Tariff Orders. The Commission, in its 

Order dated May 6, 2013 on approval of Business Plan and MYT for the Control Period FY 2013-14 

to FY 2015-16, directed the Petitioner to submit the supporting documents regarding the equity 
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contribution from the budgetary allocation. The Petitioner submitted the approvals of Government 

of Uttarakhand regarding the equity allocation for the years FY 2010-11, FY 2011-12 and FY 2012-13. 

The Petitioner also submitted that it has not received any funds from PDF since FY 2010-11.  

The Commission asked the Petitioner to submit the PDF funds in the closing equity for FY 

2009-10. The Petitioner submitted that out of the closing equity of Rs. 172.10 Crore as on March 31, 

2010, the contribution from PDF is only Rs. 129.05 Crore. The break-up of closing equity of FY 2009-

10 submitted by the Petitioner is as shown in the Table given below: 

Table 3.25: Break up of closing equity of FY 2009-10 (Rs. Crore) 
PDF Under 

ADB Head 
Directly as 

share capital 
Total 

REC Old NABARD REC-IV 

48.49 59.75 20.81 38.04 5.00 172.10 

The Commission has gone through the submissions of the Petitioner. Based on the equity 

received from Government of Uttarakhand for the years FY 2010-11, FY 2011-12, FY 2012-13 as 

shown in Table below, the Commission is convinced that the equity allocation had been from 

budgetary allocation for these years excluding REC-Old, NABARD and REC-IV Schemes.  

Table 3.26: Actual Equity based on audited Accounts (Rs. Crore) 
S. No. Particulars FY 2010-11 FY 2011-12 FY 2012-13 

1 Opening Equity 172.10 187.22 227.41 

2 Addition during the year 15.12 40.19 56.33 

3 Closing Equity 187.22 227.41 283.74 

The total opening equity for FY 2012-13 is Rs. 80.82 Crore. Out of this total opening equity, 

the equity portion corresponding to REC Old, NABARD and REC IV Schemes is Rs. 65.09 Crore. 

The total equity funded from PDF and the opening equity for FY 2012-13 is as shown in the Table 

given below: 

Table 3.27: Eligible equity for return for FY 2012-13 (Rs. Crore) 

Scheme 
Equity funded 

from PDF 
Opening Equity 

considered for FY 2012-13 
Eligible equity 

for return 

REC Old 48.49 19.62 0.00 

NABARD 59.75 38.19 0.00 

REC IV 20.81 7.28 0.00 

REC V 0.00 0.84 0.84 

PFC 0.00 1.39  1.39 

PFC Computer equipment 0.00 0.00 0.00 

REC IX 0.00 0.00 0.00 

PFC Capital R&M works 0.00 9.91 9.91 

System Strengthening 0.00 3.59 3.59 

Total 129.05 80.82 15.73 
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Accordingly, the Commission has allowed Return on Equity in accordance with the UERC 

Tariff Regulations, 2004 excluding the Equity portion corresponding to that funded from PDF. The 

Return on Equity approved by the Commission is as shown in the Table given below:  

Table 3.28: Return on Equity approved by the Commission for 
FY 2012-13 (Rs. Crore) 

Particulars 
Approved in the 

Tariff Order 
Claimed 

Approved on 
truing up 

Eligible Equity for return 1.24 35.45 15.73 

Rate of Return on Equity 14% 14% 14% 

Return on Equity 0.17 4.96 2.20 

3.8.4 Operation and Maintenance (O&M) Expenses 

The Petitioner submitted that O&M expenses comprises of Employee expenses, 

Administrative and General (A&G) expenses and Repair and Maintenance (R&M) expenses. The 

Table below shows the O&M expenses for FY 2012-13 submitted by the Petitioner:   

Table 3.29: Proposed O&M expenses for true-up of FY 
2012-13 (Rs. Crore) 

S. 
No. 

Particulars 
Approved in 
Tariff Order 

Actual 

1 Employee expenses 58.75  49.40  

2 R&M expenses 13.45  20.51  

3 A&G expenses 14.27  14.14  

4 
Additional O&M expenses 
for new assets 

1.79  -    

5 Total 88.26  84.06  

As regards employee expenses, the Petitioner submitted that the actual employee expenses 

were lower as compared to approved expenses primarily due to the fact that no prior period items 

were recorded on account of pay revision during the year. As regards R&M expenses, the Petitioner 

submitted that the Commission had considered the base figures of FY 2010-11 for approving the 

R&M expenses for FY 2012-13 and higher actual expenses was on account of additional repair and 

maintenance activities on the old transmission assets transferred during unbundling. The Petitioner 

submitted that due to large addition of assets during FY 2011-12 and FY 2012-13, the actual R&M 

expenses for FY 2012-13 has increased. The Petitioner submitted that the actual A&G expenses are 

in line with the approved expenses. The Petitioner requested the Commission to allow the O&M 

expenses for FY 2012-13 as per the audited accounts. 

The Commission observed that the terminal benefits (part of employee expenses) for FY 
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2012-13 are 22% of the basic salary and D.A. The Commission asked the Petitioner to submit the 

reasons for such high terminal benefits. The Petitioner submitted that the major reason for rise in 

the terminal benefits is the actuarial valuation of gratuity being done by LIC in FY 2012-13. The 

Petitioner submitted that earlier, the provision of gratuity payable to EPF employees was made on 

the basis of half month salary which was approximately Rs. 86.00 Lakh in FY 2011-12 and upto 

March 31, 2012, the provision of gratuity in books of account was Rs. 3.27 Crore and post the 

actuarial valuation undertaken by LIC, it was evaluated that the provision should be Rs. 5.27 Crore 

upto March 31, 2013. The Petitioner submitted that the difference of the short provision amount of 

Rs. 2.00 Crore (Rs. 5.27 Crore – Rs. 3.27 Crore) has been done in the books of account of FY 2012-13. 

The Commission observed from the documentary evidence submitted by the Petitioner that LIC 

had vide its letter dated 24.05.2013 informed PTCUL of the valuation carried out by it and the 

premium estimate for the 1st year worked out to Rs. 5.27 Crore. Accordingly, it is clear that the 

Petitioner had created an additional provision to meet the expenditure to be incurred in ensuing 

year on this account. A mere provisioning in anticipation of an expected expenditure in future 

cannot become eligible for pass through as an actual expense in a true up exercise. Hence, the 

Commission has disallowed Rs. 2.00 Crore from the actual employee expenses in truing up of FY 

2012-13. However, the Commission would consider the same in the year when the scheme would be 

adopted by PTCUL and actual expenses incurred less provisioning already allowed with carrying 

cost thereon would be allowed. 

The Commission observed that there has been a substantial increase in R&M expenses for 

FY 2012-13 as against that approved in the Tariff Order. The Commission had approved the R&M 

expenses of Rs. 18.53 Crore for FY 2011-12 in the provisional truing up of FY 2011-12 in its Order 

dated May 6, 2013. The Commission observes that the actual R&M expenses for FY 2012-13 are 

slightly higher than actual R&M expenses for FY 2011-12. As the total actual O&M expenses are 

lower than that approved in the Tariff Order for FY 2012-13, the Commission approves the O&M 

expenses of Rs. 82.06 Crore for FY 2012-13 (Rs. 84.06 Crore as per the audited accounts for FY 2012-

13 less Rs. 2 Crore) while carrying out the truing up as shown in the Table given below: 

Table 3.30: O&M expenses approved for FY 2012-13 (Rs. Crore) 
S. No. Particulars Approved in Tariff Order Claimed Approved 

1 Employee expenses  58.75   49.40  47.40  

2 R&M expenses  13.45  20.51  20.51  

3 A&G expenses 14.27  14.14  14.14  

4 Additional O&M expenses for new assets 1.79  -    -    

5 Total 88.26   84.06  82.06  
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3.8.5 Interest on Working Capital 

The Petitioner submitted that the working capital for FY 2012-13 has been computed in 

accordance with the Regulation 21 of UERC (Terms & Conditions for determination of Transmission 

Tariff) Regulations, 2004. The Petitioner further submitted SBI PLR as on April 1, 2012 has been 

considered as the interest rate for calculating the interest on working capital in accordance with the 

Regulations. The Table below shows the interest on working capital computation for FY 2012-13 

submitted by the Petitioner: 

Table 3.31: Proposed Interest on Working Capital for 
true-up of FY 2012-13 (Rs. Crore) 

S. No. Particulars Actual 

1 O&M expenses for one month 7.01  

2 Spares (1% of historical cost) 9.94  

3 Receivables (2 months) 30.19  

4 Total working capital 47.14  

5 Interest rate 14.75% 

6 Interest on Working Capital 6.95  

3.8.5.1 Additional Working Capital Requirement towards TDS deductions by UPCL 

The Petitioner submitted that the payments received by PTCUL from UPCL are subject to 

the provisions of Tax Deducted at Source (TDS) under Section 194J (Fees for professional or 

technical services) of the Income Tax Act, 1961 as the payment for transmission and wheeling 

charges are considered as ‘fees for technical services’. The Petitioner submitted that 10% TDS is 

applicable under the current provisions of Section 194J of the Income Tax Act, 1961. The Petitioner 

submitted that as the transmission business is regulated and the tariff is determined based on cost 

plus regime there is no scope for any margins for covering any shortfall in revenue collection and 

additional interest burden due to revenue deferment on account of the TDS deduction. The 

Petitioner submitted that for FY 2012-13, UPCL deducted Rs. 15.13 Crore towards TDS and 

deposited with the tax authorities and as a result it had been able to collect only 90% of the invoice 

generated. The Petitioner submitted that this TDS amount would be refunded in FY 2014-15. The 

Petitioner requested the Commission to allow additional interest on the amount deducted on 

account of TDS by UPCL to enable it to tide over the working capital issues on this account. The 

Table below shows the additional interest on Working Capital on account of TDS deduction 

submitted by the Petitioner: 
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Table 3.32: Proposed Additional interest on working capital on 
account of TDS deduction (Rs. Crore) 

S. No. Particulars FY 2012-13 

1 Opening TDS amount  -    

2 Addition during the year 15.13  

3 Closing TDS amount 15.13  

4 Average 7.57  

5 
Interest rate on Short-term Working Capital Loans 
(SBI PLR) 

14.75% 

6 Additional Working Capital interest liability 1.12  

The Petitioner requested the Commission to approve the interest on Working Capital of Rs. 

8.07 Crore for FY 2012-13 including the additional interest on account of TDS incidence. 

Regulation 21 of UERC (Terms & Conditions for determination of Transmission Tariff) 

Regulations, 2004 states that interest on Working Capital should be calculated as under: 

“Working Capital shall cover: 

a) Operation and Maintenance expenses for one month; 

b)  Maintenance spares @ 1% of the historical cost escalated @ 6% per annum from the date of 

commercial operation (in case of PTCULõs transmission system transferred from UPPCL, 

historical cost shall be the cost as on the date of unbundling of UPSEB to be escalated @ 6% 

p.a. thereafter), and 

c) Receivables equivalent to two months of transmission charges calculated on target 

availability level. 

(2) Rate of interest on working capital shall be on normative basis and shall be equal to the short-

term Prime Lending Rate of State Bank of India as on 1.4.2004 or on 1st April of the year in which 

the project or part thereof, as the case may be, is declared under commercial operation, whichever is 

later. The interest on working capital shall be payable on normative basis notwithstanding that the 

transmission licensee has not taken working capital loan from any outside agency.ó 

The Commission has computed the Interest on Working Capital in accordance with the 

UERC Tariff Regulations, 2004. As regards the Petitioner’s claim regarding the additional interest 

on working capital on account of TDS deducted by UPCL, the Commission is of the view that the 

Petitioner should have taken appropriate steps with income tax authorities as provided under 

Section 197(1) (Certificate for deduction at lower rate) of the Income Tax Act, 1961 for obtaining the 

certificate towards lower tax deduction reproduced hereunder: 
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òSubject to rules made under sub-section (2A), where, in the case of any income of any person or 

sum payable to any person, income-tax is required to be deducted at the time of credit or, as the 

case may be, at the time of payment at the rates in force under the provisions of sections 192, 193, 

194, 194A, 194C, 194D, 194G, 194H, 194-I.  194J, 194K, 194LA and 195, the Assessing Officer is 

satisfied that the total income of the recipient justifies the deduction of income-tax at any lower 

rates or no deduction of income-tax, as the case may be, the Assessing Officer shall, on an 

application made by the assessee in this behalf, give to him such certificate as may be appropriate.ó 

As per the UERC Tariff Regulations, 2004 the interest on Working Capital is provided on 

normative basis irrespective of actual working capital loan. Further, the Regulations does not 

provide for including any element towards TDS deduction as part of working capital. Considering 

these aspects, the Commission has computed the Interest on Working Capital in accordance with 

the provisions of Regulations and the Interest on Working Capital approved by the Commission for 

FY 2012-13 is as shown in the Table given below: 

Table 3.33: Interest on Working Capital approved for FY 
2012-13 (Rs. Crore) 

Particulars 
Approved in 
Tariff Order 

Claimed 
Approved on 

truing up 

O&M expenses for one 
month 

7.35 7.01  6.84 

Maintenance Spares 9.31 9.94  9.69  

Receivables (2 months) 26.66 30.19  29.13  

Working Capital 43.33 47.14  45.65 

Rate of Interest 13.25% 14.75% 14.75% 

IWC 5.74 6.95  6.73 

3.8.6 Non Tariff Income 

The Petitioner submitted that actual non tariff income for FY 2012-13 is Rs. 1.51 Crore as 

against Rs. 1.24 Crore approved by the Commission. In this regard, the Petitioner requested the 

Commission to approve the actual non-tariff income. The Commission has approved the actual non 

tariff income of Rs. 1.51 Crore for FY 2012-13. 

3.8.7 Annual Transmission Charges 

 The component-wise break-up of Annual Transmission Charges approved by the 

Commission for FY 2012-13 after truing up is given in the Table given below: 
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Table 3.34: Annual Transmission Charges for FY 2012-13 (Rs. Crore) 

S. No. Particulars 
Approved in the 

Tariff Order 
Claimed 

Approved on 
Truing up 

1 Employee expenses 58.75  49.40  47.40  

2 A&G expenses 14.27  14.14  14.14  

3 R&M expenses 13.45  20.51  20.51  

4 
Additional O&M expenses 
towards new assets 

1.79   -     -    

5 O&M expenses (=1+2+3+4) 88.26  84.06  82.06  

6 Depreciation 16.59  19.51  18.70 

7 
Advance Against 
Depreciation 

21.21  33.05  33.30 

8 Interest and finance charges 29.24  33.03  33.28 

9 Return on Equity 0.17  4.96  2.20 

10 Interest on Working Capital 5.74  8.07  6.73 

11 Non Tariff Income 1.24  1.51  1.51  

12 ARR  159.98  181.17  174.76 

13 Gap/(Surplus) - 21.19 14.79 

3.9 Revenue Gap for FY 2012-13 

As against the approved ARR of Rs. 159.98 Crore for FY 2012-13, the Petitioner claimed ARR 

on truing up of Rs. 181.17 Crore and accordingly the revenue gap for FY 2012-13 as Rs. 21.19 Crore. 

The Petitioner requested the Commission to allow the carry forward of the revenue gap along with 

carrying cost in the ARR of FY 2014-15. 

Based on the analysis elaborated above, as against the approved ARR of Rs. 159.98 Crore for 

FY 2012-13, the Commission approved the trued up ARR of Rs. 174.76 Crore and accordingly the 

revenue gap of Rs. 14.79 Crore for FY 2012-13 alongwith carrying cost to be recovered in the ARR of 

FY 2014-15. 

The total impact of revision in capitalisation for FY 2010-11 and FY 2011-12 and the truing up 

of FY 2012-13 is as shown in the Table given below: 

Table 3.35: Total gap including carrying cost (Rs. Crore) 
Particulars FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 

Opening (Surplus)/Gap 0.00 0.55 -0.90 14.85 

Addition 0.52 -1.43 14.79 0.00 

Carrying Cost 0.03 -0.02 0.96 2.15 

Closing (Surplus)/Gap 0.55 -0.90 14.85 16.99 

Interest Rate 11.75% 13.00% 14.75% 14.45% 

Thus, an amount of Rs. 16.99 Crore is allowed to be recovered in the ARR of FY 2014-15 on 

account of provisional truing up of FY 2012-13 and the impact of considering the capitalization of 

PFC Scheme “LILO of 220 kV Haridwar-Roorkee Line at 400 kV PGCIL S/s Roorkee” in FY 2010-11 

and revision in capitalisation of REC V (220 kV Mahuakheraganj S/s) in FY 2011-12. 
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4 Commission’s Analysis, Scrutiny and Conclusion on APR for FY 2013-

14 and Revised ARR & Tariff for FY 2014-15 

4.1 Annual Performance Review 

The Commission vide its Order dated May 6, 2013 approved the MYT Petition of the 

Petitioner for the Control Period FY 2013-14 to FY 2015-16 based on the Audited Accounts available 

till FY 2011-12. Regulation 13(1) of the UERC (Terms and Conditions for Determination of Tariff) 

Regulations, 2011 stipulate that under the MYT framework, the performance of the Transmission 

Licensee shall be subject to Annual Performance Review.  

Regulation 13(3) of the UERC (Terms and Conditions for Determination of Tariff) 

Regulations, 2011 specifies that: 

òThe scope of Annual Performance Review shall be a comparison of the performance of the Applicant 

with the approved forecast of Aggregate Revenue Requirement and expected revenue from tariff and 

charges and shall comprise the following:- 

a) A comparison of the audited performance of the applicant for the previous financial year with 

the approved forecast for such previous financial year and truing up of expenses and revenue 

subject to prudence check including pass through of impact of uncontrollable factors; 

b) Categorisation of variations in performance with reference to approved forecast into factors 

within the control of the applicant (controllable factor) and those caused by factors beyond the 

control of the applicant (un-controllable factors); 

c) Revision of estimates for the ensuing financial year, if required, based on audited financial 

results for the previous financial year; 

d) Computation of sharing of gains and losses on account of controllable factors for the previous 

year.ó 

The Commission vide its Order dated May 6, 2013 on approval of Business Plan and MYT 

Petition for the Control Period approved the ARR for the Control Period based on the audited 

accounts till FY 2011-12. The Petitioner, in this Petition, proposed the revision of estimates for FY 

2013-14 and FY 2014-15 based on the audited accounts for FY 2012-13. The Petitioner, based on the 

revised ARR for FY 2013-14, also proposed a revenue gap to be recovered in FY 2014-15. 



Order on True up for FY 2012-13, Annual Performance Review for FY 2013-14 & ARR for FY 2014-15 

48 Uttarakhand Electricity Regulatory Commission 

The Commission in this Order has carried out the Truing up of FY 2012-13 in accordance 

with the UERC (Terms and Conditions for Determination of Transmission Tariff) Regulations, 2004 

and UERC (Terms and Conditions for Truing Up of Tariff) Regulations, 2008. The Commission has 

approved the Capitalisation for FY 2012-13 based on the audited accounts for FY 2012-13. In 

accordance with Regulation 13(3) of the UERC Tariff Regulations, 2011 the scope of annual 

performance review is limited to the revision of estimates for the ensuing year, if required, based on 

the audited financial results for the previous year and does not provide for the revision of estimates 

for the current year and give effect on this account in the estimates of the ensuing year. The 

Commission shall carry out the truing up of FY 2013-14 based on the audited accounts for FY 2013-

14 and give effect on this account in the ARR of FY 2015-16 in accordance with Regulation 13(3) of 

the UERC Tariff Regulations, 2011. Hence the Commission under the provisions of Regulation 13(3) 

of the UERC Tariff Regulations, 2011 has revised the ARR for FY 2014-15 based on the approved 

capitalisation for FY 2012-13. The Commission has computed certain expenses for FY 2013-14 based 

on the revised GFA for FY 2012-13 as approved in the truing up only to facilitate the computations 

for FY 2014-15. The approach adopted by the Commission in the approval of each element of ARR 

for FY 2014-15 is elaborated in the subsequent paragraphs. 

4.2 Capital Expenditure and Capitalisation for FY 2013-14 and FY 2014-15 

The Commission vide its Order dated May 6, 2013 on approval of Business Plan and MYT 

Petition of the Petitioner for the Control Period FY 2013-14 to FY 2015-16 approved the capital 

expenditure and capitalisation for each year of the Control Period. The Petitioner submitted that 

after the issuance of the MYT Order, there has been no additional in-principle approval for capital 

expenditure schemes for the Control Period. The Petitioner further submitted that few additional 

capital R&M Schemes are planned during FY 2014-15. The Petitioner submitted that the actual 

capitalisation during the first 6 months of FY 2013-14 is Rs. 48.83 Crore and based on the 6 months 

progress of FY 2013-14, it is estimated to achieve the capitalisation target approved by the 

Commission for FY 2013-14. The Table below shows the list of projects estimated to be completed 

during balance 6 months of FY 2013-14 submitted by the Petitioner: 
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Table 4.1: Projects estimated to be completed in balance 6 months of FY 2013-14 submitted 
by the Petitioner 

Scheme Particulars 

Project/ 
Revised 

Cost 
(Rs. Crore) 

Actual 
Expenditure 

(up to 
August, 2013) 

(Rs. Crore) 

Estimated 
Date of 

Completion 

REC II 
LILO 132 kV Almora Pithoragarh line at 220 kV 
S/s at Pithoragarh (Power Grid) 

5.46 7.64 October, 2013 

REC II 132 kV S/s Srinagar II  19.77 14.13 February, 2014 

REC IV 132 kV Purkul-Bindal Link line 5.24 4.2 December, 2013 

REC IV 
LILO of 220 kV Rishikesh Khodri Line at 220 
kV S/s Dehradun 

1.09 0.55 December, 2013 

REC IV 
220 kV S/s Dehradun (320 MVA) involving 
works of (2x160 MVA of 220/132 kV and 2x40 
MVA of 132/33 kV) 

51.73 37.03 November, 2013 

REC IV 
LILO of 132 kV Purkul Dhalipur Line at 220 kV 
S/s Dehradun 

0.80 0.00 November, 2013 

REC IV 
LILO of 132 kV Kulhal Majra Line at 220 kV 
S/s Dehradun 

0.80 0.00 November, 2013 

REC IV 132 kV S/s Hardwar road Dehradun (80 MVA) 24.93 3.81 December, 2013 

REC IV 
LILO of 132 kV  Majra Rishikesh Line at 132 kV 
S/s Haridwar 

1.74 0.08 December, 2013 

REC V 
220 kV D/C Line from 400 kV S/s Kashipur to 
Mahuakheraganj (10 km) 

15.45 12.64 February, 2014 

REC V 2 No. 132 kV Bay at Purkul & Bindal  1.91 1.38 December, 2013 

REC V 2 No. 220 kV BAY AT 400 kV S/s Kashipur 5.48 3.59 December, 2013 

REC IX 
Stringing of second circuit of 220 kV D/C line  
on Single Zebra conductor from Barehni to 
Pantnagar 

8.74 4.5 December, 2013 

Total 143.14 89.55 - 

The Table below shows the additional capital R&M works proposed to be undertaken in FY 

2014-15 as submitted by the Petitioner: 

Table 4.2: Capital R&M works proposed to be undertaken in FY 2014-15 

S. No. Particulars 
Budgeted Cost 

(Rs. Crore) 

 
Capital R&M Works not included in business plan   

1 
Increasing capacity of 220 kV Sub-Station, Chamba by Replacement of 
220/33 kV 25 MVA T/F-I with 220/33 kV 50 MVA Transformer. 

3.70 

2 
Increasing Capacity/Replacement of 132/33 kV 20 MVA Transformer 
by New 132/33 kV 40 MVA Transformer at 132 kV Sub-Station 
Srinagar Garhwal. 

3.05 

3 
Increasing capacity/Replacement of 02 no.132/66 kV 3x5 MVA T/F by 
02 Nos. 132/66 kV 20 MVA AutoT/F at 132 kV S/s Srinagar. 

6.11 

4 Total Capital R&M Works 12.86 

The Petitioner requested the Commission to consider the above additional capital R&M 

Schemes proposed for FY 2014-15. The Table below shows the summary of proposed capital 

expenditure and capitalisation for FY 2013-14 and FY 2014-15 submitted by the Petitioner: 
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Table 4.3: Summary of proposed Capital expenditure and capitalisation in 
the Petition (Rs. Crore) 

Particulars FY 2013-14 FY 2014-15 

Capital Expenditure   

Approved Capex 183.54 265.16 

Add: Additional Capital R&M Schemes 
 

12.86 

Revised Capex 183.54 278.02 

Capitalization  
  

Approved Capitalization 117.98 167.77 

Add: Additional Capitalization on account of R&M Schemes - 12.86 

Revised Capitalization 117.98 180.63 

The Commission had approved the capitalisation of Rs. 117.98 Crore for FY 2013-14 and Rs. 

167.77 Crore for FY 2014-15 in the MYT Order dated May 6, 2013. The Commission is of the view 

that it would not be appropriate to revise the capitalisation for the Control Period as approved in 

the Business Plan and MYT Order based on the estimated figures submitted by the Petitioner. The 

Commission has not considered the capitalisation claimed towards the capital R&M works as 

capital investment should be undertaken only after the approval of the Commission as mandated 

by the Licensee Conditions and the Tariff Regulations notified by the Commission from time to 

time. In this regard, Para 11 of the Transmission and Bulk Supply Licence provides that: 

ò11.1 The Licensee shall not make any investment under any scheme or schemes except in an 

economical and efficient manner and in terms of this Licence and in accordance with the 

Regulations, guidelines, directions and orders the Commission may issue from time to time. 

11.2 The Licensee shall promptly notify the Commission, schemes pertaining to the Transmission 

System which the Licensee from time to time proposes to implement together with relevant details, 

including the estimated cost of such schemes, with requisite break-up and proposed investment 

plans. The Licensee shall furnish to the Commission such further details and clarifications as to the 

schemes proposed, as the Commission may require from time to timeé.. 

11.3 The Licensee shall make an application to the Commission for obtaining prior approval of the 

Commission for schemes involving major investments as per the procedure which the Commission 

may specify from time to time and demonstrate to the satisfaction of the Commission ééé.ó  

Further, Regulation 17(7) of the UERC Tariff Regulations, 2011 provides that: 

òThe Transmission Licensee Or Distribution Licensees or SLDC are required to file petition for 

òin-principleó approval of all projects/schemes whose capital cost is more than Rs. 2.5 Crs in a 

manner specified in Regulation 23. 
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Provided that where the Commission has given an òin-principleò acceptance to the estimated 

capital cost and financing plan, it shall act as a guiding factor for applying prudence check on the 

actual capital expenditure.ó 

Also, the Commission observes that the Petitioner has not filed the Petition for in-principle 

approval for the capital investment for the above capital R&M works in accordance with the License 

Conditions and UERC Tariff Regulations, 2011. The Commission shall consider the variation in 

capitalisation for each year during the truing up for the respective year based on the audited 

accounts. 

A major area of concern of the Commission has been tardy implementation of works by 

the Petitioner. The transmission system as it exists, is over stressed and has been the cause of not 

only poor quality of supply in far flung areas but also of curtailment in supply for want of adequate 

capacity. It has been observed that during 5 year period of FY 2008-09 to FY 2012-13, the length of 

transmission lines in kilometer increased at an average rate of 3.2% and augmentation of 

transformation capacity by a mere 2.2%. In the corresponding period, the retail sale increased at an 

average rate of 11%. The extremely poor growth in transmission assets viewed in context of growth 

in retail sale makes inadequacy of transmission capacity more pronounced.  

The Commission has been receiving the representation/complaints from generators 

regarding the poor transmission infrastructure which is causing loss of generation. The Commission 

has also been receiving complaint from various high tension consumers that the line works to 

connect to the grid Sub-station has been inordinately delayed and that their connection is on 

adhoc/temporary basis or on lower voltage which is not proper as per the limits specified by the 

Commission. The Commission had constituted an Expert Committee to examine the cost and time 

over run for the works executed by the Petitioner. This was done with a view to arrive at the 

prudent cost eligible to be admitted by the Commission. The Expert Committee has also thrown up 

issues relating to their procurement process and that in the same time schedule, major equipment 

like transformers were procured at cost which substantially vary from each other. The cost 

attributable to delays in execution if not found prudent by the Commission, is going to be 

disallowed and such disallowances will have adverse impact on financial viability of the Petitioner. 

In most of the cases, the Petitioner has been assigning forest clearances and RoW as 

reasons for delays in execution of works. The Commission cannot concede that these problems are 
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unique to the State. They exist across the country and are being handled/overcome much more 

effectively than is being done by the Petitioner. There appears to be something amiss either in 

methodology being pursued or in sincerity of efforts. The Commission has a distinct impression 

that these two difficulties are being used by the field functionaries of the Petitioner to cover up 

inefficiency and poor effort level. The Commission directs the Petitioner to review the gamut of 

approaching bottlenecks resulting in delayed implementation vis-a-vis practices in other better 

performing transmission utilities and take required corrective actions to improve the pace of 

execution of the works. In case the Petitioner is feeling impeded by any Government policies or by 

any Regulation prescribed by this Commission, they should approach the State Government or this 

Commission requesting for remedies in this regard. A concerted effort has now become necessary to 

improve transmission system quickly lest it starts discouraging generation capacity addition and 

addition of new consumers. The Commission, therefore, decides to undertake quarterly review in 

third week of the month following the end of the quarter. 

The Petitioner is required to file with the Commission by 15th of month following the 

completion of quarter:- 

(a) Actions taken to improve the pace of implementation pursuant to directions 

given above. 

(b) Physical and financial progress of each of the ongoing works including deposit 

works, schedule thereof and reasons for delay where works have spilled over 

beyond the schedule. 

4.3 Gross Fixed Assets 

The Commission in its Order dated May 6, 2013 on approval of MYT Petition for the 

Petitioner for the Control Period FY 2013-14 to FY 2015-16 approved the opening GFA of Rs. 654.29 

Crore. The Commission has revised this opening GFA for FY 2013-14 on account of revised closing 

GFA for FY 2012-13 as approved in the truing up of FY 2012-13 to Rs. 764.69 Crore. The revised GFA 

approved by the Commission for FY 2014-15 is as shown in the Table given below: 

 

 

 



4. Petitionerõs Submissions, Commissionõs Analysis, Scrutiny and Conclusion on APR for FY 2013-14 
 and Revised ARR & Tariff for FY 2014-15 

Uttarakhand Electricity Regulatory Commission 53 

Table 4.4: Revised GFA approved by the Commission for FY 2014-15  
(Rs. Crore) 

Particulars 

FY 2013-14 FY 2014-15 

Approved in  
the MYT Order 

Revised 
Approved in  

the MYT Order 
Revised 

Opening Value  654.29 764.69 772.27 882.68 

Additions in the year      

REC Old Schemes  

110.62 110.62 157.30 157.30 

NABARD Schemes  

REC New Schemes  

REC-IV scheme  

REC-V Scheme  

PFC-Capital R&M works  

REC IX  

Deposit Works  0.00 0.00   0.00 0.00   

APDRP  0.00 0.00   0.00 0.00   

Other system 
strengthening Schemes  

7.37 7.37  10.47 10.47  

Total Additions during 
the year  

117.98 117.98  167.77 167.77  

Less Deletions during the 
year  

0.00 0.00   0.00 0.00   

Closing Value  772.27 882.68 940.04 1050.45 

4.4 Capital Structure 

The Commission, in its Order dated May 6, 2013 on approval of Business Plan and MYT 

Petition for the Control Period FY 2013-14 to FY 2015-16, has considered the overall approved 

capitalisation for each year of the Control Period and from the same, segregated the system 

strengthening schemes separately and the balance Capitalisation has been considered under the 

Schemes funded by Financial Institutions. The Commission has considered the debt-equity ratio of 

70:30 for Other system strengthening Schemes. For the balance capitalisation considered under the 

said Schemes, the Commission has considered the weighted average debt-equity ratio of such 

schemes considering the additional capitalisation in the past years. In line with the same approach, 

the Commission has approved the revised Debt and Equity components on account of capitalisation 

approved for FY 2012-13 in the truing up of FY 2012-13. The revised means of finance computed for 

FY 2013-14 and FY 2014-15 are as shown in the Tables given below: 
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Table 4.5: Means of Finance for FY 2013-14 based on revised GFA (Rs. Crore) 
Particulars Cap. Res. Grant Loan Equity Total 

Opening Value      78.02       63.81     494.93     127.93  764.69 

Additions in the year 
     

REC Old Schemes - 

- 91.81 18.81 110.62 

NABARD Schemes - 

REC New Schemes - 

REC-IV scheme - 

REC V scheme - 

PFC -Capital R&M works - 

REC IX - 

Other system strengthening Schemes - - 5.16 2.21 7.37 

Total Additions during the year - - 96.97  21.02  117.99  

Less Deletions during the year - - - - - 

Closing Value 78.02  63.81  591.90  148.95 882.68 

 

Table 4.6: Approved Means of Finance for FY 2014-15 (Rs. Crore) 
Particulars Cap. Res. Grant Loan Equity Total 

Opening Value 78.02  63.81  591.90  148.95  882.68 

Additions in the year 
     

REC Old Schemes - 

- 130.56 26.74 157.30 

NABARD Schemes - 

REC New Schemes - 

REC-IV scheme - 

REC V scheme - 

PFC -Capital R&M works - 

REC IX - 

Other system strengthening Schemes - - 7.33  3.14  10.47  

Total Additions during the year - - 137.89 29.88 167.77  

Less Deletions during the year - - - - - 

Closing Value 78.02  63.81  729.79 178.83  1050.45 

4.5 Annual Transmission Charges 

The Commission in its MYT Order dated May 6, 2013 has approved the Annual Transmission 

Charges for each year of the Control Period FY 2013-14 to FY 2015-16 in accordance with the UERC 

Tariff Regulations, 2011. The Commission for the purpose of this Order has revised the Annual 

Transmission Charges for FY 2014-15 only on account of revision in GFA of FY 2012-13 from that 

considered in the approval of MYT Order dated May 6, 2013. Further, the Commission is approving 

the ARR of SLDC separately for the Control Period FY 2013-14 to FY 2015-16 based on the Petition 

filed by the Petitioner. The Commission, in its MYT Order dated May 6, 2013, has approved the 

SLDC charges as an integral part of the Annual Transmission Charges for the Petitioner. As FY 

2013-14 is already over, the ARR approved for SLDC function for FY 2013-14 is only for indicative 

purposes and the same shall be considered during the truing up of FY 2013-14. As regards FY 2014-
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15, the Commission has deducted the ARR approved for SLDC function from the revised ARR of 

the Petitioner for FY 2014-15. The approach adopted by the Commission in approving each 

component of the Annual Transmission Charges is elaborated below. 

4.5.1 Operation and Maintenance (O&M) Expenses 

The Commission, in its Order dated May 6, 2013 on approval of Business Plan and MYT 

Petition for the Control Period FY 2013-14 to FY 2015-16, approved the O&M expenses in 

accordance with the UERC Tariff Regulations, 2011. In the said Order, the Commission has 

considered the CPI Inflation as 8.75% and WPI Inflation as 7.77%. The Petitioner submitted that as 

FY 2012-13 is complete and audited accounts of FY 2012-13 as well as CPI and WPI indices for the 

year are available, it is proposing the revised O&M expenses for FY 2013-14 and FY 2014-15 based 

on the latest available information. The Commission is of the view that it would not be appropriate 

to revise every component of annual fixed charges as approved in MYT Order based on latest actual 

data available as this would defeat the whole purpose of having a Multi Year Tariff. Hence, the 

Commission has not considered any revision in CPI Inflation and WPI Inflation from that approved 

in the MYT Order in this Order and would be considered at the time of truing up. The Commission 

has revised the O&M expenses only on account of the revised GFA for FY 2012-13 approved in the 

truing up of FY 2012-13. 

4.5.1.1 Employee expenses 

The Petitioner submitted that the actual gross employee expenses and capitalised employee 

expenses of FY 2012-13 has been considered for projecting the employee expenses for FY 2013-14. 

The Petitioner submitted that the average CPI growth has been considered as 9.82% in line with the 

actuals during the last 3 years i.e., from FY 2010-11 to FY 2012-13 as compared to 8.75% approved 

by the Commission in the MYT Order. The Petitioner submitted that the growth factor (Gn) of 

employees has been considered as approved by the Commission in the Business Plan for the 

respective years. 

The Table below shows the proposed employee expenses for FY 2013-14 and FY 2014-15 

submitted by the Petitioner: 
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Table 4.7: Proposed employee expenses (Rs. Crore) 
Particulars FY 2012-13 FY 2013-14 FY 2014-15 

Actual Gross Employee expenses  55.66 
  

CPI Inflation 
 

9.82% 9.82% 

Growth Factor (Gn) 
 

3.96% 10.42% 

Gross Employee expenses  
 

63.55 77.06 

Capitalisation @ 11.25%  6.26 7.15 8.67 

Net Employee expenses  49.40 56.40 68.39 

Less: SLDC Employee expenses  
  

3.35 

Revised PTCUL Employee expenses  
 

56.40 65.04 

Approved Employee expenses  
(as per MYT Order)  

 54.19 65.07 

The Petitioner submitted that as the petition for SLDC business for FY 2014-15 is being filed 

separately, the employee expenses towards SLDC business have been reduced from the total 

employee expenses of PTCUL for FY 2014-15. 

The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for 

the Control Period FY 2013-14 to FY 2015-16 approved the Employee expenses in accordance with 

the UERC Tariff Regulations, 2011. In accordance with the approach elaborated above, the 

Commission is not approving the revision in employee expenses for FY 2014-15 on account of the 

actual employee expenses for FY 2012-13 and the CPI Indices for FY 2012-13. Any variation in actual 

employee expenses as against the approved expenses shall be dealt with the provisions of the UERC 

Tariff Regulations, 2011 at the time of truing up of respective years based on the Audited Accounts. 

The employee expenses approved by the Commission for FY 2014-15 are as shown in the 

Table given below: 

Table 4.8: Employee expenses approved for FY 2014-15 (Rs. Crore) 
Particulars MYT Order Revised Proposed Approved 

Employee expenses 65.07  65.04  65.07  

4.5.1.2 Repair and Maintenance Expenses 

The Petitioner submitted that in the MYT Regulations 2011, the R&M expenses have been 

specified as percentage of GFA and as the opening GFA for Control period has undergone revision 

on account of addition in assets during FY 2012-13, the R&M expenses have been revised 

considering the revised opening GFA. The Petitioner further submitted that the average increase in 

WPI for immediately preceding three years has reduced from 7.77% approved by the Commission 

to 6.67% and therefore, the WPI inflation rate of 6.67% as per the MYT Regulations, 2011 have been 

considered for projection of R&M expense. The Petitioner submitted that it has considered the k 
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factor of 3.18% as approved in the MYT Order. 

The Table below shows the proposed R&M expenses for FY 2013-14 and FY 2014-15 

submitted by the Petitioner: 

Table 4.9: Proposed R&M expenses (Rs. Crore) 
Particulars Assumption FY 2013-14 FY 2014-15 

Revised Opening GFA  
 

773.36 877.73* 

k factor 3.18% 
  

WPI Inflation 6.67% 
  

Revised R&M expenses  
 

26.23 29.77 

Approved R&M expenses   22.45 26.50 

*The allocated SLDC assets have been reduced in FY 2014-15 while determining the R&M 

expenses 

The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for 

the Control Period FY 2013-14 to FY 2015-16 approved the R&M expenses in accordance with the 

UERC Tariff Regulations, 2011. The Commission recognizes the fact that with additions in the gross 

block the repair and maintenance expenses of the Petitioner are bound to vary from that approved 

in the MYT Order. The Commission, in the MYT Order, has approved the k factor (R&M expenses 

as % of GFA) of 3.18% considering the actual R&M expenses for FY 2009-10 to FY 2011-12. Because 

of the approved revision in GFA for FY 2010-11 by considering capitalisation of “LILO of 220 kV 

Haridwar-Roorkee Line at 400 kV PGCIL Sub-Station, Roorkee”, under PFC Scheme, the 

Commission has approved the revision in k factor to 3.17%. The R&M expenses approved by the 

Commission for FY 2014-15, on account of revision in GFA and on account of truing up for FY 2012-

13, are as shown in the Table given below:  

Table 4.10: R&M expenses approved for FY 2014-15 (Rs. Crore) 
Particulars MYT Order Revised Proposed Approved 

R&M expenses 26.50 29.77 30.18 

4.5.1.3 Administrative and General (A&G) expenses 

The Petitioner submitted that it has computed the revised A&G expenses for FY 2013-14 and 

FY 2014-15 based on the actual A&G expenses for FY 2012-13. The Petitioner submitted that the 

average increase in WPI of 6.67% for immediately preceding three years has been considered for the 

purpose of escalation of A&G expenses and the actual license fee paid during FY 2013-14 has been 

considered along with an additional amount of Rs. 2 Crore towards insurance of transmission 

assets. The Petitioner submitted that for protection of the transmission assets against the natural 

calamities like the one recently occurred in the State of Uttarakhand, the requirement of insurance 
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of the transmission assets is very important as it would be beneficial to the consumers in 

safeguarding their interest against such calamities. The Petitioner requested the Commission to 

include this amount in the A&G expenses for the Control Period. The Table below shows the 

proposed A&G expenses for FY 2013-14 and FY 2014-15 submitted by the Petitioner: 

Table 4.11: Proposed A&G expenses (Rs. Crore) 
Particulars Assumptions FY 2013-14 FY 2014-15 

Revised A&G expenses based on last 3 
years A&G expenses*  

9.54 10.18 

Add: 
 

 
 

New initiative 
 

1.00 1.00 

License Fee 
 

1.15** 1.25 

Insurance of Assets 
 

2.00 2.00 

Gross A&G expenses  13.69 14.43 

Less: Capitalisation 10% 1.37 1.44 

Revised A&G expenses 
 

12.32 12.99 

Less: A&G expenses allocated to SLDC   0.43 

Net A&G expenses for PTCUL  12.32 12.56 

Approved A&G expenses (as per MYT 
Order) 

 11.25 12.07 

* Excluding License fee and Government Guarantee Fee 

**Actual License fee paid by PTCUL for FY 2013-14 and escalation of 9% considering a growth 
rate of 9% in capacity handled during the Control Period 

The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT for 

the Control Period FY 2013-14 to FY 2015-16 approved the A&G expenses in accordance with the 

UERC Tariff Regulations, 2011. In accordance with the approach elaborated above, the Commission 

is not approving the revision in A&G expenses for FY 2014-15 on account of the actual A&G 

expenses for FY 2012-13 and the WPI Indices for FY 2012-13. However, the Commission has 

provisionally approved the insurance cost of Rs. 2.00 Crore in light of the recent natural calamity 

that occurred in the State of Uttarakhand. Any variation in actual A&G expenses as against the 

approved expenses shall be dealt with the provisions of the UERC Tariff Regulations, 2011 at the 

time of truing up of respective years based on the Audited Accounts. The A&G expenses approved 

by the Commission for FY 2014-15 are as shown in the Table below:  

Table 4.12: A&G expenses approved for FY 2014-15 (Rs. Crore) 
Particulars MYT Order Revised Proposed Approved 

A&G expenses 12.07 
12.56 

12.07 

Insurance cost - 2.00 

Total A&G expenses 12.07 12.56 14.07 
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4.5.1.4 O&M expenses 

Based on the above, the O&M expenses approved by the Commission for FY 2014-15 are as 

shown in the Table given below:  

Table 4.13: O&M expenses approved for FY 2014-15 (Rs. Crore) 
Particulars MYT Order Revised Proposed Approved 

Employee expenses 65.07  65.04  65.07  

R&M expenses 26.50 29.77 30.18 

A&G expenses 12.07 12.56 14.07 

O&M expenses 103.64  107.37  109.32  

4.5.2 Depreciation 

The Petitioner submitted that in the MYT Petition, it had proposed opening assets for the 

Control Period based on the audited accounts for FY 2011-12 and proposed addition during FY 

2012-13 but the Commission had not considered the GFA as per the audited accounts due to non-

finalization of the transfer scheme and issues pertaining to time and cost overruns in the projects for 

which a separate Expert Committee has been appointed. The Petitioner submitted that the 

Commission had approved opening GFA for the Control Period after prudence check of various 

schemes and associated costs. 

The Petitioner, further, submitted that the Commission had not considered any 

capitalisation during FY 2012-13 while determining the opening GFA for the Control period. The 

Petitioner submitted that as per the audited accounts, capitalisation of assets during FY 2012-13 was 

Rs. 122.52 Crore and, therefore, it has revised the opening GFA for the Control Period only to the 

extent of actual assets capitalized during FY 2012-13 for determination of various components of 

ARR. The Petitioner requested the Commission to consider the impact of the Expert Committee 

recommendations while considering the opening GFA of for the first year of Control Period, i.e. FY 

2013-14.  

The Petitioner submitted that for computing the opening asset base, it has considered the 

closing GFA for FY 2011-12 as approved by the Commission in the MYT Order and added the 

actual assets capitalised during FY 2012-13 as per the audited accounts. The Petitioner submitted 

that it has considered full depreciation on opening GFA and depreciation for half year on additions 

during the year considering the average depreciation rate of 5.28% as specified in the UERC (Terms 

and Conditions for Determination of Tariff) Regulations, 2011. The Petitioner submitted that no 

depreciation has been considered on assets created out of deposit works. The Table below shows 
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the proposed depreciation for FY 2013-14 and FY 2014-15 submitted by the Petitioner: 

Table 4.14: Proposed Depreciation (Rs. Crore) 

Particulars 
FY 2011-12 

(As per  
MYT Order) 

FY 2012-13 FY 2013-14 FY 2014-15 

Opening GFA 486.48 654.29 777.36 891.34 

Less: SLDC Assets - - - 13.61 

Less: Grants 39.32 62.34 63.81 63.81 

Opening Depreciable GFA 447.16 591.95 709.55 813.92 

Addition in GFA 184.20 122.52 117.98 180.63 

Less: Grants 23.02 1.47 - - 

Depreciable assets of addition 161.18 121.04 117.98 180.63 

Less: Deletion during the year 16.40 3.45 - - 

Depreciation Rate (%) 2.99% 2.99% 5.28% 5.28% 

Revised Depreciation 15.78 19.51 40.58 47.74 

Approved Depreciation in MYT 
Order 

- - 34.37 41.91 

The Petitioner submitted that the assets allocated to SLDC have been reduced from opening 

GFA of FY 2014-15 while computing the depreciation of PTCUL but a few common assets (i.e. head 

office PTCUL, space utilized by SLDC at other offices, etc.) are still unallocated to SLDC and hence, 

not included in SLDC total assets. The Petitioner requested the Commission to approve the revised 

depreciation charges for the MYT period, as proposed in the Table above. 

The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT 

Petition for the Control Period FY 2013-14 to FY 2015-16 approved the deprecation on depreciable 

GFA considering the average rate of 5.28% as specified by the UERC Tariff Regulations, 2011. The 

Commission in this Order is approving the revised depreciation for FY 2014-15 considering the GFA 

for FY 2013-14 and FY 2014-15 on account of the revised capitalisation of FY 2012-13 approved in 

the truing up of FY 2012-13 and also capitalisation of “LILO of 220 kV Haridwar-Roorkee Line at 

400 kV PGCIL S/s Roorkee” under PFC scheme in FY 2010-11 has been considered in this Order 

therefore, the depreciation approved by the Commission for FY 2014-15 is as shown in the Table 

given below: 
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Table 4.15: Depreciation approved by the Commission for FY 2014-15 (Rs. Crore) 

Particulars 

FY 2014-15 

Opening 
GFA 
(A) 

Grants 
(B) 

Depreciable 
opening 

GFA 

(C=A-B) 

Additions 
during the 

year 

(D) 

Grants 
(E) 

Depreciable 
GFA of 

additions 
(F=D-E) 

Depreciation 
5.28% x  

(C+(F/2)) 

 Old Assets   78.02  -    78.02  -    -    -    4.12  

Additions 
       

REC Old Schemes 

721.51 - 721.51 157.30 - 157.30 42.25  

NABARD Schemes 

REC New Schemes 

REC-IV scheme 

REC-V Scheme 

PFC-Capital R&M  
Works 

REC IX 

Deposit Works 63.81    63.81  -    -    -    -    -    

Other than 
Schemes 

19.34 - 19.34 10.47 - 10.47 1.30 

Total 882.68 63.81 818.87 167.77 - 167.77 47.67 

The Commission in its Order dated May 06, 2013 on approval of Business Plan and MYT for 

the Control Period FY 2013-14 to FY 2015-16 approved the depreciation of Rs. 41.91 Crore for FY 

2014-15. The Commission, in this Order, has approved the revised depreciation of Rs. 47.67 Crore 

due to the revised GFA in FY 2012-13 on account of provisional truing up of FY 2012-13. 

4.5.3 Interest on Loans and Finance Charges 

The Petitioner submitted that for the purpose of projection of interest on term-loans for FY 

2013-14 and FY 2014-15, it has considered the opening loans for FY 2013-14 based on the loan 

amount corresponding to the assets capitalised in each year considering the approved means of 

finance by the Commission in the MYT Order and the loan portion of the assets capitalised during 

FY 2012-13. The Petitioner further submitted that the actual effective weighted average interest rate 

of 11.59% as per first 6 months of FY 2013-14 has been considered as against the approved interest 

rate of 10.06%, in the MYT Order. The Petitioner submitted that the new loans carry a higher rate 

of interest resulting in increase in effective interest rate. The Petitioner requested the Commission 

to consider the incidental interest rate for approval of interest and finance charges for FY 2013-14 

and FY 2014-15. The Petitioner submitted that the repayment of loans for each year has been 

considered as equivalent to the revised depreciation for FY 2013-14 and FY 2014-15. The Table 

below shows the proposed interest charges for FY 2013-14 and FY 2014-15 submitted by the 

Petitioner: 
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Table 4.16: Proposed Interest and finance charges 
(Rs. Crore) 

Particulars FY 2013-14 FY 2014-15 
Opening Loan 311.64 366.65 

Less: Loan Allocated to SLDC - 13.61 

Opening Loans (PTCUL) 311.64 353.04 

Addition 95.59 144.93 

Repayment 40.58 47.69 

Closing 366.65 450.23 

Effective Interest Rate 11.59% 11.59% 

Revised Interest 39.32 47.35 

Approved Interest 29.87 37.68 

The Petitioner submitted that as the Petition of SLDC for FY 2014-15 is being filed separately 

as per the directive of the Commission, the loan allocated to SLDC has been reduced from the 

opening loans of PTCUL for FY 2014-15. The Petitioner submitted that the Government Guarantee 

on loans has been considered to be at similar level as approved by the Commission in MYT Order. 

The Petitioner further submitted that the actual amount would vary in line with the capitalization 

of the schemes on which government guarantee is applicable and requested the Commission to 

consider the actual amount at the time of truing-up for the respective years. 

The Commission in its Order dated May 6, 2013 on approval of Business Plan and MYT 

Petition for the Control Period FY 2013-14 to FY 2015-16 approved the interest charges considering 

the actual interest rates for FY 2011-12 and approved means of finance. The Commission in the said 

Order had decided that any variation in interest rate shall be considered during the truing up 

exercise based on the Audited Accounts for the respective year. The Commission in this Order has 

approved the revision in interest charges only on account of revised GFA for FY 2014-15. The 

interest charges approved by the Commission for FY 2014-15 are as shown in the Table given 

below: 

Table 4.17: Interest charges approved by the Commission for FY 2014-15 (Rs. Crore) 

S. No. Particulars Opening balance Loan Capitalised Repayments Closing Balance 
1 REC Old Schemes 

395.94 
130.56 

47.67 486.16 

2 NABARD Schemes 

3 REC New Schemes 

4 REC-IV scheme 

5 REC V scheme 

6 
PFC-Capital R&M 
works 

7 REC IX 

8 PFC Gap funding 

9 Other than Schemes 7.33 

  Total  395.94 137.89 47.67 486.16 

  Interest Rate 
   

10.06% 

  Interest 
   

44.37 
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The Commission in its Order dated May 06, 2013 on approval of Business Plan and MYT for 

the Control Period FY 2013-14 to FY 2015-16 approved the interest charges of Rs. 37.68 Crore for FY 

2014-15. The Commission, in this Order, has approved the revised interest charges of Rs. 44.37 

Crore due to revised GFA in FY 2012-13 on account of provisional truing up of FY 2012-13. 

The Commission has approved the Guarantee Fee of Rs. 1.74 Crore for FY 2014-15 in the 

MYT Order. The Commission in this Order has considered the same as approved in the MYT 

Order. 

4.5.4 Return on Equity 

The Commission had not allowed Return on Equity contribution from the Power 

Development Fund. The Petitioner submitted that the equity contribution for Schemes other than 

REC Old and NABARD has been funded from budgetary allocation and the equity attributable to 

these schemes is eligible for return on equity during FY 2012-13 and during the Control Period. The 

Petitioner submitted that for equity on assets prior to FY 2011-12, it has continued with the equity 

considered by the Commission in the MYT Order. The Petitioner requested the Commission to 

revise the eligible equity for return on finalization of transfer scheme and recommendations of the 

Expert Committee. The Petitioner submitted that for assets created from all schemes other than REC 

Old and NABARD during FY 2011-12 and FY 2012-13 it has considered the actual equity portion of 

the assets capitalized for the purpose of determining the opening level of Equity for the first year of 

the Control Period. The Petitioner submitted that MAT would be applicable from FY 2013-14. The 

Table below shows the proposed Return on Equity for FY 2013-14 and FY 2014-15 submitted by the 

Petitioner: 

Table 4.18: Proposed Return on Equity for FY 2013-14 and FY 2014-15 (Rs. Crore) 
Particulars FY 2013-14 FY 2014-15 

Opening Equity base eligible for Return 68.65 91.04 

Less: Equity Allocated to SLDC - - 

Opening Equity (PTCUL) 68.65 91.04 

Rate of Return 15.50% 15.50% 

Effective rate of Return (after grossing up for MAT) 19.38% 19.38% 

Return on Equity 13.30 17.64 

The Commission while carrying out the truing up of FY 2012-13 has approved the Return on 

Equity on that portion of overall equity component which has not been funded from PDF. The 

Commission has followed the same approach for determining the equity for FY 2014-15. The 

Commission asked the Petitioner to submit the Return on Equity and Income Tax separately as the 
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UERC Tariff Regulations, 2011 specify the Return on Equity of 15.50% on post tax basis. 

Accordingly, the Petitioner submitted the Return on Equity and Income Tax separately. Regulation 

35 of the UERC Tariff Regulations, 2011 specify that the income tax, on the income stream of the 

regulated business of the Transmission Licensee, shall be reimbursed based on the actual income 

tax paid, at the time of truing up. In accordance with the provisions of Regulation 35 of the UERC 

Tariff Regulations, 2011, the Commission has not allowed Income Tax for FY 2014-15. The actual 

income tax, if any, shall be approved in the truing up for the respective years of the Control 

Period based on the Audited Accounts based on the documentary evidence furnished by the 

Petitioner with regard to the actual income tax paid. The allowable equity for return considered 

by the Commission is shown in the Table below:  

Table 4.19: Eligible equity for return for FY 2014-15 (Rs. Crore) 

Scheme 
Equity funded  

from PDF 

Opening 
Equity for  
FY 2014-15 

Eligible equity  
for return 

REC Old 48.49 23.91  0.00 

NABARD 59.75 38.19  0.00 

REC IV 20.81 16.42 0.00 

REC V 0.00 41.10  41.10  

PFC 0.00 1.70  1.70  

PFC Computer equipment 0.00 0.21  0.21  

REC IX 0.00 1.64 1.64 

REC XI 0.00 6.18 6.18 

PFC Capital R&M works 0.00 13.81 13.81 

System Strengthening 0.00 5.80 5.80 

Total 129.05 148.95 70.43 

The Return on Equity allowed by the Commission is shown in the Table below: 

Table 4.20: Return on Equity approved by the Commission for FY 2014-15 (Rs. Crore) 
Particulars MYT Order Revised Proposed Approved 

Opening Equity base eligible for Return 5.80  91.04 70.43 

Rate of Return 15.50%  15.50% 15.50% 

RoE 0.90  14.11 10.92 

4.5.5 Non Tariff Income 

The Petitioner submitted that non-tariff income has been considered in line with the 

approved non-tariff income in the MYT Order i.e., Rs. 1.30 Crore and Rs. 1.37 Crore for FY 2013-14 

and FY 2014-15, respectively. The Commission has considered the Non tariff income for FY 2014-15 

as approved in the MYT Order. 
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4.5.6 Interest on Working Capital 

The Petitioner submitted that interest on working capital has been worked out based on 

norms specified under Regulation 34(2) of MYT Regulations, 2011. The Petitioner submitted that SBI 

PLR of 14.45% as on April 1, 2013 has been considered as the rate of interest for calculation of 

interest on working capital. The Table below shows the proposed Interest on Working Capital for 

FY 2013-14 and FY 2014-15 submitted by the Petitioner: 

Table 4.21: Proposed Interest on Working Capital for FY 
2013-14 and FY 2014-15 (Rs. Crore) 

Particulars FY 2013-14 FY 2014-15 

Computation of Working Capital     

O&M Expenses of one month 7.91 8.95 

Maintenance spares 14.24 16.11 

Two months receivables 33.29 39.23 

Working Capital 55.45 64.29 

Rate of interest on working capital 14.45% 14.45% 

Interest on Working Capital 8.01 9.29 

4.5.6.1 Additional Working Capital Requirement towards TDS deductions by UPCL 

The Petitioner submitted that the payments received by PTCUL from UPCL are subject to 

the provisions of Tax Deducted at Source (TDS) under Section 194J of the Income Tax Act as the 

payment for transmission and wheeling charges are considered as ‘fees for technical services’. The 

Petitioner submitted that according to the current provisions of Section 194J, 10% TDS is applicable 

and this would lead to cash flow deferment as 10% of the invoice generated each month would be 

withheld by UPCL and deposited with the authorities. The Petitioner submitted that as the 

transmission business is regulated and the tariff is determined based on cost plus regime there is no 

scope for any margins for covering any shortfall in revenue collection and additional interest 

burden due to revenue deferment being implied due to the TDS deduction. The Petitioner requested 

the Commission to allow additional interest on the amount deducted on account of TDS by UPCL 

to enable it to tide over the working capital issues on this account. The Petitioner submitted that as 

the TDS deducted in one year would be refunded after the finalization of the accounts of PTCUL, 

the opening balance on account of TDS deducted by UPCL during FY 2012-13 is considered. The 

Table below shows the proposed additional interest on working capital due to TDS for FY 2013-14 

and FY 2014-15 submitted by the Petitioner: 
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Table 4.22: Proposed additional interest on Working Capital 
due to TDS Rs. Crore) 

Particulars FY 2013-14 FY 2014-15 

Opening amount 15.13 34.69 

Addition during the Year 19.56 23.54 

Adjustment at the time of assessment - 15.13 

Closing amount 34.69 43.10 

Interest Rate on Short-term WC loans 14.45% 14.45% 

Addition WC interest liability 3.60 5.62 

The Petitioner requested the Commission to approve the interest on Working Capital for FY 

2013-14 and FY 2014-15, including additional interest on working capital on account of TDS 

incidence. 

The Commission has computed the Interest on Working Capital in accordance with the 

UERC Tariff Regulations, 2011. Further, the Commission has not approved the additional Interest 

on Working Capital on account of TDS by UPCL similar to the approach adopted in the true up of 

FY 2012-13. The Interest on Working Capital approved by the Commission for FY 2014-15 is as 

shown in the Table below: 

Table 4.23: Interest on Working Capital approved for FY 2014-15 (Rs. Crore) 
Particulars MYT Order Revised Proposed Approved 

Computation of Working Capital    

O&M Expenses of one month 8.64 8.95 9.11 

Maintenance spares 15.55 16.11 16.40 

Two months receivables 32.11 39.23 35.95 

Working capital 56.30 64.29 61.46 

Rate of Interest 14.50% 14.45% 14.75% 

Interest on Working Capital (Rs. Crore)       8.16       9.29  9.06 

Additional IWC due to TDS impact  -  5.62  0.00  

4.5.7 Revenue gap 

The Table below shows the revenue gap on account of true-up of FY 2012-13 and APR of FY 

2013-14 submitted by the Petitioner: 

Table 4.24: Proposed Revenue Gap for FY 2012-13 and 
FY 2013-14 (Rs. Crore) 

Particulars FY 2012-13 FY 2013-14 

Approved ARR 159.98 195.63 

Proposed Revised ARR 181.17 235.86 

Revenue Gap/(Surplus) 21.19 40.23 

The Petitioner requested the Commission to allow recovery of the revenue gap on account of 

true-up of FY 2012-13 and APR of FY 2013-14 in the transmission charges approved for FY 2014-15 
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along with carrying cost on the under-recovered amount in line with UERC (Terms and Conditions 

for Truing Up of Tariff) Regulations, 2008. The Table below shows the carrying cost on revenue gap 

on account of true-up of FY 2012-13 and APR of FY 2013-14 submitted by the Petitioner: 

Table 4.25: Proposed Revenue gap on account of true-up of FY 2012-13 
and APR of FY 2013-14 (Rs. Crore) 

Particulars FY 2012-13 FY 2013-14 FY 2014-15 Total 

Opening Revenue Gap 
(including carrying cost) 

0.00 22.75 69.18 - 

Addition 21.19 40.23 - - 

Closing Revenue Gap 21.19 62.98 - - 

Interest Rate 14.75% 14.45% 14.45% - 

Carrying Cost 1.56 6.19 5.00 12.75 

The Petitioner requested the Commission to include the carrying cost of Rs. 12.75 Crore in 

the ARR for FY 2014-15 for recovery through transmission charges. 

The Commission allows the revenue gap of Rs. 16.99 approved in Para 3.9 on truing up of 

FY 2012-13 and the impact of capitalisation of PFC Scheme in FY 2010-11 on ARR of FY 2010-11 and 

FY 2011-12 as against that approved in the provisional truing up to be recovered in the ARR of FY 

2014-15.  

4.5.8 Annual Transmission Charges 

The Table below shows the revised Annual Transmission Charges approved by the 

Commission for FY 2014-15: 

Table 4.26: Revised Annual Transmission Charges approved by the Commission 
for FY 2014-15 (Rs. Crore) 

Particulars MYT Order Revised Proposed Approved 

Net O&M expenses  103.65 107.38 109.32 

Interest charges 37.68 47.35 44.37 

Guarantee Fee 1.74 1.74 1.74 

Depreciation 41.91 47.74 47.67 

Interest on Working Capital 8.16 9.29 9.06 

Interest on Additional WC due to TDS - 5.62 - 

Return on Equity 0.90 14.11 10.92 

Income Tax - 3.53 - 

Less: Non-Tariff Income 1.37 1.37 1.37 

Add : True up of previous years including 
carrying cost 

- 74.17 16.99 

Less: ARR approved for SLDC - - 6.02 

Aggregate Revenue Requirement (ARR) of 
PTCUL 

192.67 309.56 232.68 
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4.6 Recovery of Annual Transmission Charges 

Having considered the submissions made by PTCUL, the response of the stakeholders in 

context of Petitioner’s proposals for ARR and under the relevant provisions of the Electricity Act, 

2003 and Regulations of the Commission, the Commission hereby approves that: 

▪ Power Transmission Corporation of Uttarakhand Ltd., the transmission licensee in the 

State will be entitled to recover Annual Transmission Charges for FY 2014-15 from its 

beneficiaries in accordance with the provisions of the Regulations. 

▪ The payments, however, shall be subject to adjustment, in case any new beneficiary 

(including long/medium term open access customer) is using the Petitioner’s system, by 

an amount equal to the charges payable by that beneficiary in accordance with the UERC 

(Terms & Conditions of Intra-State Open Access) Regulations, 2010. In that case, the 

charges recoverable from the new beneficiary(ies), including long/medium term open 

access customers, shall be refunded to UPCL in accordance with the said Regulations.   

The Annual Transmission Charges approved for FY 2014-15 will be applicable with effect 

from April 01, 2014. 
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5 Commission’s Directives 

The Commission in its previous Orders had issued a number of specific directions to PTCUL 

with an objective of attaining operational efficiency and streamlining the flow of information, which 

would be beneficial for the Sector and the Petitioner both in short and long term. This Chapter deals 

with the compliance status and Commission’s views thereon as well as the summary of new 

directions for compliance and implementation by PTCUL. 

5.1 Compliance of Directives Issued in MYT Order dated May 6, 2013 

The Commission had issued certain directions in the MYT Order dated May 6, 2013, as 

detailed in the respective Sections. They are summarized here: 

5.1.1 Electrical Inspector Certificate 

The Petitioner is directed to energise/capitalise the HT/EHT works only after obtaining 

clearance by the Electrical Inspector. 

Petitioner’s Submissions 

The Petitioner submitted that it is undertaking all rigorous efforts for obtaining the clearance 

from the electrical inspector on time before energization/capitalization of the asset. 

Fresh Directive 

The Petitioner is directed to energise/capitalise the HT/EHT works only after obtaining 

clearance by the Electrical Inspector failing which the Commission would not approve the 

capitalisation of those projects. 

5.1.2 Depreciation 

Pro-rata depreciation on assets capitalized during the year would not be admissible in case 

the asset is capitalized at the year end. For validation of the same, pre-requisite would be the 

capitalization policy as well as the fixed asset register showing the date of additions made in the 

assets during the year. The Petitioner is once again directed to take note of the above pre-requisite 

and submit the same along with the next filing and also claim depreciation based on the rates 

specified in the Regulations for each class of asset.  
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Petitioner’s Submissions 

The Petitioner submitted that the depreciation policy is mentioned in the notes to accounts 

and significance of accounting policies in the audited accounts of FY 2012-13. The Petitioner 

submitted that the revised depreciation rates as per the UERC Tariff Regulations, 2011 have been 

adopted from FY 2013-14 onwards. 

5.1.3 Capital cost of transferred assets 

The Commission, if justified that there is lack of sincere effort on part of the Petitioner to get 

the Transfer Scheme finalised within a reasonable time limit, might not consider any further 

revision in capital cost of transferred asset in the interest of the Consumers of the State. Hence, the 

Commission directs the Petitioner to expedite its efforts for getting the Transfer Scheme finalised 

within six months from the date of this Order. 

Petitioner’s Submissions 

The Petitioner submitted that it has awarded the consultancy work for determining the 

appropriate assets/ liabilities for finalization of transfer scheme pertaining to transmission business 

on January 9, 2013 and a copy of the contract has been enclosed as Annexure to the this Petition. The 

Petitioner submitted that the report of the firm is expected to be finalized by January, 2014 which 

would be further submitted to the Government for notification.  

Fresh Directive 

The Commission directs the Petitioner to get the Transfer Scheme finalised and submit 

the same to the Commission along with its Petition for Annual Performance Review of FY 2014-

15.  

5.1.4 Truing-up of Previous Years 

The Commission directs PTCUL to make sincere and all out efforts for submitting required 

information so that the Expert Committee could expedite the examination of capital cost of the 

Schemes capitalised during the period FY 2004-05 to FY 2010-11. The Commission based on the 

analysis of the detailed information to be submitted by PTCUL will approve the completed Capital 

Cost for the schemes capitalised during FY 2004-05 to FY 2010-11 and consider the impact of the 

same as part of Annual Performance Review for FY 2013-14. 
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Petitioner’s Submissions 

The Petitioner submitted that all information required to be submitted to the Expert 

Committee has been submitted vide Letter No. 2061/MD/PTCUL/UERC dated July 25, 2013.  

5.1.5 Operation &Maintenance Expenses 

PTCUL is directed to maintain a separate account for UITP Schemes to ensure that no 

expenses related thereto do not devolve on the consumers in the State. Further, PTCUL is also 

directed to submit a methodology to segregate the expenses into UITP and non-UITP works within 

3 months of the date of order along with the Action Plan and the time frame in which the above 

directions will be complied by it. 

Petitioner’s Submissions 

The Petitioner submitted that the compliance to the directive has been submitted vide letter 

no. 2293/MD/PTCUL/UERC dated August 14, 2013. The Petitioner submitted that the 

methodology for segregation of UITP and non-UITP has been formulated and approved by MD, 

PTCUL in FY 2013-14. The Petitioner submitted that the actual expenditure is currently being 

booked under normal heads and at the end of the year the same would be transferred to UITP 

heads as per the approved methodology and would also be submitted to the Commission. 

5.1.6 SLDC Charges 

The Commission directs PTCUL to submit a final compliance report on ring fencing of SLDC 

and file a separate Petition for SLDC while filing the Annual Performance Review for FY 2013-14. 

Petitioner’s Submissions 

The Petitioner submitted that the compliance to the directive has been submitted vide letter 

no. 2730/MD/PTCUL/UERC dated October 15, 2013. The Petitioner submitted that the separate 

Petition has been filed for ARR of SLDC. The Petitioner submitted that the approval for creation of 

separate representative board structure for SLDC is awaited from Government of Uttarakhand. The 

Petitioned submitted that other requirements in line with the Pradhan Committee’s 

recommendations are being implemented  
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Fresh Directive 

The Commission directs PTCUL to submit a final compliance report on ring fencing of 

SLDC while filing the Annual Performance Review for FY 2014-15. 

5.1.7 Transmission Losses 

The Commission directs the Petitioner to devise and develop, in consultation with the 

beneficiary, a suitable infrastructure and mechanism, for collection and collation of information 

required for calculation of voltage-wise losses in various parts and availability, in accordance with 

the Regulations and submit a report thereon within a period of three months from this Order. 

Petitioner’s Submissions 

The Petitioner submitted that the compliance to the directive has been submitted vide letter 

no. 2293/MD/PTCUL/UERC dated August 14, 2013. The Petitioner submitted that the voltage wise 

losses are being calculated using the infrastructure and measurements used for energy accounting. 

The Petitioner submitted that the major beneficiary of its transmission system is UPCL and the 

energy account is finalised in consultation with UPCL by holding monthly joint energy account 

meetings. 

5.1.8 Timely filing of the Tariff/APR/Truing up Petition 

In view of the Judgment of Hon’ble ATE, and to ensure the timely Tariff Determination, the 

Commission, perforce is processing the Business Plan Petition and MYT Petition simultaneously 

and, accordingly, the Commission has decided to club the Petitions for approval of Business Plan 

and Multi Year Tariff and is issuing this single Order on approval of Business Plan and Multi Year 

Tariff. However, Commission would like to caution the Petitioner that such delays in future filing of 

APR and truing up petition during this control period would be dealt with as per Hon’ble APTEL’s 

directions. Furthermore, this would be treated as non-compliance of relevant provisions of various 

regulations and may entail appropriate punitive action against the Petitioner. 

Petitioner’s Submissions 

The Petitioner submitted that the APR petition for FY 2013-14 has been filed as per the time-

frame specified in UERC Tariff Regulations, 2011. 
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5.1.9 Views of the State Advisory Committee (Para 2.8.1) 

 The Commission agrees with the views of the State Advisory Committee members that the 

utilities are raising same issues again in its subsequent ARR and Tariff Petitions on which the 

Commission has taken final decision and given its ruling in the previous Tariff Orders. In this 

regard, the Commission once again directs the Petitioner not to raise such issues again in the 

subsequent ARR and Tariff Petitions on which the Commission has already taken the decision 

and given its ruling in the previous Tariff Orders, failing which, the Commission may reject the 

Petition upfront. 

Petitioner’s Submissions 

The Petitioner submitted that it has taken adequate care not to raise any irrelevant issues on 

which the Commission has taken the decision/pending decision. The Petitioner submitted that the 

opening GFA as approved by the Commission in the MYT Order has been considered for truing up 

of FY 2012-13 and APR for the Control Period in view of the provisional transfer scheme as well as 

pending recommendations of the Expert Committee report. The Petitioner requested the 

Commission to provide adequate relief on this account in case the pending matters are decided post 

the submission of this Petition. 

5.1.10 Submission of consistent information in proper format 

Employee expenses 

The Petitioner is hereby cautioned to ensure consistency in its submissions as such 

discrepancies would delay the regulatory process and also directs to reconcile the two sets of 

figures. 

Administrative & General Expenses 

The Commission cautions the Petitioner to ensure consistency in its submission as such 

inconsistency would lead to unnecessary delays in the regulatory process. 

Petitioner’s Submissions 

The Petitioner submitted that it has taken all endeavours to provide consistent information 

in the formats to the APR Petition for FY 2013-14. 
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5.1.11 Submission of information to the Expert Committee 

Truing up of past year expenses 

The Commission directs PTCUL to ensure that all required information be submitted to the 

Committee within 6 months of this order so that the Expert Committee could expedite the 

examination of capital cost of the Schemes capitalised during the period FY 2004-05 to FY 2010-11. 

Value of opening assets and additional capitalisation 

The Petitioner is directed to ensure compliance of instructions given in Section-4 in this 

regard. 

Petitioner’s Submissions 

The Petitioner submitted that all information required to be submitted to the Expert 

Committee has been submitted vide Letter No. 2061/MD/PTCUL/UERC dated July 25, 2013. 

5.1.12 Guarantee Fee 

PTCUL is directed to negotiate with the financial institutions not to insist on Government 

guarantee. 

Petitioner’s Submissions 

The Petitioner submitted that as per the directive of the Commission, it has initiated 

correspondence in this regard with the financial institutions and at present no Government 

guarantee is being provided on new sanctioned loans. 

Fresh Directive 

The Commission directs the Petitioner to submit the response received from the financial 

institutions in this regard along with Petition for Annual Performance Review of FY 2014-15. 

5.1.13 R&M expenses 

The Commission directs the Petitioner to carry out a benchmarking study of R&M expenses 

as percentage of closing Gross Fixed Assets of previous year, i.e. FY 2012-13 duly considering the 

R&M expenses of Transmission Utilities in other States of India, with the geographical conditions 
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similar to the State of Uttarakhand and submit the same along with the truing up Petition for FY 

2012-13. 

Petitioner’s Submissions 

The Petitioner submitted that with regards to the benchmarking study of R&M expense as 

percentage of closing GFA of previous year, the states with similar geographical conditions are 

Himachal Pradesh (HP) and Jammu & Kashmir (J&K) but the transmission utility structuring of 

these States are not similar to that of PTCUL, as outlined below: 

 Himachal Pradesh: The Petitioner submitted that transmission utility of Himachal Pradesh 

i.e. HPPTCL was created on August 27, 2008, which is much later post unbundling of HPSEB as 

compared to PTCUL and only a few transmission lines were transferred to HPPTCL and majority of 

the transmission network was retained by HPSEB Ltd. The Petitioner submitted that this could be 

best ascertained by audited accounts for FY 2010-11 for HPPTCL which states that the opening GFA 

was only Rs. 40.60 Lakh. The Petitioner submitted that HPPTCL is undertaking all Greenfield 

transmission projects and has very limited existing network.  

 Jammu & Kashmir: The Petitioner submitted that In case of Jammu & Kashmir, the 

transmission and distribution function is both handled by J&KPDD and the bifurcation of R&M 

expense between the transmission and distribution functions is undertaken purely based on the 

proportion of assets of these functions. The Petitioner submitted that the actual information on the 

R&M expense for the transmission function is not available. 

 The Petitioner submitted that considering the above limitations, no reliable baseline data is 

available for benchmarking of the R&M expense of PTCUL with other states with similar 

geographical conditions. 

5.1.14 A&G expenses 

The Commission directs the Petitioner to submit the capitalisation policy of its A&G 

expenses along with the Petition for truing up of FY 2012-13. 

Petitioner’s Submissions 

The Petitioner submitted that as per the present practice it is capitalizing the total A&G 

expense of the project unit as per the actual trial submitted by the concerned units. 
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5.1.15 Number of employee 

The Commission directs the Petitioner to submit the Grade wise employee status during the 

Annual Performance Review/truing up exercise. 

Petitioner’s Submissions 

The Petitioner submitted that the grade-wise employee details in provided in the formats to 

the Petition.  

5.1.16 Availability of AC System, HVDC bi-pole links and HVDC back-to-back stations 

The Commission directs the Petitioner to submit the Availability of its AC System, HVDC 

bi-pole links and HVDC back-to-back stations separately during the truing up exercise. 

Petitioner’s Submissions 

The Petitioner vide its letter no. 2920/MD/PTCUL/UERC dated November 8, 2013 

submitted the system availability for the month of September, 2013. 

5.1.17 Capitalisation of partially completed schemes 

It has been observed that in certain cases 50% cost of a line has been capitalised in one year 

and balance in another year. It is irrational as half of the line cannot be put to use which is a 

prerequisite for capitalisation. It also suggests that the process of cost capturing and process of 

capitalisation followed by the Petitioner is not correct. The Commission directs the Petitioner to get 

the entire gamut examined and take necessary corrective steps. 

Petitioner’s Submissions 

The Petitioner submitted that in cases where a project has been capitalised in more than one 

year, it is due to the delay in receipt of final bills from the contracting firms. The Petitioner 

submitted that the civil works completed after commissioning of the project and which do not affect 

the commissioning are capitalised in subsequent years after first time capitalisation. The Petitioner 

submitted that it has created a separate project wing and since then, such cases have reduced. The 

Petitioner submitted that the capitalisation issues highlighted by the Commission are against the 

projects completed prior to formation of project wing. The Petitioner submitted that necessary 
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instructions have been issued to the concerned units for timely submission of bills against 

completed works and also to transfer the CWIP expenditure to fixed assets as soon as the projects 

are commissioned. 

Fresh Directive 

The Commission also directs the Petitioner to take appropriate action to capitalise the 

works in the books of accounts in the same year of commissioning. Further, the Commission also 

directs the Petitioner to submit the detailed reasons for any additional capitalisation claimed for 

future years in accordance with the applicable Tariff Regulations. 

5.1.18 Return on Equity on funds deployed by GoU out of PDF 

The Petitioner is directed to bring up the above mentioned evidence within 6 month of the 

date of Order. The Commission shall take a final view in the matter in the 1st APR of the control 

period. 

Petitioner’s Submissions 

The Petitioner submitted that the equity for all schemes except REC Old and NABARD have 

been funded purely from Govt of Uttarakhand budgetary support during FY 2011-12 and FY 2012-

13 and has enclosed the equity contribution letters issued by the Government of Uttarakhand in this 

regard. 

5.1.19 Compliance of Order dated April 29, 2013 

PTCUL is directed to ensure compliance of the same. 

Petitioner’s Submissions 

The Petitioner submitted that it has preferred an Appeal against the Commission’s Order 

dated April 29, 2013 and is pending with the Hon’ble ATE and the compliance shall be undertaken 

post the issuance of judgement. 

5.2 Fresh Directives 

5.2.1 Prior approval for Capital Investment (Para 3.4.2) 

The Petitioner is cautioned not to undertake any investment in future without seeking 
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prior approval of the Commission as mandated by the Licensee Conditions and the Tariff 

Regulations notified by the Commission from time to time failing which the investment would 

be recognized only from the date on which the approval is accorded by the Commission. 

5.2.2 System of cost capturing (Para 3.4.2) 

The Petitioner is directed to strengthen its system of cost capturing of expenses failing 

which the Commission would recognise the capitalisation of the project only when entire or 

substantial expenditure evidencing completion of work has been incurred.  

5.2.3 REC Old Scheme (132 kV S/s Satpuli) (Para 3.5.1) 

The Commission cautions the Petitioner to be careful in submitting factual information. 

The Commission directs the Petitioner to reconcile the capitalisation towards this project and 

submit the reasons for submitting the capitalisation twice, in the APR Petition for FY 2014-15. 

5.2.4 REC IV Scheme (Para 3.5.4) 

The Commission directs the petitioner to furnish detailed write-up within one month of 

this order on their asset capitalisation, store accounting and cost capturing and changes they 

propose therein to weed out such faulty capitalisation. 

5.2.5 Capitalisation of R&M works (Para 3.5.8) 

Accordingly, PTCUL is directed to correct the treatment of such works and prepare a 

scheme and get the same approved by the Commission from the ensuing years. 

5.2.6 Capital Expenditure and Capitalisation for FY 2013-14 and FY 2014-15 (Para 4.2) 

The Commission directs the Petitioner to review the gamut of approaching bottlenecks 

resulting in delayed implementation vis-a-vis practices in other better performing transmission 

utilities and take required corrective actions to improve the pace of execution of the works. 

The Petitioner is required to file with the Commission by 15th of month following the 

completion of quarter:- 

(a) Actions taken to improve the pace of implementation pursuant to directions given 

above. 
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(b) Physical and financial progress of each of the ongoing works including deposit 

works, schedule thereof and reasons for delay where works have spilled over beyond 

the schedule. 

The Annual Transmission Charges approved for FY 2014-15 will be applicable with effect 

from April 01, 2014 till further orders. 

 

 

(K.P. Singh) (C.S. Sharma) (Jag Mohan Lal) 
Member Member Chairman 
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6 Annexures 

6.1 Annexure-1 : Public Notice on PTCUL’s Proposals  
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6.2 Annexure-2 : List of Respondents 

 
Sl. Name Designation Organization Address 

1.  Sh. Pankaj Gupta President 
M/s Industries 
Association of 
Uttarakhand 

C/o Satya Industries, 
Mohabbewala Industrial 

Area, Dehradun 

2.  
Sh. Munish 

Talwar 
- 

M/s Asahi India Glass 
Ltd. 

Integrated Glass Plant, 
Village-Latherdeva Hoon, 
Manglaur-Jhabrera Road, 

P.O. Jhabrera, Tehsil Roorkee, 
Distt. Haridwar, Uttarakhand 

3.  
Sh. Mahesh 

Sharma 
- 

M/s Uttarakhand 
Industrial Welfare 

Association 

Off. G-31, UPSIDC, Industrial 
Area, Selaqui, Dehradun, 

Uttarakhand 
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6.3 Annexure-3 : List of Participants in Public Hearings 

List of Participants in Hearing at Nainital on 17.02.2014 
Sl. 
No. 

Name Designation Organization Address 

1.  
Sh. Ranjeet Singh 

Bisht 
- - 

Oak Cottage Compound, 
Mallital, Nainitalk 

2.  Sh. Y.S. Chowdhury Manager 
M/s Uttaranchal Tea 

Co. (Pvt.) Ltd. 
Pingalkot, Post-Kausani Tea 

Estate, Distt.- Bageshwar 

3.  Sh. Shyam Singh - - 
Bhawani Niwas, Ayarpata, 

Mallital, Nainital 

4.  
Sh. Rajendra Singh 

Thaguna 
- - 

Talla Kisnapur, Tallital, 
Nainital 

5.  Ms. Esha Shah - - 
Opp. Jila Panchayat,  
Mall Road, Nainital 

6.  Sh. Dinesh Sah President 
M/s Nainital Hotel’s 

& Restaurant 
Association 

India Hotel, Nainital 

7.  Sh. D.N. Bhatt - - 
Talla Kishanapur,  
Tallital, Nainital 

8.  
Sh. Sudhir Kumar 

Kansal 
- - 

Kansal Bhawan, Bailvaidiyar 
Compound, Mallital, Nainital 
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List of Participants in Hearing at Rudrapur on 18.02.2014 
Sl. 
No. 

Name Designation Organization Address 

1.  Sh. Rakesh Kumar - 
M/s Syndicate Auto 

Components 
Plot No.-37, Sector-11, SIDCUL, 
Pantnagar, Udham Singh Nagar 

2.  Sh. G.S. Dangi - 
M/s KLT Automotive & 

Tubolar Auto 
Component 

Plot No.-20, Sector-11, SIDCUL, 
Pantnagar, Udham Singh Nagar 

3.  Sh. Shivgiri - 
M/s Rojee Tasha 

Stamping 

Plot No.-25 & 26, Sector-11, 
SIDCUL, Pantnagar,  
Udham Singh Nagar 

4.  Sh. Vikas Jindal President 

Kumaon Garhwal 

Chamber of Commerce 

& Industry 

Chamber House, Industrial 
Estate, Bazpur Road, Kashipur, 

Distt.- Udham Singh Nagar 

5.  Sh. Alok Goyal Secretary 

Kumaon Garhwal 

Chamber of Commerce 

& Industry 

Chamber House, Industrial 
Estate, Bazpur Road, Kashipur, 

Distt.- Udham Singh Nagar 

6.  Sh. Pawan Agrawal - 

Kumaon Garhwal 

Chamber of Commerce 

& Industry 

Chamber House, Industrial 
Estate, Bazpur Road, Kashipur, 

Distt.- Udham Singh Nagar 

7.  Sh. Sanjay Adlakha - M/s Pioneer Polyleather 
Plot No.-74, Sector-4, SIDCUL, 

Pantnagar, Udham Singh Nagar 

8.  Sh. A.K. Singh - 
M/s Perfect Dynamics 

Auto Pvt. Ltd. 
Fulsunga, Transit Camp, 

Rudrapur, Udham Singh Nagar 

9.  Sh. Sukhram - 
M/s Sanjay Techno Plast 

Pvt. Ltd. 

Pant Nagar Plant : Khata No. 182, 
Khasra No. 301 Min.,  

Village-Fulsunga, Tehsil-Kichha, 
Rudrapur, Distt. Udham Singh 

Nagar, Uttarakhand-263153 

10.  Sh. Suresh Kumar 
President 
(Works) 

M/s La Opala RG Ltd. 
B-108, Eldeco Sidcul Industrial 

Park, Sitarganj,  
Udhamsingh Nagar 

11.  Sh. P.K. Katiyar - 
M/s Innovative Textiles 

Ltd. 
B-8, Phase-1, ESIP, Sitarganj, 
Distt. Udham Singh Nagar 

12.  
Sh. Viresh Kumar 

Singh 
Coordinator-HR 

SIDCUL Entrepreneur 
Welfare Society 

C/o Shirdi Industries Ltd. 
Plot No.-1, Sector-9, IIE, SIDCUL, 
Pantnagar, Udham Singh Nagar 

13.  Sh. Ajay Rai - 
M/s Auto Comp Pans 

Pvt. Ltd. 

Plot No.-38-39, Sector-11, IIE, 
SIDCUL, Pantnagar, 
Udham Singh Nagar 

14.  Sh. S.C. Joshi - M/s Bajaj Motors Ltd. 
Plot No. 41, Sector-11, IIE, 

SIDCUL, Pantnagar, Uttarakhand 

15.  Sh. Praveen Kumar - M/s Om Industry 
Plot No. 46, Sector-7, IIE, SIDCUL, 

Pantnagar, Uttarakhand 

16.  Sh. P.C. Saini 
Sr. Engineer-
Fab/Maint. 

M/s C&S Himoinsa (P) 
Ltd. 

12-A, Sector-9, IIE, SIDCUL, 
Pantnagar-263153, Uttarakhand 

17.  Sh. Umesh Sharma - M/s Voltas Ltd. 
Plot No. 2-5, Sector-8, IIE, 

SIDCUL, Pantnagar, Uttarakhand 

18.  Sh. N.L. Pant - M/s Aurangabad Plot No. 6, Sector-10, IIE, SIDCUL, 
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List of Participants in Hearing at Rudrapur on 18.02.2014 
Sl. 
No. 

Name Designation Organization Address 

Electricals Ltd. Pantnagar, Uttarakhand 

19.  Sh. Mohit Mahtolia - 
M/s HCL Infosystems 

Ltd. 
Plot No. 12, 27-28, Sector-5, IIE, 

SIDCUL, Pantnagar, Uttarakhand 

20.  Sh. R.S. Yadav - M/s India Glycols Ltd. 
A-1, Industrial Area, Bazpur 

Road, Kashipur, Distt. Udham 
Singh Nagar-244713 

21.  Sh. Amit Kapoor - M/s Minda Corporation 
Plot No. 9, Sector-10, IIE, SIDCUL, 

Pantnagar, Uttarakhand 

22.  
Sh. Himanshu 

Gupta 
 M/s Bhawani Industries 

Plot No. 65, Sector-11, SIDCUL, 
Panatnagar, Uttarakhand 

23.  Sh. P.K. Mishra - M/s Wills India Ltd. 
Plot No. 56, Sector-11, IIE, 

SIDCUL, Pantnagar, Uttarakhand 

24.  Sh. Sanjay Kumar - 
M/s Perfect Dynamics 

Auto Pvt. Ltd. 

Village – Fulsunga, Post – Transit 
Camp, Tehsil – Kichha, Rudrapur, 

Dist. Udhamsingh Nagar 

25.  Sh. Vineet Saran - 
M/s Autoline Industries 

Ltd. 

Plot No. 8, Sector-11, SIDCUL, 
Pant Nagar, Udham Singh Nagar–

 263153, Uttarakhand 

26.  Sh. D.S. Rana - M/s Interarch Pvt. Ltd. 
Plot No. 14, Sector-2, SIDCUL, 

Pant Nagar, Udham Singh Nagar 

27.  Sh. Vitthal Rav - 
M/s Kusalava 

International Ltd. 
Plot No. 10, Sector-2, SIDCUL, 

Pant Nagar, Udham Singh Nagar 

28.  Sh. Ashok Bansal - 
M/s. Rudrapur Solvents 

Pvt. Ltd. 
Lalpur, Kichha, Rudrapur,  
Distt.- Udhamsingh Nagar 

29.  Sh. S.S. Rawat - M/s Nestle India Ltd. 
Plot No.-1A, Sector-1, 

IIE, Pantnagar, Rudrapur, 
Udham Singh Nagar–263145 

30.  
Sh. Jai Bhagwal 

Agrawal 
Director 

M/s Kashi Vishwanath 
Steels Ltd. 

Narain Nagar Industrial Estate, 
Nainital Road, Kashipur-244713, 

Distt. Udham Singh Nagar 

31.  Sh. Rajeev Gupta - 
M/s Galwalia Ispat 

Udyog Ltd. 

Narain Nagar Industrial Estate, 
Nainital Road, Kashipur-244713, 

Distt. Udham Singh Nagar 

32.  Sh. Sushil Sharma - 
M/s Kashi Vishwanath 

Textile Mill Ltd. 

Works : 5th  Km. Stone, 
Ramnagar Road, Kashipur-

244713, Udham Singn Nagar 

33.  
Sh. Subhash 

Chandra 
- 

M/s Kiran Udhyog Pvt. 
Ltd. 

Plot No. 34, Sector-11, 
Tata Complex, SIDCUL, 

Pantnagar, Udham Singh Nagar 

34.  Sh. Jitendra Singh - 
M/s Kiran Udhyog Pvt. 

Ltd. 

Plot No. 34, Sector-11, 
Tata Complex, SIDCUL, 

Pantnagar, Udham Singh Nagar 

35.  
Sh. Govind Singh 

Bisht 
- M/s Lucas TVS Ltd. 

Plot No. 55, Sector-11, 
TML Vendor Park, Pantnagar, 

Udham Singh Nagar 

36.  
Sh. Atul Kumar 

Gupta 
- 

M/s Uttaranchal Ispat 
Ltd. 

Plot No. D-1 to D-8, Pipalia 
Industrial Area,  

Gram-Jagannathpur, Bazpur,  
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Sl. 
No. 
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Distt. Udham Singh Nagar 

37.  
Sh. Surendra 

Giridhar 
Chairman BDMS 

House No. 11, Vimsquare, 
Kichha Road, Rudrapur, 

Udham Singh Nagar 

38.  Sh. R.B. Biradar 
General 
Manager 

M/s Radico Khaitan 
Ltd. 

Plot No. A-2/B-3, Bazpur 
Industrial Area, Phase-1, PO-

Sultanpuri Patti, Bazpur, Distt. 
Udham Singh Nagar-262123 

39.  
Sh. Shyam Lal 

Bansal 
- M/s Shree Raj Builders 

Near Hotel Midtown,  
Rudrapur, Udham Singh Nagar 

40.  Sh. A.K. Sharma - 
M/s Mahalaxmi 

Polypack Pvt. Ltd. 
Plot No. 3, Sector-9, SIDCUL, 

Rudrapur, Udham Singh Nagar 

41.  Sh. H.D. Arora - - 
D1, D2, 27/1, Civil Lines, 

Rudrapur, Udham Singh Nagar 

42.  Sh. Puran Singh - - 

Baanskheda Kalan, Fauzio Ka 
Dera, Raipur, Civil Lines, 

Rudrapur, Udham Singh Nagar 

43.  Sh. Kulwant Singh - - 

Baanskheda Kalan, Fauzio Ka 
Dera, Raipur, Civil Lines, 

Rudrapur, Udham Singh Nagar 
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List of Participants in Hearing at Narendra Nagar on 21.02.2014 
Sl. 
No. 

Name Designation Organization Address 

1.  Sh. Pyar Singh Kaintora - - 
Kumar Khera, P.O.-Narendra 

Nagar, Narendra Nagar 

2.  Sh. Sanjay Agrawal President 
M/s Industries 
Association of 
Uttarakhand 

Aditya Industries, UPSIDC Ind. 
Area, Dhalwala, Rishikesh-249201, 

Uttarakhand 

3.  Sh. Lokesh Makhija Secretary 
M/s Industries 
Association of 
Uttarakhand 

Aditya Industries, UPSIDC Ind. 
Area, Dhalwala, Rishikesh-249201, 

Uttarakhand 

4.  Sh. Jaipal Singh - - 
Village & P.O.-Timli, Khaneti,  

Distt. Tehri, Uttarakhand 

5.  Sh. Surendra Singh - - 
Village & P.O.-Timli, Khaneti,  

Distt. Tehri, Uttarakhand 

6.  Sh. Rajendra Singh Rana 
Former 

Chairman 
Nagarpalika 

Near Kunjapuri Hotel,  
Narendra Nagar, Distt. Tehri, 

Uttarakhand 

7.  Sh. Ajay Dhamanda 
Hon’ble MP’s 

Representative 
- 

34, Main Market,  
Narendra Nagar, Uttarakhand 
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List of Participants in Hearing at Dehradun on 25.02.2014 
Sl. 
No. 

Name Designation Organization Address 

1  Sh. Pankaj Gupta President 
M/s Industries Association 

of Uttarakhand 

C/o Satya Industries, 
Mohabbewala Industrial 

Area, Dehradun 

2  Sh. Rajiv Agarwal 
Sr. Vice-

President 
M/s Industries Association 

of Uttarakhand 

C/o Satya Industries, 
Mohabbewala Industrial 

Area, Dehradun 

3  Sh. Rakesh Bhatia President 
M/s Uttarakhand Industrial 

Welfare Association 

Off. G-31, UPSIDC, 
Industrial Area, Selaqui, 
Dehradun, Uttarakhand 

4  Sh. Manoj Gupta - 
M/s Uttarakhand Industrial 

Welfare Association 

Off. G-31, UPSIDC, 
Industrial Area, Selaqui, 
Dehradun, Uttarakhand 

5  Sh. Mahesh Sharma - 
M/s Uttarakhand Industrial 

Welfare Association 

Off. G-31, UPSIDC, 
Industrial Area, Selaqui, 
Dehradun, Uttarakhand 

6  Sh. Arvind Jain - - 
6, Ram Leela Bazaar, 

Dehradun 

7  Sh. Sandeep Bhatt - - 35, Tyagi Road, Dehradun 

8  Sh. R.S. Bisht - - 
1347/22, Langha Road, 

Industrial Area, Sahaspur, 
Dehradun 

9  Sh. Anil Marwah 
General 

Secretary 
M/s Prantiya Industries 
Association Uttarakhand 

222/5, Gandhi Gram, 
Dehradun-248001 

10  Sh. Lokesh Lohia Member 
Confederation of Indian 

Industry 

Northern Region, 30/1, 
Rajpur Road, Dehradun-

248001 

11  Sh. Sunil - M/s Asahi India Glass Ltd. 

Integrated Glass Plant, 
Village-Latherdeva Hoon, 
Manglaur-Jhabrera Road, 

P.O. Jhabrera, Tehsil 
Roorkee, Distt. Haridwar, 

Uttarakhand 

12  
Sh. Ramesh 
Srivastava 

- M/s Asahi India Glass Ltd. 

Integrated Glass Plant, 
Village-Latherdeva Hoon, 
Manglaur-Jhabrera Road, 

P.O. Jhabrera, Tehsil 
Roorkee, Distt. Haridwar 

13  Sh. Harindra Garg Chairman 
SIDCUL Manufacturing 

Association-Uttarakhand 
SIDCUL, Haridwar 

14  
Sh. Mukesh 

Chauhan 
- - 

Village-Nayagaon, Pelio, 
Post Off.-Nayagaon, 

Dehradun 

15  
Sh. Ram Swaroop 

Saini 
- - 

Gram & P.O.-Jassowala, 
Tehsil-Vikas Nagar, 

Dehradun 

16  Sh. Naveen Kumar   
Village-Nayagaon, Pelio, 

Post Off.-Nayagaon, 
Dehradun 
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List of Participants in Hearing at Dehradun on 25.02.2014 
Sl. 
No. 

Name Designation Organization Address 

17  Sh. R.N. Mathur President Mussoorie Hotel Association 
Price Hotel, Mussoorie, 

Dehradun 

18  Sh. G.S. Manchanda Proprietor Hotel India 
Gandhi Chowk, 

Mussoorie, Dehradun 

19  Sh. Nityanand - - 
Gram Nakraunda, P.O.-
Nakraunda, Dehradun 

20  Sh. R.K. Gupta - M/s Alps Industries Ltd. 
Plot No. 1-A, Sector-10, 

IIE, SIDCUL, Roshnabad 
Road, Haridwar-249403 

21  
Sh. Yogendra Singh 

Rathi 
- - 

D-125, Race Course, 
Dehradun 

22  Sh. Vijay Singh Member Bhartiya Kisan Club 
Village-Sultanpuri 

Sabatwali, Post-Ghabreda, 
Roorkee, Haridwar-247665 

23  Sh. Katar Singh Chairman Bhartiya Kisan Club 
Village-Sultanpuri 

Sabatwali, Post-Ghabreda, 
Roorkee, Haridwar-247665 

24  Sh. G.S. Shukla - - 65-Vijay Park, Dehradun 

25  
Sh. Vijay Shankar 

Nautiyal 
- - 

Village-Devipur, P.O.-
Ummedpur, Via Prem 

Nagar, Dehradun 

26  
Sh. Vishwamitra 

Gogia 
- - 

36-Panchsheel Park, 
Chakrata Road, P.O.-New 

Forest, Dehradun 

 


