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To,

The Secretary

Uttarakhand Electricity Regulatory Commission
“Vidyut Niyamak Bhawan”,

Near ISBT. P.O. Majra,

Dehradun (Uttarakhand).

Subject:- Compliance of directives 6.2.5 (On going scheme details) issued by Hon'ble UERC
vide its tariff Order 11.04.2025.

Sir,

In reference to above mentioned subject, kindly find enclosed herewith the status
report of on going capitaf expenditure schemes for the month of September, 2025 attached as
Annexure-A in compliance of directives of Hon'ble Commission issued vide tariff order dated
11.04.2025.

Submitted for kind consideration of the Hon’ble Commission.

Encls:-As above

Thanking you,
Yours faithfully,

?___.
(Pankaj %;;r)
Chief Engineer (C&R)

Ce:-
1. PStoMD, PTCUL, Dehradun for kind information of MD, Sir.
2. Director (Operations), PTCUL, Dehradun for kind information. :

\?/)/ SE (IT), PTCUL, Dehradun with the request to upload the status report on PTCUL's

website in compliance to the directives of Hon’ble Commission.
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Status Report of Ongoing Capital Expenditures Schemes

Avnexsuss

As on 30.09.2025

S.
No.

Name of Project

Date of
LoA/ Work
Start

Completion
Date as per
Date of LoA/
Work Start

Project cost
{DPR Cost)
Rs. in Cr.

Total
Expenditure
Rs. in Cr.

Financial
Progress
(%)

Physical
Progress
(%)

Remarks
(Issue if any/ Comment)

N

3

4

5

6

7

8

9

Non-ADB

Construction of 220/33 KV GIS Substation
Banbasa.

23.12.2024

22.06.2027

220.18

7.87

3.57%

10%

1. In compliance with the announcement of the Honorable Chief Minister, 4.988 hectares of forest land
has been selected in Chhini Block Chandni Beat Side No. 13B Village-Gudmi (Banbasa) District-Champawat
under Eastern Terai Forest Division Haldwani and Khatima Range for the construction of 220/33 kv
Substation, Banbasa.

2. The proposal for transfer of forest land was uploaded on 04.01.2025 on the Parivesh Portal of the
Ministry of Environment, Forest and Climate Change, Government of India for approval.

3.0n 23.04.2025, the Government of india has declared the 220/33 kV Substation, Project as a strategic
project of national importance through its release number 12/7/24-PO (DEF) dated 15.04.2025.

4. The State Government is authorized for in-principle approval of strategic projects of national
importance

5. Under the category of strategic project of national importance, the proposai for transfer of forest land
by PTCUL has been uploaded again in the Parivesh portal on 10.06.25. The above proposal is under
process for in-principle approval of Forest and Environment Department, Uttarakhand Government for
being declared as strategic projects of national importance.

6. For in-principle approval of strategic projects of national importance on 22.07.25, the forest proposal
was discussed in the meeting of the State Leve! Project Screening Committee convened under the
chairmanship of Additional Secretary, Forest and Environment, Uttarakhand Government and objection
was raised on the proposed staff housing buildings in the sub-station campus and the Divisional Forest
Officer, Tarai, Haldwani has been directed to send a report after minimizing the land proposed for the staff
housing buildings. The minutes of the meeting of the Project Screening Committee from Section-3, Forest
and Environment are under process for issuance.

7. As per the recommendation of the Project Screening Committee, Ptcul will send a report after
minimising the land proposed for the staff housing buildings in the forest proposal.

8. The contract for the project work has been signed on 22.02.25. The work of soil testing for civil
structural drawing has been completed.

9. The work of electrical drawing and design of the sub-station has been completed.

10. The work of supply of electrical equipnhent is in process.

11. The physical progress till the date is 10 percent. 2

12. Reduced land proposal is agreed by CF, Haldwani on 25.08.2025.

13 Revised KML file of revised land layout is being pursued at CCF, T, Dehradun since 04.09.2025.

14. Revised KML file on 15.09.2025,

15. Revised CA land GPS and report is being forwarded at DM & DFO Bageshwar.

Construction of LILO of 220kV Tanakpur - CB
Ganj Line at proposed 220kV Substation
Banbasa, Tanakpur.

27.03.2025

26.03.2027

3.53

0.00%

2%

Forest case preparation for forest land is under progress, Forest right act 2006 compliance certificate
from DM champawat is being pursued to complete the proest case proposal.

220kV D/C Line from Point of Interconnection
of Singoli Bhatwari (HEP) to 220kV Substation
Rudurapur {Baramwari) (31Ckm)

31.12.2023

31.03.2025

32.08

29.99

93.49%

95%

Severe RoW issue at last termination tower. A Petition has been filed by Gram Pradhan
Rudrapur before Hon’ble High Court of Uttarakhand on dated 07.07.2023 regarding
construction of 220 kV substation Rudrapur {Brahmwari). Proceedings of case is in progress

)

and next date of hearing is 07.10.2025
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Date of Completion Project cost Total Financial | Physical
S. ! Date as per 2 Remarks
Name of Project LoA/ Work (DPR Cost) | Expenditure | Progress | Progress 4
No. Date of LoA/ . B & (Issue if any/ Comment)
Start Rs. in Cr. Rs. in Cr. {%) (%)
) Work Start
i 2 3 4 5 6 7 8 9
Submission and approval of drawings are in process and there is issue of tree cutting for
which request has been made to DFO tehri and DFO Tehri, after joint inspection, sent letter
to Nodal Officer Dehradun. Nodal Cffocer Dehradun sent proposal to MoEF&CC on
Construction of 220/33kV GIS Switching S/s " . 01.08.2025. MoEF on dated 15.09.25 raised some queries and same was forwarded to DFO
4 Ghansali. 23.12.2024 | 22.12.2026 277.23 11.82 4.26% 5% tehri by Nodal officer dehardun on 16.09.25. For sortout the queries, matter is being pursued
at revenue department and report from SDM Ghansali has been submitted to DM Tehri on
dated 29.09.2025.
Forest case proposal has been forwarded from Secretary Forest, GoU to Regional Cffice,
Construction of 66 kV D/C Line for LILO of 66 MoEF&CC, Gol on 30.09.2025 and pending for approval. Tower Stubs, ACSR conductor, Disc
5 |kV Karanprayag- Kothiyalsain line at 132 kV 3/14/2024 13.06.2025 9.92 2.38 23.99% 40% Insulators, fittings and earth wire have been received at site.
Substation Simli. 66 KV B &C Type Tower Desgin, Proto and type Testing have been completed. Foundation
work non forest area is in progress and completed at Tower Locaticn No. 05, 07 and 10.
GTP and drawing of Transformer, Control and Reiay panel, Circuit Breaker, CT, CVT, Solid
Core Insulators and BPI have been approved.
Construction of 132kV & 66kV Bays and MQP of 20MVA, 132/66kV Transformer, 132 kV & 66 kV LA and CB have been approved.
1 s Supply of Foundation belts, Earthing Material, Main and Auxiliary Structure and LA's have
0, G,
6 |installation of 3x20MVA, 15?2/('56kV 27.03.2025| 26.07.2026 37.49 0 0.00% 28% Bt el Goter
Transformer at 132kV S/s Simli. Civil foundation works (Main & Auxiliary structure) of 03 nos. 132 KV Bays and 05 nos. 66 KV
Bays have been completed and Civil Foundation work of Fire wall and Transformer is in
Progress. ;
5 = : - :
Supply, Installation, Testing and 100% of the GTP drawings and civil work drawings have.bee-n approved. The supply of132 kv
AT £01 No. 160 MVA XLPE power cables, control cables, anchor boits, 33 kV circuit breaker, and current
B e j P a 2026 63.75 253 3.97% 37% transformers (CTs) and lightning arresters (LAs) for 220 kV, 132 kv, and 33 kV, has been
7 Tr.ans.former and 01 No. 80 MV,A Tran‘s o LTS T ' 5 = 3 received at site. Additionally, the third stage inspection of the 80 MVA transformer has been
with its bays at 220 kV Substation Jhajhra, successfully completed, and contractor has submitted the scheduie for the finai inspection,
Dehradun. which is planned to take place from 27/10/2025 to 29/10/2025.
ADB . Total 644.18 54.59
Construction of 220/33 kV (2x 50 MVA) GIS 13.03.2024/ Civil work is under Progress
.07. 130.1 32.46 24.93% 63% . . . .
4 Substation, Selaqui, Dehradun. 03.07.2024 s e 5 °  Various Equipment has been supplied at site
] i AR * Civil work is under Progress
9 Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ 18.07.2026 124.04 29.48 23.77% 559  |* Various Equipment has been supplied at site
Substation, Khatima-Il, US Nagar. 19.07.2024 ]
R * Civil work is under Progress g
10 132/33 kV (2x20 MVA) GIS Substation, 14.03.2024/ 18.07.2026 120.21 3521 29.29% 529 |* Various Equipment has been supplied at site
Lohaghat, Champawat. 19.07.2024
g E e e e s 1* Civil work is under Progress
11 Construction of 132/33 kV (.2x40 MVA) GIS 14.03.2024/ 1857 9B 126.40 9560 I 2558% | _50% |variowssqupreent Fas heshsoplled st dia
Substation. Araghar. Dehradun. i 19.07.2024 i -
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s Date of ;‘;:;p:t':: Project cost Total Financial | Physical B K
A Name of Project LoA/ Work P (DPR Cost) | Expenditure | Progress | Progress 4 p g
No. Date of LoA/ 1 - {Issue if any/ Comment)
Start Rs. in Cr. Rs. in Cr. (%) (%)
; VY Work Start
1 F 3 4 5 6 7 8 9
. * Civil work is under Progress
13 gg;:g:g:gﬁ; jﬁa if:; akVNg’r“gIMVA) & 11‘;%37'22%22‘2/ 18.07.2026 116.29 27.34 23.51% 52%  |* Various Equipment has been supplied at site
W "

220/132/33 kV (2x160 MVA + 2x40 MVA) AlS [12.04.2024/ 5 - The construction workéls hampered due to continuous rain and ban on mining by DM,
3 Substation, Manglore, Haridwar. 05.08.2024 A28 Fes L e i Haridwar.

Stringing of second circuit of 132 kv D/C 29.07.2024/ v >
14 |Transmission line on Panther conductor from 22' 11' 2024 21.05.2026 8.53 3.66 42.91% 68%  |*Material reached at site. Stringing of conductor is under progress

Pithoragarh to Lohaghat. e

LILO of 132 kV Khatima-Sitarganj line at 29.07.2024/
15 |proposed 132/33 kv Substation Khatima-1i, 22' 11' 2024 21.05.2026 5.02 0.46 9.14% 25%  |* Line Profile, Tower Schedule & Tower design have Approved.

Length of line 2.0 km. 0

LILO of 132 kV Kathgodam-Rudrapur line at 29.07.2024/ : * Line Profile, Tower Schedule & Tower design have Approved. Stub and Templa‘tes have
16 ]132 kV Substation Dhaulakhera (Haldwani), 22' 11' 2024 21.05.2026 2.00 0.21 10.33% 25% reached at site.

Length of line 0.6 km. L : * Foundation work at all iocation could not started due to ROW issues.

LILO of 132 kV Manglore-Asahi line &

Wi 29.07.2024/ 5 - * Line Profile, Tower Schedule and Tower design have Approved.
e m::g;g:: Ter:;;:ldfl;aiaf ézk?nkv 5 22.11.2024 aLfia.2625 20 05a Hase e - e Foundation work at al! location could not started due to ROW issues with all land owners.
; o) : ;

LILO of 220 kV Khodri-Jhajra line at proposed 18.06.2024/
18 {220 kV Substation Selaqui Dehradun with 28. 11' 2024 27.05.2026 17.98 6.71 37.32% 49%  {Work is in progress.

Underground Cable, Length of line. 0.7 km e

LILO of 132 kV Majra-Laltappar line at

proposed 132 kV Substation Araghar 18.06.2024/ . Y

27.05. 5 . 44 95% 51% k :

19 Dehradun through 132 kV Underground Cable, | 28.11.2024 7.05:2026 2239 152 parebiin ¢ oo

Length of line. 3.6 km.

LILO of 220 kV Roorkee-Nara line at proposed 18.06.2024/ -
20 220 kV Substation Manglore (Length of line 28' 11' 2024 27.05.2026 4.21 0.25 5.92% 15% Foundation work at all locations could not start due to RoW issue with land owners.

1.00 km). By

Total 876.74 197.49
e il 2/3
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