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To,

The Secretary

Uttarakhand Electricity Regulatory Commission
“Vidyut Niyamak Bhawan”,

Near ISBT. P.O. Maijra,

Dehradun (Uttarakhand).

Subject:- Compliance of directives 6.2.5 (On going scheme details) issued by Hon'ble UERC
vide its tariff Order 11.04.2025.

Sir,

In reference to above mentioned subject, kindly find enclosed herewith the status
report of on going capital expenditure schemes for the month of December, 2025 attached as
Annexure-A in compliance of directives of Hon’ble Commission issued vide tariff order dated

11.04.2025.

Submitted for kind consideration of the Hon'ble Commission.

Encls:-As above

Thanking you,
Yours faithfully,

(Illa%rra)

Chief Engineer (C&R)
Ce:- '

1. PSto MD, PTCUL, Dehradun for kind information of MD, Sir.

2. Director (Operations), PTCUL, Dehradun for kind information.
,\}/’é{i (IT), PTCUL, Dehradun with the request to upload the status report on PTCUL’s
website in compliance to the directives of Hon’ble Commission.
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Status Report of Ongoing Capital Expenditures Schemes As on 31.12.2025
s Date of g::;palzt:: Project cost Total Financial | Physical pornks
No. | Name of Project LoAs/t;I‘r.Itork Date of LoA/ (?{:R"(':::srt) Exée?:n(t::re Prcz;r)ess Prc;;r)ess (Issue if any/ Comment)
Work Start ? 3 ) )
1 2 3 4 5 6 7 8 9

1. In compliance with the announcement of the Honorable Chief Minister, 4.988 hectares of

forest land has been selected in Chhini Block Chandni Beat Side No. 13B Village-Gudmi

(Banbasa) District-Champawat under Eastern Terai Forest Division Haldwani and Khatima

Range for the construction of 220/33kV Substation, Banbasa.

2. The proposal for transfer of forest land was uploaded on 04.01.2025 on the Parivesh Portal

of the Ministry of Environment, Forest and Climate Change, Government of India for approval.

3. On 23.04.2025, the Government of India has declared the 220/33 kV Substation, Project as

a strategic project of national importance through its release number 12/7/24-PO (DEF) dated

15.04.2025. )

4. The State Government is authorized for in-principle approval of strategic projects of

national importance. .

5. Under the category of strategic project of national importance, the proposal for transfer of

forest land by PTCUL has been uploaded again in the Parivesh portal on 10.06.25. The above

proposal is under process for in-principle approval of Forest and Environment Department,

Uttarakhand Government for being deciared as strategic projects of national importance.

6. For in-principle approval of strategic projects of national importance on 22.07.25, the forest

proposal was discussed in the meeting of the State Level Project Screening-Committee

convened under the chairmanship of Additional Secretary, Forest and Environment,
Construction of 220/33 KV GIS Substation " |Uttarakhand Government and objection was raised on the proposed staff housing buildings in

1 Banbasa. 231220241 122.06.2027 Z20H0 e — 0% the sub-station campus and the Divisional Forest Officer, Tarai, Haldwani has been directed to

send a report after minimizing the land proposed for the staff housing buildings. The minutes

of the meeting of the Project Screening Committee from Section-3, Forest and Environment

are under process for issuance.

7. As per the recommendation of the Project Screening Committee, Ptcul will send a report

after minimising the land proposed for the staff housing buildings in the forest proposal.

8. The contract for the project work has been signed on 22.02.25. The work of soil testing for

civil structural drawing has been completed.

9. The work of electrical drawing and design of the sub-station has been completed.

10. The work of supply of electrical equipment is in process.

11. Reduced land proposal is agreed by CF, Haldwani on 25.08.2025.

12 Revised KML file of revised land layout is being pursued at CCF, IT, Dehradun since

04.09.2025.

13. Revised KML file recieved on 15.09.2025.

14. Revised CA land GPS and report is being forwarded at DM & DFO Bageshwar.

15. Revised forest case has been uploaded at website on 05.11.2025 and hard copy submitted

at DFO Haldwani office.

16. GoU has issued approval vide letter no. 3072(1)/X-3-25/2(27)/2025 dated 31.12.2025 to

Chief Conservator of Forest (HoFF) to releace in Principal approval.
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Date of Campletion Project cost Total Financial | Physical
% N f Project LoA/ Work Dateasper (DPR Cost) | Expenditure | Progress | Progress Bt
No. ameioti-ra)es Start Date of LoA/ Rs.inr :s incr (54) (;) (Issue if any/ Comment)
Work Start ) ) i )
1 2 3 4 5 6 7 8 E
Construction of LILO of 220kV Tanakpur - CB
2 |Ganj Line at proposed 220kV Substation 27.03.2025 | 26.03.2027 3.53 0 0.00% 2% Forest case has been prepared and submitted to DFO Haldwani office.
Banbasa, Tanakpur.
220kV D/C Line from Point of Interconnection Severe RoW issue at last termination tower. A Petition has been filed by Smt. Manju Devi of
3 |of Singoli Bhatwari (HEP) to 220kV Substation |31.12.2023 | 31.03.2025 32.08 30.7 95.70% 95%  |Rudrapur before Hon’ble High Court of Uttarakhand on dated 07.07.2023 regarding
Rudurapur (Baramwari) (31Ckm) construction of 220 kV substation Rudrapur (Brahmwari).
i -stati i ing has b leted at site. £ ti land d isi ;
4 Construs:tnon of 220/33kV GIS Sub-station 23.12.2024 | 22.12.2026 277.23 12.03 4.34% 12% ree c.ut.tmg as been complete _ at site ?(cava |or1 for land development is in progress.
Ghansali. Submission and approvals of various drawings are in process.
1. In-principle approval of Forest proposal has been received from Regional Office, Ministery
of Environment, Forest & Climate Change, Govt. of India on 21.10.2025.
5 g 2. Demand Note of Rs. 1.05 Crore has been raised by Divisional Forest Officer, Badrinath
Forest Division on 23.10.2025 verified by Forest Nodal Office, Dehradun on 17.11.2025.
Corsrsionof 4 /c e or 0 i i s o oy
kV Karanprayag- Kothiyalsain i - .06. . ’ : ¥/ y ’ '
R Karanprays- Kathipalsaln Ane=tias K WGeine | 100025 22 o SRS R 5. Tower Stubs, ACSR conductor, Disc Insulators, hardware fittings and earth wire have been

Substation Simli.

received at site.

6. Mass Inspection call for supply of Tower Parts has been raised by the contractor and
nomination letter for inspection has been issued by SE QA/QC.

7. 12 nos. Tower Foundations out of 19 have been completed and Tower Foundation work at
03 nos. Tower Location is in progress.




S Date of CD:;:paI:t':: Project cost Total Financial | Physical Remarks
Nc;. Name of Project LoA/ Work Dateof L‘:) A/ (DPR‘Cost) Exper‘iditure Pro;ress Prog;ess I —
Start WorkiStart Rs. in Cr. Rs. in Cr. (%) (%)
1 2 3 4 5 6 7 8 9 L et bl
1. GTP and drawing of Transformer, Control and Relay panel, Circuit Breaker, CT, CVT, Solid
Core Insulators and BPI have been approved.
2. MQP of 20MVA, 132/66kV Transformer, 132 kV & 66 kV LA, CB, Hardware Fittings, clamps
and connectors have been approved.
3. Supply of Foundation bolts, Earthing Material, Main and Auxiliary Structure, LA's, ACSR
Conductor, Disc Insulators, C&R Panel and Switchyard LED lights have been received at site.
Construction of 132kv & 66kV Bays and 4. Civil foundation works (Main & Auxiliary structure) of 132 KV Byas and 66 KV Bays have
6 |installation of 3x20MVA, 132/66kV 27.03.2025 | 26.07.2026 37.49 2.82 7.52% 50% |been completed.
Transformer at 132kV 5/s Simli. 5. Foundation work of all 132 KV & 66 KV switchyard equipments have been completed.
6. Foundation work of 03 nos. Transforemers have been completed. Both Fire wall work has
been completed.
7. Trench and earthing work is in progress.
8. 70% erection work of Main and Auxiliary structure have been Completed.
9. DI for supply of C&R Panel, 120 KN & 70 KN Disc insulators, 03 nos. 20 MVA T/F's, LT
Control and Power Cable, 132 & 66 KV BPI have been issued.
Various equipments have been delivered at site like that HDPE Pipe, 132 kV XLPE Oil Filled
Supply, Installation, Testing and Termination Kit, Isolators, BPI, Lattice Structure, 132 kV XLPE Power Cables, Control Cables, 33|
commissioning of 01 No. 160 MVA kV Circuit Breaker, and Current Transformers (CTs) and Lightning Arresters (LAs) for 220 kV, |
7 |Transformer and 01 No. 80 MVA Transformer -{ 18.12.2024 | 17.07.2026 63.75 21.12 33.13% 65% |132 kV, and 33 kV voltage level, 80 MVA Transformers, SAS panel, Control & Relay Panel,
with its bays at 220 kV Substation Jhajhra, Online Drying out system, DGA, Link Boxes, NIFPS, and AC Kiosks have been received at site.
Dehradun. Final Inspection is being carried out from 29.12.2025 to 03.01.2026. D! has been issued of 132
° kV and 220 kV Circuit Breakers on dated 30.12.2025. 100% Civil work has been completed.
Total 644.18 78.19
Construction of 220/33 kV (2x 50 MVA) GIS 13.03.2024/ " Civil work is under Progress
8 Substation, Selaqui, Dehradun. 03.07.2024 02.07.2026 330.4p 308 0% 2Zn Various Equipments have been supplied at site and erection work is in progress,
Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ Civil work is under Progress
? Substation, Khatima-II, US Nagar. 19.07.2024 1&0¢.2028 12304 SLO7 Wik ek Various Equipments have been supplied at site
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Date of Completion Project cost Total Financial | Physical
= N f Project LoA/ Work Dateias par (DPR Cost) | Expenditure | Progress | Progress il
o ame of Projec : oo Date of LoA/ b : o %) (%) (issue if any/ Comment)
_ a WorkStart s. in Cr. s. in Cr. o L T
1 2 3 4 5 6 7 8 9 Soits e = i
132/33 kV (2x20 MVA) GIS Substation, 14.03.2024/ Civil work is under Progress
19 Lohaghat, Champawat. 19.07.2024 18.07,2026 120.24 5655 47.00% B Various Equipments have been supplied at site
Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ Civil work is under Pfogress
.07. : .16 39.68% 63% . A : :
1 Substation, Araghar, Dehradun. 19.07.2024 15072026 12040 S0 Various Equipments have been supplied at site
Construction of 132/33 kV (2x40 MVA) GIS 14.03.2024/ " | Civil work is under Progress
.07. 5 i 42.02% 69 . . a ’
12 Substation, Dhaulakhera, Nainital. 19.07.2024 18072028 11653 #5980 2 % Various Equipments have been supplied at site
Civil work is under progress. Foundation Bolts, 245kV, 145kV, 36kV CT, 36kV PT, 220/48V
13 220/13?/33 gz MV.A i MVA) el i 04.08.2026 189.19 25.07 13.25% 51% |Battery Charger, 36kV CB and 220kV Gantry Column (25n0's) have been received at site.
Substation, Manglore, Haridwar. 05.08.2024 . an s
Erection work of gantry structure is in progress.
Stringing of second circuit of 132 kv D/C 29.07.2024/ |
14 |Transmission line on Panther conductor from ey 21.05.2026 8.53 4.68 54.81% 100% |Stringing work has been completed.
: 22.11.2024
Pithoragarh to Lohaghat.
LILO of 132 kV Khatima-Sitarganj line at i : i
15 |proposed 132/33 kv Substation Khatimadi,  |2:072024/) 5, e 5026 5.02 0.55 1omex | sow | 0o Profle; Tewer Sehpdule & Towerdesigthave Approved.
3 22.11.2024 Foundation work of all tower has been completed.
Length of line 2.0 km.
LILO of 132 kV Kathgodam-Rudrapur line at 29.07.2024/ Line Profile, Tower Schedule & Tower. design have been Approved. Stub and Templates have
16 |132 kV Substation Dhaulakhera (Haldwani), 22' 11' 2024 21.05.2026 2.00 0.30 15.17% 42% |been received at site.
Length of line 0.6 km. A Foundation of tower no. 2,3 & 4 has been completed & tower no 01 is under progress.
LILO of 132 kV Manglore-Asahi line & " o .
17 |Manglore Air Liquid line at 220 kV S/s 29.07.2024/ 21.05.2026 3.29 0.42 12.63% 25% Line Profue, Tower.Schedule. and Tower design have been A?proved:
e 22.11.2024 Foundation work at ail location could not start due to ROW issues with all land owners.
Manglore, Length of line 1.0 km.
LILO of 220 kV Khodri-Jhajra line at proposed 18.06.2024/ .
18 1220 kV Substation Selaqui Dehradun with ny 27.05.2026 17.98 7.48 41.58% 70%  |Project Work is in progress.
. 28.11.2024 =
Underground Cable, Length of line. 0.7 km
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s Date of f;;':;p:t;:: Project cost Total Financial | Physical —
| No. Name of Project LoA/ Work Date of LoA/ (DPR_Cost) Exper.ldlture Progress | Progress (Issue if any/ Comment)
Start Rs. in Cr. Rs. in Cr. (%) (%)
Work Start
1 2 3 4 5 6 7 8 9
LILO of 132 kV Majra-Laltappar line at .
proposed 132 kV Substation Araghar 18.06.2024/ Project work is in progress. NoC from NHAI and Railway are awaited for laying of underground
.05. ;i 5 .97% 60
15 Dehradun through 132 kV Underground Cable, | 28.11.2024 27:05.2026 2 el Sk % cable.
Length of line. 3.6 km.
LILO of 220 kV Roorkee-Nara line at proposed 18.06.2024/
20 |220 kV Substation Manglore (Length of line 28' 11' 2024 27.05.2026 4.21 0.49 11.75% 55% |Foundation work at all locations could not start due to RoW issue with land owners.
1.00 km). s
Total 876.74 311.28
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